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EXECUTIVE SUMMARY 

 

In June 2016, The Government of the Lesotho (GOL) signed a 5-year (2016 to 2021) 

investment project financing agreement with the International Development Agency 

(IDA) of the World Bank for funding the Lesotho Education Quality for Equality Project 

(P156001) (LEQEP) for a total value of US$25 million. The project was approved, 

signed and became effective in May, June and July 2016 respectively and closes in 

June 2021. The project aims to improve basic education service delivery and student 

retention in targeted schools.  

Following the Borrower and the Bank’s agreement to restructure the project to include 

provision of school infrastructure, a new component and category of construction 

activities at selected schools to address the most pressing infrastructure needs has 

been created under the project for an estimated value of US$4.33 million, to be 

reallocated from the existing resource envelope. 

                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          

Construction will consist of furnished additional classrooms to existing primary schools, 

latrine blocks for boys, girls and teachers and low-cost multipurpose play grounds that 

could include soccer, basketball, netball, volleyball in few combined schools. 

Restructuring to include the hitherto excluded civil works in the project, addresses 

changed circumstances and problems that have arisen during project implementation, 

albeit with no changes or modification to the Project Development Objective (PDO). It 

shall however, improve project performance, put into beneficial use unused project 

funds and extend the closing date. It shall also involve modification of components, 

categories, resource allocation and project progress indicators. Paramount to the 

changes is a change in Environmental Assessment (EA) safeguard category that 

changes from C to B project. 

More specifically the Project restructuring triggers OP/BP 4.01 Environmental 

Assessment mainly due to the proposed activities under Component 4 which are likely 

to result in some environment and social impacts that will need due safeguards 
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attention. The envisaged construction activities are however, expected to have minimal 

environmental and social impacts that are site specific, limited in scope, and can be 

readily addressed through mitigation measures contained in this ESMP. To mitigate the 

minimal adverse potential impacts, this ESMP has been prepared to include impacts, 

mitigations and monitoring measures, cost implications, capacity needs, and training 

requirements associated with the planned civil works. The ESMP also includes Chance 

Find Procedures (CFP) as well as measures to manage potential impacts on physical 

cultural resources that could be affected by the proposed civil works.  

The Involuntary Resettlement Policy (OP/BP 4.12) was not triggered for this project, 

owing to the fact that the rehabilitations and refurbishments will be within the perimeters 

already set as under the ownership of schools. Therefore, none of the involuntary 

resettlement issues such as: physical relocation, loss of land or other assets, loss of 

shelter, loss of assets or access to assets and loss of income sources or means of 

livelihood, will arise.  

The beneficial impacts of the proposed construction activities can be classified into the 

following broad categories related to project development objectives, construction cost 

reduction and effectiveness, improved learning environment, health issues as well as 

job creation through involvement of local labour as summarized below: 

The planned construction is expected to directly contribute to achievement of the 

overarching project development objective (PDO) which is to improve basic education 

service delivery and student retention in targeted schools that are in the remote 

disadvantaged areas of the country; with a view to also reducing dropout rates.  

Restructuring through inclusion of construction primarily addresses urgent education 

access demands through construction of minimum infrastructure, attraction of additional 

enrolments, as well as reduction of pupil – teacher ratios, culminating into improved 

learning environment. Due to the envisaged community approach to construction, the 

school infrastructure can be constructed with minimum cost using local material and 

local skills and will generate jobs for the local community. 

The use of modernized VIP latrines that isolate human excreta from the surrounding 

environment is an improved alternative to disposal of human waste from the traditional 
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disposal methods such as simple pit latrines or squatting that are often unsightly and 

favorable to breeding flies usually and mosquitoes. They can also address health issues 

and contribute to improved hygiene, prevention of faeco - orally transmitted diseases 

and contribute to avoidance of surface water and top soil contamination if properly 

installed, located and maintained. Since they do not require water, VIP latrines are 

suitable and appropriate for the targeted remote areas commonly characterized by 

inadequate water supply. 

Potential adverse impacts of the project resulting from the new construction activities 

include waste generation and poor disposal of construction rubble, possible 

contamination/pollution of especially, downstream ground/well water if the latrines are 

not well located as well as fumes and smell from poorly maintained pit latrines. 

VIP latrines can also be susceptible to failure/overflowing during floods. Other risks 

include: possible accidents of young children falling into pit latrines due to unsupervised 

usage or poor construction quality, and threat of school infrastructure insecurity due to 

exposure of unprotected school premises to trespassers.  

The overall cost of implementing the ESMP is estimated at M1.132 million 

(approximately us$ 82,000 comprising Mitigation & Monitoring (5%), Training & 

Capacity Building (60%), Management (25%), and contingency (10%). These costs 

shall be financed from the project. 

CHAPTER 1: PROJECT DESCRIPTION AND OVERVIEW 

 

1.1 Introduction 

The Ministry of Education and Training (MoET) through LEQEP seeks to address equity 

in the attainment of educational goals by targeting the poorest and least-performing 

schools, largely located in poorly serviced, remote mountain areas of Lesotho. The 

criteria for targeting these schools is a compounded index of school indicators including 

dropout rates, repetition rates, Primary School Leaving Examination (PSLE) success 

rates, school cost units and community poverty index. Once the index was computed 

and the schools listed in order of priority, it was evident that a significant proportion of 
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the schools had major physical facilities challenges. These are the 300 primary schools, 

and 65 junior secondary schools of which 12 are combined schools with primary and 

secondary. 

The 377 schools specifically targeted under this project comprises 300 primary schools, 

12 combined primary and secondary education and the other 65 are those secondary 

schools which are in the same catchment area of the 300 primary schools. The project 

is expected to benefit approximately 86,500 beneficiaries by 2021. This includes 53,000 

students from 312 primary schools in 2017 and an additional 6,500 new entrants to 

Grade 1 in 2019, 2020 and 2021; 12,000 students in 65 junior secondary schools in the 

same catchment areas as primary; 1,400 primary teachers; 200 junior secondary 

teachers;100 district resource teachers (DRTs), subject advisors, and inspectors; and 

377 school boards. About 20 percent of all primary schools are being targeted by the 

project and these comprise the lowest performing primary schools in Lesotho.  

 

1.2 Project Development Objectives 

 

The project development objective (PDO) is to improve basic education service delivery 

and student retention in targeted schools. 

 

1.3 Project Components 

With restructuring, the four (4) components of the project are: 

1.3.1 Component 1: Improving the Teaching and Learning Environment in 

Targeted Primary and Junior Secondary Schools (US$11,39) 

 

This component continues the reform on curriculum and classroom service delivery 

initiated by the MoET in 2011 under the FTI-III Project. It focuses on three core areas 

that are designed to help the students currently in targeted primary and junior 

secondary schools complete a quality basic education in numeracy and literacy and in 
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math and science. The subcomponents are (i) strengthening primary school teaching 

and learning, (ii) implementing a new maths and science curriculum and assessment 

support in junior secondary schools and (iii) demonstrating the PMI – PSI and 

development of the new Lesotho model for teaching maths and science at junior 

secondary school level. 

The objective of this component is to raise the quality of classroom service delivery at 

both the primary and junior secondary school levels to help create a youth population 

with strong foundations in literacy, numeracy, and reasoning skills. 

1.3.2  Component 2: Strengthening School Accountability for Student Learning 

and Retention in Targeted Schools (US$4.78 million)  

 

The three sub components namely; (i) school improvement planning, (ii) provision of 

school grants and (iii) strengthening the capacity for reporting, monitoring of results, and 

oversight mechanism are supported.  This aims to empower key actors at the school 

level—school boards—to collectively deliberate on and carry out actions that contribute 

to retaining students and enabling them to learn.  

This component thus finances (a) TA for the development of the  Schools Improvement 

Plan (SIP) Manual and the school report card; (b) grants for 312 primary and 65 junior 

secondary schools; (c) TA and operational costs for undertaking a communications 

campaign on the SIP; (d) contractual payments to SIP facilitators; (e) training of SIP 

facilitators, school boards, DRTs, and inspectors; (f) third-party verification of the use of 

SIP grants in a sample of schools; (g) photocopying of the SIPs and school report cards 

for mass distribution; (h) training of school principals, SIP facilitators, DRTs, and district 

education officers on the school report card; (i) operational costs for monitoring SIP 

implementation, including supervision of SIP facilitators by regional inspectors, DRTs, 

and district education officers; and (j) costs of outsourced internal audits on SIP 

expenditures. 
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1.3.3 Component 3: Strengthening Institutional Capacity and Project 

Management (US$4,50) 

 

This component focuses on strengthening and developing the capacity of the MoET, 

particularly the Department of Planning (DoP), to deliver its agenda, support project 

implementation activities, and for project management. Specifically, this component 

includes analytical work to support quality education service delivery at the national and 

decentralized levels, project coordination, procurement, Financial Management (FM), 

and monitoring and evaluation activities. Essential capacity building and technical and 

advisory support related to the Government’s education strategy, especially in Non-

Formal Education (NFE) and for school construction, will be provided. The project also 

supports a series of studies; Technical Assistance for the MoET, specifically key 

implementing departments; and support for the project management. 

1.3.4 Component 4: Community Based School Construction (US$4.33 million) 

 

This additional component focuses on construction activities involving minimum 

infrastructure that includes furnished classrooms, latrines for teachers, boy and girl 

students, and low-cost multi-purpose playgrounds in some of the schools targeted by 

this project, for an estimated value of US$4.325 million to be reallocated. Twenty (20) 

neediest schools have thus far been identified. 

A prioritized list of 63 schools, needing an estimated total of 156 classrooms and 

segregated latrine blocks for boys, girls and teachers in all but five schools was 

prepared by MoET. The first 20 schools have been accorded highest priority. Each one 

of the 20 schools will be provided with furnished additional 2 to 4 classrooms, separated 

Blocks of latrines for boys (3 units), girls (5 units) and teachers (units block, male and 

female). A total of 63 classrooms and 57 latrine blocks will be constructed as additional 

project activities. Since the land in Lesotho is generally hilly, the buildings will be placed 

such and the land around the buildings will be graded so as not to obstruct the natural 

drainage of water. 
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In addition, the following combined schools; Mosiroe, Mokhoro, Masaleng, Makintane 

and Amohelang shall each be provided with low cost Multipurpose playgrounds of an 

estimated 8000 square metres to support improving school retention at both primary 

and junior secondary.  

Contingent upon the elasticity of the resource envelope, a prioritized list of 63 schools, 

needing an estimated total of 156 classrooms and segregated latrine blocks for boys, 

girls and teachers in all but five schools were prepared. For cost efficiency and 

increased accountability at school and central levels, a community-based approach to 

construction will be utilized.  

Broadly there will be two steps in Lesotho for Community Construction. At the first level, 

a technical firm  shall be appointed to support Education Facilities Unit (EFU) to inter 

alia, review and update the existing standard drawings; to use the currently in-country 

available materials and prevalent construction methodologies; to Visit sites, prepare 

topographical surveys and geographical investigations (if required); to prepare site-

specific drawings adjusted to site specific slopes and  prepare the Bill of Quantities 

(BoQ’s) according to the amended site specific drawings;, to prepare detailed cost 

estimates after factoring in the transport cost to the site for its specific location and to  

lead the entire community construction process 

At community level, the school boards shall assume the role of a School Construction 

Community Committee responsible to  amongst others: identify needs such as 

services/laborers and goods (construction materials, tools, equipment) for the 

construction of school; carry out all procurement, construction, and financial 

management activities that include maintaining proper records  documents; prepare 

progress reports for the construction; Hold regular meeting among School Based 

Community Construction (SBCC) members and with beneficiaries to update the 

progress and to receive feedback for improvement and to Closely coordinate with 

staff/consultants assigned by EFU. 
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1.4 Summary of Funds Reallocation  

The reallocation of funds per component is summarized in the table below.  

Table 1.  Reallocation of funds by component (USD millions)  

 

Component Description Initial 

Amount 

Proposed 

Reallocation 

Amount 

Revised 

Allocation 

1 Improving the Teaching and 

Learning Environment in 

Targeted Primary and Junior 

Secondary Schools 

15.11 3.72 11.39 

2 Strengthening School 

Accountability for Student 

Learning and Retention in 

Targeted Schools 

4.78 0.00 4.78 

3 Strengthening Institutional 

Capacity and Project 

Management 

5.11 0.61 4.50 

            4 Reallocation for construction     4.334 

TOTAL   25.00 4.33 25.00 
 

  

1.5 Environmental and Social Safeguards 

 

As reflected in the project appraisal document May 5, 2016, this project was originally 

classified as EA category C project on the basis that the activities to be supported by 

the project were not expected to entail construction and rehabilitation works that could 

generate direct or indirect impacts on the natural habitats in Lesotho. As a result, none 

of the World Bank’s environmental safeguard policies were triggered by the project on 

the basis of the following four environmental and social safeguards categories: 
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(a) Category A projects that are likely to have significant adverse environmental 

impacts that are sensitive  

(b) Category B projects whose potential adverse environmental impacts on human 

populations or environmentally important areas are less adverse than those of 

Category A projects. Their scope is narrower than that of Category A. 

 

(c) Category C projects that are likely to have minimal or no adverse environmental 

impacts, for which beyond screening, no further Environmental Assessment 

action is required. 

 

(d) Category FI projects involving investment of Bank funds through a financial 

intermediary, in subprojects that may result in adverse environmental impact 

 

 

1.6 Rationale for preparing the ESMP 

 

The inclusion of the additional Component 4 has required that the Bank undertakes an 

environmental screening of the proposed project restructuring to determine the 

appropriate extent and type of environmental and social impacts.  

This process has been undertaken and the screening result shows that with 

restructuring, this project is now envisaged to have minimal environmental and social 

impacts resulting from the construction activities, thus upgrading it from EA category C 

to Category B classification. However, the anticipated impacts are site specific and 

limited in scope, and can be readily addressed through mitigation measures, thus 

requiring only a rapid ESMP to be prepared by GoL through the Ministry of Education 

and Training as Implementing Agent. This ESMP has therefore been prepared to set out 

the site-specific mitigation, monitoring and institutional measures to be taken during 

implementation to eliminate adverse environmental and social impacts, offset them or 

reduce them to acceptable levels.  



14 

 

The process of development of the ESMP was a consultative process that involved 

ongoing discussions between the Education Facilities Unit, Inspectorate Department 

and many other departments within the Ministry of education and Training. The 

consultative process also included support from other Ministries such as the Ministry of 

Public Works for guidance as well as the technical inputs of the World Bank at the 

Country level, Regional and HQ level. The involvement of the communities was also 

fostered through the engagement of communities through community gatherings where 

chiefs, councilors and schools boards as well as teachers participated. Appendices 5, 6 

and 7 provide a summary of the discussions held and the list of attendees during the 

consultations. 

 

1.7 Environmental and Social Footprint 

 

The project is targeted at a total of 20 schools that already are in existence and 

operation. The ownership of the land is by the schools, being government, community 

or proprietor owned (churches). Given the size and location of the proposed 

intervention, the foreseen environmental and social risks/impacts are minimal, site 

specific and easily manageable. 

   

1.8 Objectives of the ESMP 

In compliance with the World Bank environmental, social safeguards policies and 

procedures as well as the national regulatory frameworks, the main objective of this 

ESMP is to develop the environmental and social management checklist (appendix 1) 

and document the actions necessary to prevent or minimize predicted negative impacts 

of the new school construction component of the LEQE Project. Specifically, this ESMP 

is designed to: 

 

 Identify potential impacts that may occur during implementation stage of the 

various project activities; 
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 Define appropriate and specific mitigation/enhancement measures to prevent, 

minimize or compensate for adverse impacts with relevant cost implications that 

will need to be achieved during and after project implementation; 

 Specify responsibilities and institutional arrangement that will be put in place and 

identify needs for capacity building to ensure effective implementation  

 Integrate environment and social safeguards fully into the various activities of the 

proposed project and ensure inclusion of environmental requirements into tender 

documents. A procurement manual (Procurement Manual for School 

Construction Through Community Participation, February 2019) has been 

developed and can be used as point of reference specifically for the school 

construction community approach. 

 Provide detailed design criteria for specific mitigation measures to be 

implemented.  

 Provide implementation and monitoring schedule 

 Ensure compliance with World Bank safeguard policies and Lesotho 

Environmental Law and Regulations.  

 

 

 

 

 

 

 

 

 



16 

 

CHAPTER 2: POLICY, LEGAL AND ADMINISTRATIVE FRAMEWORK  

 

The section below presents the policy, legal, regulatory and administrative frameworks 

within which the construction activities and its environmental and social impacts and 

mitigations will be implemented. 

Preparation and implementation of proposed activities shall be grounded on compliance 

to the national legislation, World Bank Operational safeguards and policies, (e.g. OP/BO 

4.01 and OP/BO 4.11) as well as international policies and legal requirements ratified by 

GoL.  

 

 

2.1 National Regulatory Framework 

 

The following section outlines relevant elements of the national regulatory and policy 

framework: 

 

 The Constitution of Lesotho  

 

All local laws and by laws have to be consistent with the Constitution as the supreme 

law of Lesotho. Likewise, all elements of the legislative and legal framework in relation 

to education and construction in Lesotho flow from the constitution. For example: 

Chapter 3 of the Constitution, ―Principles of State Policy‖ presents principles that form 

part of the public policy of Lesotho within the limits of the economic capacity and 

development of Lesotho. These principles are meant to guide public authorities on the 

policies to be adopted and fully realized in the performance of their functions.  

Section 28 presents the ―Provision for education‖ as one of the principles of state 

policies in an endeavor to make education available to all and encourages authorities to 

adopt policies aimed at securing that.   
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Following the Earth Summit in 1992 in Rio de Janeiro, Lesotho amended its Constitution 

in 1993 to include protection and enhancement of environment as a fundamental 

principle on which the country must be governed.  As a result, Section 36 of the same 

chapter includes the “Protection of environment” and thus requires authorities to 

adopt policies designed to protect and enhance the natural and cultural environment of 

Lesotho for the benefit of both present and future generations and endeavor to assure 

to all citizens a sound and safe environment adequate for their health and well-being. 

Chapter IX on Land, subsections 107 and 108 confer to the King, the power to allocate 

the land held by the King, in trust for the Basotho Nation, and stipulates the grounds 

and circumstances in which grants of interests or rights over such land may be made, 

revoked, restricted, terminated etc. 

 

 The Education Act 2010 

 

This Act is the statute that governs and regulates the administration of schools, 

teachers and all other matters relating to education in Lesotho. It is pursuant to the 

principle of provision of  education of the people of Lesotho, and in particular, ensuring 

that amongst others, (a) every child is provided with opportunities and facilities to 

enable him to develop physically, mentally, morally, spiritually and socially in a healthy, 

normal manner and in conditions of freedom and dignity; (b) provision of special 

treatment to physically and mentally handicapped children, (c) is given the special 

treatment, education and care required by his condition; (d) the obligation of parents to 

afford children the opportunity etc. 

 

 The Land Act 2010 as amended. 

It is the primary land administration law in Lesotho that provides for the allocation/grant 

of titles to land, the conversion of titles to land, the better securing of titles to land, the 

administration of land, the expropriation of land for public purposes, the grant of 

servitudes, the creation of land courts and the settlement of disputes relating to land.  
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 Building Control Act of 1995  

The Building Control Act is an Act that provides for the promotion of uniformity in the law 

relating to the erection of buildings in Lesotho; for the prescribing of building standards; 

and incidental matters. Parts II and III of the Act respectively stipulate the building 

authorities including the Board, Building Authority and Building Control Officer; their 

composition, duties and powers. Building authorities are bodies or persons appointed by 

the Minister under section 11 of the Act, and they are authorised to issue building 

permits and certificates of occupancy referred to in sections 20 and 28 respectively. 

 

Section 18 of the Act ―Approval by building authorities of application in respect of 

building operations‖ requires that construction plans must be submitted for review to 

building authorities. Building permits are issued to applications that comply with the 

requirements of the Act specified in Section 20, which stipulates inter alia, that ―..if a 

building authority is satisfied that the application in question complies with the 

requirements of the Act and any other applicable law‖, the authority ―shall, within 30 

days after the receipt of such application, grant its approval in respect thereof by issuing 

a building permit; (b) is not so satisfied, or is satisfied that the building operation to 

which the application in question relates is of such nature or appearance that, (i) it will 

probably or in fact be unsightly or objectionable, or create a nuisance as contemplated 

under the Public Health Order, 1 970~ or (ii) it will probably or in fact be dangerous to 

life or property, such building authority shall, within 30 days after the receipt of such 

application, refuse to grant its approval in respect thereof and give reasons for such 

refusal‖ 

 Environmental Act of 2008 

The Environment Act sets a number of environmental standards in relation to 

construction, including noise, air and soil standards. The Act specifies which projects 

require an Environmental Impact Assessment (EIA) or environmental monitoring, and 

what level of reporting is required. However, Part A of the Act exempts the school 

construction from the EIA and related requirements given that the construction of the 

site is in character with the current surroundings, that the structure is not of scale and 
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that it does not provide for any significant change in the current land use. This ESMP 

thus covers more than is required under Lesotho environmental legislation, but it is in 

fulfillment of the World Bank’s environmental and social safeguards policies. 

Requirements based on the environmental and social reclassification of the project 

triggered by restructuring. 

 Guidelines for Environmental Impact Assessment 2010  

The guidelines are designed to facilitate integration of environmental concerns in 

economic development from the earliest stages of project as required in the 

Environment Act of 2008. They are applicable to all listed projects, whether initiated by 

the public sector (Government ministries) or the private sector.  

 

 Environmental Management Plan guidelines  

Guides the developer in sustainably implementing a project, by adopting planning 

strategies that improve the quality of development. 

 Labour Code Order of 1992 

The Labour Code sets very specific requirements for workers who will engage in 

construction and the permanent staff who will be recruited to provide labour for school 

construction. The Labour Commissioner enforces the Labour Code. Contractors and 

employers in implementing projects should observe provisions of this statute whose 

requirements include: 

Part IV covers wages fixing 

Part V covers contracts of employment, termination, dismissals, severance pay 

Part VI covers provisions for protection of wages 

Part VII makes provision for health, safety and welfare at work 

Part VIII makes provision for weekly rest, hours of work, holidays with pay, educational 

leave and sick leave 
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Part IX covers employment of women, young persons and children.  

Part X deals with labour agents 

Part XI covers contracts of foreign services 

Part XII makes provision for employment of non-nationals 

Part XIII makes provision for trade unions organizations and employers organisations-

establishment and registration 

Part XIV deals with trade unions and employers’ organizations membership officers, 

rules 

Part XV provides for unfair labour practices 

Part XVIII covers settlement of trade disputes 

 

 Water Act No. 15 of 2008 

The Act provides for protection of wetlands, natural springs and wells. The statute also 

stipulates that: Section 20 (1) No person shall engage in an activity of using or 

abstracting water without a water use permit. 

Section 21 (1) No person shall engage in waterworks activities without a construction 

permit. 

Section 27 (1) A person who wishes to discharge effluent into watercourses shall obtain 

a permit in accordance with the Environmental Act 2008. 

The Client and Contractors are obligated by the provisions of this statute for the 

implementation of this project for abstraction of water, engagement in water works and 

discharge of effluent into watercourses as stipulated in the Environmental Act 2008. 
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 Local Government Act No. 6 of 1997 

The Act provides for the establishment of local authorities and for the purposes of local 

Government. Section 5 deals with the functions of the local authorities, which as 

contained in the First Schedule, list the relevant environmental protection considerations 

as follows: 

o Control of natural resources and environmental protection; 

o Public health pertaining to refuse collection and disposal. 

o The local Government authorities are obliged by the provisions of this statute 

to oversee the handling and disposal of both solid and liquid waste from the 

construction sites. They approve and allocate sites for disposal of waste. 

 

 Historical Monuments, Relics, Fauna and Flora Act of 1967  

The Act provides for the preservation and protection of natural and historical 

monuments, fauna and flora. It prohibits the destruction or removal of relics, 

monuments, fauna and flora. In line with the Act, the EIA will identify existing 

monuments and propose measures for preservation. 

 Public Health Order No. 12 of 1970 

Provides for among other things requirements for human dwellings and operating in 

healthy housing including issues of sanitation as a measure for disease prevention. 

During the construction stage of the project, the Contractors will provide living quarters 

and toilets for construction staff as well as removal of solid waste.  This is expected to 

meet the requirements of this statute and international health standards at the 

construction site.   

 Lesotho’s Local Construction Industry Development Policy 

Lesotho’s National Construction Industry Development Policy (2018) is presently being 

finalised by the Ministry of Public Works and Transport in order to establish an 

institutional and legal framework for growth in the sector. 
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Construction of schools infrastructure under the project is anchored on the Education 

Act 2010, and education sector specific policy frameworks that include, though not 

limited to: (i) introduction of the Free Primary Education Policy in 2000 that involves 

abolishing of fees, provision of free teaching and learning materials, free school feeding 

etc, (ii) development of periodic (5 year) Education Sector Strategic Plans and Medium 

Expenditure Framework that provides policy guidelines for prioritisation, budgeting and 

projections.  

 Lesotho Water and Sanitation Policy   

The policy aims at making a clarion call to all sectors of the society to join hands in 

conserving and protecting this valuable resource, in order, to satisfy our present needs, 

as well as, those of future generation. Rangeland and management practices, wetlands 

conservation, controlling pollution and invasive alien species are all of particular 

importance.  

In summary, all these regulations and laws will be addressed and respected. There is 

however no exclusive local authority that provides clearance on environmental issues 

as far as school construction is concerned hence the need for the Ministry of Education 

and training to ensure that all the set requirements are met. According to the part A of 

the first schedule of the Environment act of 2008 and environmental impact assessment 

will be required if the proposed infrastructure is such that: for the General conditions; 

a) Any activity out of character with its surroundings 

b) Any structure of a scale not in keeping with its surroundings 

c) Major changes in land use 

For Urban and Rural Development: 

a) Designation of new urban areas 

b) Establishment of industrial estates 

c) Establishment or expansion of recreational areas 

d) Establishment or expansion of recreational areas mountain areas, national parks 

and game reserves 

e) Rezoning 

f) Shopping centres and complexes 
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g) Hotels and tourist facilities 

h) Buildings with a total floor space of 500m2 or more 

i) Declaration of development areas 

j) Other insfrastructure (both urban and rural) 

Upon the review of these requirements it was learnt that the school infrastructure 

proposed does not fit within the proposed spectrum hence the implication that there be 

no need for prior environmental assessment and approval. 

 

2.2 World Bank’s Environmental and Social Safeguard Policies 

 

World Bank Environmental and Social Safeguard Policies that will be triggered by 

school construction include: 

1. OP 4.01: Environmental Assessment as a result of potential negative impacts 

resulting from effects of the construction activities on amongst others, the air, water, and 

land; human health and safety; as well as social aspects including potential community 

conflicts. Such potentially adverse impacts include: 

 

1.1.  waste generation and poor disposal of construction rubble,  

1.2. potential outbreak of diseases especially in the case where the schools do not 

have latrines at all such that there is no protection against open defecation,  

1.3. congestion and poor hygiene, possible contamination/pollution of especially 

downstream ground/well water if the latrines are not well located as well as fumes and 

smell from poorly maintained pit latrines,  

1.4. possible failure/overflowing during floods.  

 

Other risks include: possible accidents of young learners falling into pit latrines due to 

unsupervised usage or poor construction quality, threat of school infrastructure 

insecurity, as well as community discontent and dispute arising especially from semi-

skilled and unskilled labor employment opportunities generated by the project. This 
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situation requires mitigation, monitoring, capacity building and training measures, and 

their integration into the project’s as presented in this ESMP. 

 

2. OP 4.11: Physical Cultural Resources. The policy is triggered as a precautionary 

measure because in other projects in Lesotho, historical cultural artifacts have been 

found at some construction sites. This ESMP will include Chance Find Procedures 

(CFP) and measures to screen for and manage potential chance finds and impacts on 

cultural heritage or property that could be affected by earthworks. In addition, 

construction contracts containing excavation works will include Chance Find Procedures 

(Appendix 2) as a requirement for the contractor. 

 

The Involuntary Resettlement Policy (OP/BP 4.12) was not triggered for this project, 

because the rehabilitations and refurbishments will be within the perimeters already set 

as under the ownership of schools. Further the Lesotho LEQEP Project is to adhere to 

the World Bank Group General Environmental Health and Safety Guidelines (EHS), 

namely i) General EHS Guidelines This will be covered under the Resettlement Policy 

Framework 

 

2.3 INTERNATIONAL, POLICIES, LEGAL REQUIREMENTS 

   

 FIDIC HIV and AIDS Guidelines   

FIDIC Policy on HIV/AIDS in the construction sector recommends the following at 

construction sites: 

Raising awareness about HIV/AIDS, Increased understanding about the disease, 

through dissemination of information and by generating discussion, Ensuring that 

construction workers have access to condoms, HIV counselling, testing and referral 

services, Sexually Transmitted Infection (STI) diagnosis and treatment  , Monitoring of 

outcomes.   
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FIDIC also recommends provision of clauses addressing HIV/AIDS in construction 

contracts. The communities affected by the project are to be included in the HIV and 

AIDS awareness, counselling and all related activities. 

In addition to the policy provision the Department of Environment facilitated a UN 

sponsored workshop of environmentalists on mainstreaming HIV/AIDS and gender in 

the preparation of EIAs on 31st October to 2nd November 2012. This initiative was in 

recognition by the GOL that HIV/AIDS a pandemic and that project construction sites 

are vulnerable locations. It was also conducted in observance of the Maseru Declaration 

& Commitment to AIDS in the SADC region (2003). The workshop’s resolution was that 

HIV/AIDS must be incorporated in the future preparation of EIAs. 

Lesotho has also ratified the following international conventions and protocols that have 

relevance to conservation of biodiversity and nature and natural resources. 

 Convention on Biological Diversity 1992  

The objectives of this Convention ―are the conservation of biological diversity, the 

sustainable use of its components and the fair and equitable sharing of the benefits 

arising out of the utilization of genetic resources. The Convention requires States to 

adopt measures for the recovery and rehabilitation of threatened species and for their 

reintroduction into their natural habitats under appropriate conditions.  

 United Nations Convention to combat Desertification in those countries 

experiencing serious Drought and/or Desertification, particularly in Africa, 

1994  

The convention emphasizes the prevention of land degradation that may among other 

initiatives include the rehabilitation of degraded lands that are caused by human actions 

such as construction activities in development projects. Clearing and grubbing may 

cause land degradation.   

  

 Protocol to prevent suppression and Punish, Human Trafficking in Persons, 

especially women and children, 2003   
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This protocol is intended to prevent and combat human trafficking crime and facilitate 

international cooperation against it. It emphasizes the need for an appropriate balance 

between crime control measures and measures to support or protect victims of 

trafficking. Its importance in EIA is to bring awareness to the contractor and community 

that crimes described as trafficking are dangerous to a human being especially girls and 

women.  

Revised African Convention on Conservation of Nature and Natural resources, 

2004  

This protocol desires for the achievement of ecologically rational, economically sound 

and socially acceptable development interventions. It is believed that in order to achieve 

sustainable development, environmental protection shall constitute an integral part of 

the process and cannot be considered in isolation from it.  

 SADC Protocol on Wildlife Conservation and law enforcement.   

Whose main objective of the protocol is to establish common approaches to the 

conservation and sustainable use of wildlife resources and to assist with the effective 

enforcement of laws governing those resources.  Its appropriateness is drawn from the 

concept of capacity building for effective wildlife management, especially at grassroots 

level. It values information sharing during public consultations regarding the matter of 

equipping the stakeholders on law enforcement against killing and taking of wildlife 

products



CHAPTER 3: ENVIRONMENTAL AND SOCIAL IMPACTS 

 

3.1 Description of additional Project Component (Component 4) 

As a result of restructuring the project to include school infrastructure, there shall be a 

new component involving construction of (i) blocks of 2 to 4 classrooms varying from 

school to school as per the identified need, plus(ii) ventilated improved pit latrines (VIP), 

as well as (iii) playground facilities for 20 schools of the 63 schools identified to have 

dire need for such facilities. The construction is expected to be completed within 18 

months. Table 2 below outlines the 20 schools that constitute the top priority list: 

Table 2. List of 20 top priority schools for provision of Infrastructure 

PRIORITY REG. 

NUMBER 

Location Proposal 

NAME OF SCHOOL DISTRICT No. of 

classroo

ms 

Latrines (number of 

stalls / urinals) 

1 129029 TEU PRIMARY MOKHOTLONG 4 

Students’ latrines: (5 for 

girls; 3 + urinal for boys); 

Double VIP latrines (1M 

+ 1F) 

2 138012 LEBAKENG PRIMARY QACHAS NEK 4 As above 

3 120033 

LIHLOAHLOENG 

PRIMARY THABA-TSEKA 4 As above 

4 137025 KHAKENG  (1995) QUTHING 4 As above 

5 124032 LIKHAMENG PRIMARY MASERU 3 As above 

6 136021 

KETANE (HLALELE) 

PRIMARY MOHALES HOEK 3 As above 

7 133011 BOSCO BEREA 4 As above 
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8 125012 RIBANENG LEC MAFETENG 2 As above 

9 122045 MAHATENG PRIMARY LERIBE 2 As above 

10 139011 LETLATSA PRIMARY MOKHOTLONG 4 As above 

11 137016 MASIA PRIMARY QUTHING 3 As above 

12 136048 

MAFIKA-LISIU RC 

PRIMARY MOHALES HOEK 2 As above 

13 124030 KUBAKE PRIMARY MASERU 2 As above 

14 230007 

MOTSOANAKABA 

COMBINED SCHOOL* THABA-TSEKA 3 As above 

15 208002 

MOHLAPISO COMBINED 

SCHOOL* QACHA'S NEK 3 N/A 

16 130027 

POPA COMBINED 

SCHOOL* THABA-TSEKA 3 As above 

17 129004 MONGOBONG PRIMARY MOKHOTLONG 3 As above 

18 130034 KHOTSO PRIMARY THABA-TSEKA 4 As above 

19 130045 MOSEHLE PRIMARY THABA-TSEKA 3 As above 

20 130046 LEKORANA PRIMARY THABA-TSEKA 3 As above 

    Total   63 19 sets
1
 

 

The construction works of blocks of 2 to 4 classrooms, 22 separated latrines for boys, 

girls and teachers to primary schools, and 5 low cost multipurpose play grounds that 

could include soccer, basketball, netball, volleyball in few combined schools. These will 

include but are not limited to: earth works – site clearance and soil excavation for 

classroom foundations, concrete works for foundations and superstructures and 

Concrete form works/reinforcement.  

                                                           
1
 A latrine set per school includes 1 block of girls latrines, 1 block of boys latrines and 1 block of teacher latrines. 

Girls latrines blocks are made of 5 units, boys latrines are made of 3 units and a urinal, teachers block is made up of 

1 unit for males and 1 unit for females. 



29 

 

3.2 Beneficial Impacts 

 

Based on the environmental and social checklist screening carried out in the selected 

schools, this sub-project is classified as a category B project. The sub-project is 

envisaged to have minimal environmental and social impacts resulting from the 

construction activities and waste.  

The envisaged construction activities shall directly contribute to the project’s original 

focus of addressing challenges of equity and quality of education in Lesotho, and 

achievement of the main development objective of improving basic education service 

delivery and student retention in targeted schools, with a view to amongst others, 

improving teacher content knowledge, reducing drop-out rate, and thus improving the 

inverse retention rate in the targeted schools. 

The beneficial impacts of the proposed construction activities are as follows: 

 Increased access evidenced by a surge in enrolment of pupils will result in an 

improved environment which the new school block(s) will provide; 

 Classroom construction will provide an improved learning environment that will 

attract additional enrolments resulting in increased access to secondary 

education; 

 Job creation: Implementation activities will have a positive impact for the local 

economy, particularly with regard to job creation (labour for construction works, 

maintenance and monitoring) and related activities such as petty trading; 

 Income generation: Civil works will have some impacts on the local economy, 

with the use of local SMEs whose project will lead to a high use of labour; 

 The classrooms will reduce the teacher-pupil ratio and result in improved 

learning; 

 Creation of job opportunities for the locals such as artisans; 

 Improved health outcomes which will be a result of proper use of VIP latrines 

once constructed; 
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 Improved quality of teaching and learning in schools where the environment 

impedes the quality of teaching; 

 Prevention of faeco-orally transmitted diseases and improved hygiene resultant 

from use of modernized pit latrines that isolate human excreta from the 

surrounding environment; 

 Improved disposal of human waste from the traditional disposal methods 

including simple latrines and squatting. 

 

The Alternating double pits are a good system for schools as it allows for continued long 

term used and thus is a superior choice to a conventional single pit latrine. A 

conventional VIP latrine requires a new pit to be dug every time one gets full. They can 

be susceptible to failure/overflowing during floods. Other disadvantages can be 

overcome by proper design, construction and usage. For example, if the superstructure 

is not properly constructed, it may discourage use of the latrine by family members. 

Children may be discouraged from using the latrine if the slab is not designed with them 

in mind and is too big for them. Suitability and appropriateness to the remote rural areas 

where the schools are located and there is no adequate water supply.  Some of the 

benefits of the alternating double pits include:   

 The human excreta alternating double pits will allow the excreta to 

drain, degrade and transform into a nutrient-rich, safe humic material 

that can be used to improve soils. 

 They avoid contamination of surface water and top soil if properly 

installed and maintained. 

 They can be constructed with minimum cost using local material and 

local skills. 

 The presence of properly constructed slabs will allow easy cleaning and 

avoid flies and unsightliness. 
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3.3 Negative Impacts. 

The negative or adverse impacts of this project at the implementation stage are as 

follows: 

 Waste generation and poor disposal of construction rubble 

 Health risks such as outbreak of diseases due to for example: 

o  poor hygiene resultant from possible contamination/pollution of especially 

downstream ground/well water if the latrines are not well located 

o  fumes and foul smell from poorly maintained pit latrines 

 Risk of accidents of young children falling into pit latrines due to unsupervised usage 

or poor construction quality 

 During site preparation and construction, work noise will be generated due to 

construction related work. During school hours this may disturb classroom activities 

and residents living close to the construction site. 

 Dust generated during clearing and construction work can cause difficulties for 

students who have respiratory problems and become a nuisance during school 

hours. Soil/ gravel kept for long periods without proper cover can generate dust and 

become an inconvenience during school hours and for surrounding residents. 

Transportation of materials to the site will also generate dust. Decommissioning of 

existing structures can also create dust that is potentially hazardous. 

 Transportation of construction material to and from the site will likely create 

disturbances during school hours and can cause injury to children and increase 

traffic congestion in the area. 

 Possible distraction of regular movement where walking through the schools by the 

community is a norm for different reasons including the availability of a communal 

water source or where the playground is used for a local team  

 Risk of accidents in cases where the walkways pass through the school site  

 Pit latrines may also fill up very fast (as the urine cannot escape the pit) which may 

result in high costs to empty and maintain the latrine.  

 Threat of school infrastructure insecurity due to exposure of unprotected school 

premises to trespassers may arise 
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 Discontent at community level owing to the challenges of community level 

recruitment of unskilled labour may be generated.  

 Escalation of threat to insecurity due to exposure of the school premises to 

trespassers 

 Injuries from accidental discharge of construction materials during transportation to 

site 

 Safety of workers, community workers, school children and residents is likely to be 

an issue. Construction related operations could generate safety risks to workers. 

Given that work will be on school premises, construction sites that are not cordoned 

off can cause potential safety hazards to students and residents who are too close to 

the construction site. 

 There are potential risks of Gender Base Violence (GBV), and Sexual Exploitation 

Abuse (SEA) during the construction activities. It will be important that the 

Community Construction Team (CCT) has a Code of Conduct for the construction 

activities in order to avoid this type of risk during construction. 

 Occupational Health and Safety risks associated with lack of adequate occupational, 

health and safety measures used on site including lack of personal protective 

equipment (PPE); and 

 Labor and working conditions – compliance with national laws including ILO 

conventions, collective bargaining agreements, employment practices and risks of 

labor standard violations. 

 

3.4 Mitigation Measures 

 

Necessary and specific mitigation measures to the identified adverse impacts are 

described in the ESMP matrix presented in section 4 
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CHAPTER 4: INSTITUTIONAL FRAMEWORK APPLICABLE TO THE PROJECT  

 

4.1 Institutional Arrangements: 

 

Community Based School Construction (CBSC) implementation will be aligned to the 

project – wide implementation framework and arrangements outlined in the Project 

Implementation Manual (PIM). Under the PIM framework, MoET departments are in 

charge of implementation of the respective components or subcomponents, under 

overall project oversight responsibility of the Department of Planning supported by the 

Project Facilitation Unit (PFU) in the areas of coordination, financial, procurement and 

M&E. 

In line with the said framework, while there may be several stakeholders in the 

Community Based School Construction endeavor, EFU shall, as the department 

responsible for overall construction, lead the new component under which CBSC shall 

be undertaken. Director EFU shall therefore be the Component Manager, while Senior 

Quantity Surveyor shall be the focal person for CBSC at EFU.  

EFU, Inspectorate, Technical firm are the key units/sections/departments/entities, with 

their respective roles for implementation of the CBSC highlighted below: 

4.1.1 Inspectorate Department 

Within the context of its overall schools’ supervision role, the Inspectorate shall be 

responsible for oversight function on the activities undertaken by amongst others, the 

school Boards at schools’ level. Inspectorate will provide linkage between EFU and the 

School boards and other stakeholders including Projects Facilitation Unit. The 

Inspectorate will therefore play a central coordination role of harmonizing the technical 

aspect of the project with the soft issues of operation. This therefore will allow for the 

School boards to be in a position to monitor and report on progress on environment and 

social impact mitigation from a layman’s perspective 
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4.1.2 Education Facilities Unit (EFU) 

This unit is responsible for civil works technical aspects and associated activities of the 

MOET. Therefore, it shall have an overall supervisory role in the implementation of the 

Community Based School Construction programme.  It shall be responsible for: 

 Preparation of the motivation to engage a design and construction supervision 

consulting firm to review and update the construction designs and drawings for 

classrooms, latrines, and other associated structures, and to supervise the 

construction works. These designs have to be cognizant of the need for provisions to 

avoid negative environmental impact and also mitigate the likelihood of negative 

social impacts. 

 Support and ensure that there is an ESMP Training and Capacity Building plan for 

all the sites and that the training activity is a pre-requisite for school construction in 

any form. This will include making sure that there is a training plan in place 

developed by the firm and that the firm has also developed training manuals which 

will also be reviewed by the EFU. 

 Ensure procurement and delivery of dust-bins and first aid kits at the sites 

 Preparation of the Terms of Reference for such a design and construction 

supervision consulting firm. The EFU will ensure that the ToRs developed include as 

part of key requirements, provision of Environmental and Social impacts mitigation 

plan/strategy.  

 Supervision of the selected consulting firm on the management of ESMP activities 

as well reporting. 

 Confirmation of the scope of construction works for each of the selected schools 

including adherence to Environmental and Social Impact Management Plan for each 

school. 

 Reviewing and approving the rates recommended by the Consultant for payments to 

the artisans, laborers, watchmen, transporters of locally available materials, and any 

other pertinent service provider. 
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4.1.3 Consultant: 

The Consultant shall be a consulting firm or association of consultants in the 

construction industry with the following skills mix: 

 Architect 

 Structural/Civil Engineer 

 Services Engineer 

 Quantity Surveyor 

 Land Surveyor 

 Environmental and Social Officer to assure the compliance of the social measures 

including in the ESMP during the project implementation. This specialist will work 

close to the Construction Community Committees (CCC) and Construction Team 

(CCT) in case of any complains. 

This Consultant shall be engaged through a competitive and transparent procurement 

process as stipulated elsewhere in this manual. 

The main tasks of the Consultant shall amongst others include: 

 To review, update and improve the designs, drawings and specifications utilized by 

the EFU for construction of classrooms, latrines, and other associated works. 

 To develop Environmental and Social Impact checklist to be utilized at each site. 

 To develop acceptable markets labour rates for mining or assembling or collecting 

locally available materials such as rubble stones, sand, hardcore and water for 

building purposes for each site. 

 To closely supervise the construction works by deploying an appropriately qualified 

Clerk of Works at each site who shall: (i) monitor the works daily, and (ii) provide 

support to the Community Construction Committees (CCC) and Community 

Construction Team (CCT) as necessary. 

 To conduct the monthly site meetings and submit formal progress reports to the 

Client reflective works progress on site including challenges that may be occurring or 

encountered. 
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 Explore the possibility of parameter fencing around the school and the possibility as 

well of engaging the services of security personnel for night time surveillance. This 

can also be explored with other options that may be easily viable. 

 

4.1.4  Procurement Unit (PU): 

 

With the technical support from the Procurement Specialist, this unit is tasked with the 

responsibility of handling all the procurement activities of the LEQEP in accordance with 

the rules and regulations stipulated in the Financing Agreement and other project 

supporting documents. For the Community Based School Construction, PU’s 

responsibilities are summarized thus: 

 Ensure Environmental & Social specifications in all construction contracts 

 Carry out due processes to enable contract award and compilation of the contract(s). 

 Management of the supplier(s) contract(s) and keeping auditable construction 

materials inventory and all pertinent procurement documents for each site. 

 Ensure that recruitment of the CCT by the CCC (assisted by the Consultant and 

EFU) is carried out transparently. 

 

4.1.5 Project Facilitation Unit (PFU): 

Consisting of the Project Coordinator, Project Officer, M & E Specialist, Finance 

Manager, and Procurement Specialist, and notwithstanding the respective duties of 

these individuals, the PFU shall within the context of the existing project implementation 

arrangements, continue to support and strengthen the Ministry’s implementation 

capacity in the areas of Coordination, Financial management, Monitoring and Evaluation 

and Procurement.  

The M&E Specialist within the PIU is the focal point for environmental and social 

safeguard related issues and assures the compliance of the national law and the World 

Bank’s safeguard policies.  
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4.1.6 PFU Finance Department: 

The Finance Department under the management of Finance Manager shall be 

responsible for all financial aspects concerning the Community Based School 

Construction. This also includes the monitoring and management of use of funds 

allocated to the implementation of the ESMP. It is the report from the Finance 

department that will provide feedback on the efficiency of the project in as far as the 

implementation of the ESMP is concerned.  

4.1.7 Citizen Engagement (CE) 

Citizen engagement values the right of citizens to have an informed say in the decisions 

that affect their lives. CE will therefore continue as an integral part of project 

implementation and this has enabled an effective two-way interaction between parents, 

schools and governmental officials. CE will include consultation, grievance redress 

mechanism (GRM). A sample of grievance registration form attached in Annex 3.  

Grievance Redress Mechanisms 

Definition of Grievance 

Any query, call for clarification, problems, concerns raised by individuals or groups 

related to activities undertaken or processes applied by the project. These when 

addressed are expected to ensure support, results and sustainability of project 

activities. The goal is to create an avenue to prevent and address potential adverse 

environmental and social impacts emanating from project activities. 

Objectives 

 To amicably resolve grievances raised by Aggrieved Parties (APs) during project 

implementation 

 To ensure successful and timely completion of projects, without creating adverse 

environmental, social and health conditions on the community. 
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Scope 

The grievance mechanism applies to all project activities to be financed by the original 

project activities and the additional financing activities. It includes issues related to 

environmental, involuntary resettlement and social issues in that come up during project 

implementation. 

The scale and scope of potential resettlement impacts of the SEIP is minimal, and the 

pre-screening conducted by the MoE on site selection reduces potential negative social 

impact. However, regardless of the scale and scope of involuntary resettlement of the 

SEIP, it will inevitably give rise to grievances among the affected population over 

general issues related to the project (including broader social and environmental). 

Timely redress of such grievances is vital to the satisfactory implementation of land 

acquisition and to completion of the project on schedule. 

 

The Project Management Team and the District Education Oversight Committee install 

a Grievance Mechanism that will allow project-affected affected persons who have any 

project related issues in affected communities. The GRM will insure that procedures to 

lodge a complaint, provide feedback on the project and that grievances are addressed 

in a timely and satisfactory manner. The office of the District Physical Planning Officer 

will be the designation point, and the Planning Officer and his deputy will be the 

responsible officers. A complaint form will be available for any aggrieved person(s), who 

will be assisted to complete the complaint form in copy, sign and submit a copy to the 

office. (S)he will keep the other for reference. The DEOC will receive and review all 

complaint forms. Arbitration shall be an option for grievance redress, as per the 

Arbitration Act, 1980 and aggrieved persons shall be allowed to name up to a maximum 

of two arbiters from the community to join the DEOC in addressing disputes. 

 

Should an aggrieved person not have confidence in, or not be satisfied by the outcome 

of the arbitration process, (s)he reserves the right to take the matter up to a court of 

competent jurisdiction for redress. To facilitate this process, the GRM will be at three 

levels: community, district and national level. Even though the district level is likely to be 
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the main recipient of complaints, provision has been made to spread access to the use 

of the mechanism to the community and the national level.  

Details are as follows: 

 

The Grievance Redress Committee 

The following arrangements are outlined for the levels of grievance committees and the 

procedures to be followed. There shall be a grievance redress committee at the 

community, district and national levels as follows: 

Community level 

The Chief, Youth Leader, Women’s Leader, Chairman of the PTA (where applicable), 

Assembly member and an NGO known in the community will constitute the committee. 

District level 

The Planning Officer, District Engineer, District Education officer (DEO) Civil Society 

representative, District Security official will constitute the committee. Overall 

responsibility is on the DEOC 

National level 

The Ministry of Education and Training, Ministry of Tourism, Environment and Culture, 

Project facilitation Unit, Ministry of Forestry, Range and Soil Conservation, Ministry of 

Local Government and Chieftainship Affairs. 

Once constituted, each committee shall appoint/designate a registrar to handle the 

processing of complaints as detailed below. The Project Implementation Committee will 

have overall responsibility for coordination. 

Grievance Redress Procedure 

Generally, affected people can lodge complaints at the district which should properly 

receive and document for onward action. In order to streamline the process, the 

following structure is proposed: 
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i. Community Level: Complaints may be submitted to any member of the community 

level representatives which will be recorded/filed and discussed at an agreed date for 

possible resolution within 7 days upon receipt of such complaints (see sample format in 

Annex 3; Grievance register form). The community representatives will meet at the 

community level- to discuss and address issues and complainant informed of outcome 

of resolution. 

ii. If complaint is not resolved then it is elevated to the level of the District level. The 

District Education Oversight Committee receives and convenes a meeting with all 

representatives to address complaint or resolve the issue. At this level, it is 

recommended that a representative of an NGO/CBO working in the community and in 

good standing should be invited as an independent witness. Maximum time for 

resolution should not exceed 14 days. 

iii. If issue is not resolved, then DEOC informs PIC who will inform the national 

committee for a final resolution which could take any time between 1-3 months. 

iv. Beyond this, the complainant has the option of seeking redress at the law courts if 

not satisfied with outcome of resolution. 

 

4.1.8 Community Construction Committee (CCC): 

Community Construction Committees (CCC) shall be established to implement 

Construction activities under the guidance of Education Facilities Unit (EFU)2 and the 

technical supervision firm. The committee shall be the School Board established under 

Education Act of 2010 as the school governing body shall assume the role of a 

Community Construction Committee. This is the committee that plays a key role for 

Community Based School Construction approach to be successful, as it is constituted 

by the people who are familiar and conversant with the challenges facing their 

communities in their respective areas. For the Community Based School Construction, 

                                                           
2
 The Education Facilities is responsible for School construction by the Ministry of Education, their role includes 

among others, supervision of actual works, certification of completion of works and they are also the custodians of 
the designs 
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the main duties of the CCC shall be to amongst others: 

 Transparently identify and assemble members of the Community Construction 

Team (CCT) in numbers and caliber prescribed by the Consultant and approved 

by EFU. 

 

 Ensure that the construction site is appropriately demarcated and secured so that 

it is not accessible by the school children, teachers, and any other persons not 

involved with construction works.  

 

 Provide shelter, safety and security for the construction materials and equipment 

on site at all times. 

 

 Always monitor CCT through the foreman and with the assistance of the 

Consultant’s Clerk of Works. Any issues that arise will be recorded and reported 

with intent to ensure corrective action and further report on the corrective action. 

 

 Assist EFU in monitoring the Consultant’s Clerk of Works on site. 

 

 Partake in the piloting of Mobile monitoring which is an SMS based activity 

monitoring of school level activities. 

 

 Identify environmental and social issues that could derail the project and support 

project impacts and mitigation measures, awareness campaigns 

4.1.9  Code of Conduct: 

Each CCT will have a Code of Conduct. All the CCT teams will be trained on this Code 

of Conduct (CofC). A draft general CofC for the project is provided in Appendix 4. 
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4.1.10 Community Construction Team (CCT): 

This is the team of artisans and labourers that shall be identified and appointed by the 

CCC with the assistance of EFU and the Consultant for each site. As a minimum, the 

team shall consist of:  

 Bricklayer 

 Steel-fixer 

 Carpenter 

 Labourers 

 

The Community Construction team shall sensitize communities and implement a clearly 

defined labour recruitment strategy guided by the EFU, Inspectorate and the Consultant. 

The required caliber and numbers per each category per site shall be prescribed by the 

Consultant and approved by EFU. Broadly, the responsibilities that are related to the 

ESMP by the CCT shall be to: 

 Sensitize communities and implement a clearly defined labour recruitment 

strategy once briefed by the EFU, Inspectorate and the Consultant. 

 Assist the CCC to ensure that the site is appropriately secured from access by the 

people not involved in the construction works. 

 Undertake site clearance where the buildings are to be erected in accordance 

with the site plan. 

 Agree on protocols to be followed with the Consultant’s Clerk of Works for 

construction works supervision purposes. 

 Assist CCC for maintaining building materials and equipment inventory as well as 

for keeping records of all the documentation concerning construction on site. 

 Ensure that any excavations or pits are covered. 
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CHAPTER 5: ENVIRONMENTAL AND SOCIAL MANAGEMENT PLAN 

 

The objective of this ESMP is to mitigate the adverse impacts from the planning, implementation phase. It details the identified 

impacts, mitigation measures, responsibility for implementation and cost amongst others. The sub-section after the ESMP matrix is 

the monitoring arrangement to ensure effective implementation and delivery of project development objectives. 

5.1 ESMP and Monitoring Matrix 

 

Impact identification Impact 

Rating 

Likelihood 

of 

occurrence 

Mitigation 

measures 

Method of 

Monitoring 

Performance 

indicator 

Responsibility 

 Mitigation Monitoring 

Time frame Cost estimate 

($) 

Waste generation and poor 

disposal of construction 

rubble  

Moderate High Raise awareness 

of ensuring that the 

site goes back to 

its environmental 

status once all 

works are 

completed. Train 

School board for 

monitoring and 

ensuring corrective 

measures 

Site 

inspection 

-Evidence of 

cleanliness 

 

EFU School 

Board 

Training: Before 

works 

Monitoring: Daily 
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Impact identification Impact 

Rating 

Likelihood 

of 

occurrence 

Mitigation 

measures 

Method of 

Monitoring 

Performance 

indicator 

Responsibility 

 Mitigation Monitoring 

Time frame Cost estimate 

($) 

Health risks such as 

outbreak of diseases due 

to for example: 

o  poor hygiene 

resultant from possible 

contamination/pollution of 

especially downstream 

ground/well water if the 

latrines are not well located 

o  fumes and foul 

smell from poorly 

maintained pit latrines 

 

High Low Include as part of 

site planning the 

proper selection of 

an area for toilet 

construction 

Site 

inspection 

Reports of 

periodic 

diarrhea 

outbreaks that 

can be linked to 

the latrines 

constructed 

Site Clerk of 

works and 

School Board 

EFU Before works  

Risk of accidents of young 

children falling into pit 

latrines due to 

unsupervised usage or 

poor construction quality 

 

High Moderate Provision of do not 

enter/do not pass 

signs and danger 

signs to ensure 

that the pits are 

protected during 

construction. 

Training of school 

boards to sensitise 

the children.  

Site 

inspection 

Number of 

incidents 

involving 

children around 

the pit (actual 

falls and near 

misses) 

Site Clerk, 

EFU and 

School board 

School 

board 

Training: Before 

Construction 

Sensitisation 

and monitoring: 

Before 

Construction and 

every day once 

construction 

works 

commence 

 

Impact identification Impact 

Rating 

Likelihood 

of 

occurrence 

Mitigation 

measures 

Method of 

Monitoring 

Performance 

indicator 

Responsibility 

 Mitigation  Monitoring 

Time frame Cost estimate 

($) 
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Possible obstruction of 

movement where walking 

through the schools by the 

community is a norm for 

different reasons including 

the availability of a 

communal water source or 

where the playground is 

used for a local team  

 

Moderate Moderate Communication 

with the community 

through a 

sensitization by the 

school board 

(CCC) to observe 

safety guidelines 

Site 

Progress 

Reports  

Report of any 

evidence of 

obstruction 

School Board 

(CCC) 

EFU Monthly  

Risk of accidents in cases 

where the walkways pass 

through the school site  

 

Moderate Moderate Communication 

with the community 

through a 

sensitization by the 

school board 

(CCC) to observe 

safety guidelines 

Site 

Progress 

Reports  

Report of any 

evidence of 

obstruction 

School Board 

(CCC) 

EFU Monthly  

Pit latrines may also fill up 

very fast (as the urine 

cannot escape the pit) 

which may result in high 

costs to empty and 

maintain the latrine. 

Moderate Low Training for School 

boards on the 

optimal use of the 

current design of 

latrines to mitigate 

against such a 

challenge 

Site 

Progress 

Reports  

Report of any 

evidence of 

obstruction 

EFU/Consulta

nt 

EFU Once (at 

completion of 

latrine 

construction) 

 

Impact identification Impact 

Rating 

Likelihood 

of 

occurrence 

Mitigation 

measures 

Method of 

Monitoring 

Performance 

indicator 

Responsibility 

 Mitigation I Monitoring 

Time frame Cost estimate 

($) 
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Threat of school 

infrastructure insecurity 

due to exposure of 

unprotected school 

premises to trespassers 

may arise 

 

High High Engage the 

community 

(sensitization) 

through the school 

board to establish 

a whistle blowing 

system to protect 

school property 

and infrastructure. 

Site 

Progress 

Reports 

Report on any 

events of 

property 

damage and 

attempts 

School board 

(with chief) 

EFU Monthly  

Discontent at community 

level owing to the 

challenges of community 

level recruitment of 

unskilled labour may be 

generated 

 

High High Develop a clear 

recruitment 

procedure and 

strategy that 

ensures 

transparency and 

share with the 

board to display at 

public places 

including the 

school. 

Project 

Progress 

Report 

Availability of 

the recruitment 

strategy 

EFU and 

school board 

EFU Prior to 

construction 

 

 

 

 

 

 

 

 

 

Impact identification Impact 

Rating 

Likelihood 

of 

occurrence 

Mitigation 

measures 

Method of 

Monitoring 

Performance 

indicator 

Responsibility 

 Mitigation I Monitoring 

Time frame Cost estimate 

($) 
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During site preparation and 

construction, work noise 

will be generated due to 

construction related work. 

During school hours this 

may disturb classroom 

activities and residents 

living close to the 

construction site. 

Moderate Low Selection of 

activities that may 

be deemed to be 

noisy to be 

undertaken early in 

the morning for 

combined schools 

or in the 

afternoons for 

Primary schools 

Site 

Progress 

Report 

Reports of any 

noise 

disturbances 

Clerk of 

works and 

Communicati

on 

Construction 

Team 

School 

Board 

Monthly  

Dust generated during 

clearing and construction work 

can cause difficulties for 

students who have respiratory 

problems and become a 

nuisance during school hours. 

Soil/ gravel kept for long 

periods without proper cover 

can generate dust and 

become an inconvenience 

during school hours and for 

surrounding residents. 

Transportation of materials to 

the site will also generate 

dust. Decommissioning of 

existing structures can also 

create dust that is potentially 

hazardous. 

 

Moderate Low Selection of 

activities that may 

be deemed to 

create dust to be 

undertaken early in 

the morning for 

combined schools 

or in the 

afternoons for 

Primary schools 

Site 

Progress 

Report 

Reports of any 

noise 

disturbances 

Clerk of 

works and 

Communicati

on 

Construction 

Team 

School 

Board 

Monthly  

Impact identification Impact 

Rating 

Likelihood 

of 

occurrence 

Mitigation 

measures 

Method of 

Monitoring 

Performance 

indicator 

Responsibility 

 Mitigation I Monitoring 

Time frame Cost estimate 

($) 
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Transportation of 

construction material to 

and from the site will likely 

create disturbances during 

school hours and can 

cause injury to children and 

increase traffic congestion 

in the area 

Low Low Ensure limited 

transportation of 

construction 

material during 

school hours and 

communicate such 

for preparedness. 

Develop a safety 

procedure and 

protocol for 

vacating children 

away from activity 

when materials 

arrive and 

sensitize children 

Site 

Progress 

Reports 

Reports of any 

disturbances 

Clerk of 

works and 

Communicati

on 

Construction 

Team 

School 

Board 

Monthly  

Safety of workers, community 

workers, school children and 

residents may be affected due 

to 

construction sites that are not 

cordoned off can cause 

potential safety hazards to 

students and residents who 

are too close to the 

construction site 

High Low Provision of do not 

enter/do not pass 

signs and danger 

signs to ensure that 

the pits are protected 

during construction. 

Training of school 

boards to sensitize 

the children.  

Site 

inspection 

Number of 

incidents 

involving children 

around the pit 

(actual falls and 

near misses) 

Site Clerk, EFU 

and School 

board 

School 

board 

Training: Before 

Construction 

Sensitization and 

monitoring: Before 

Construction and 

every day once 

construction works 

commence 

 

Gender Base Violence (GBV) 

and Sexual Exploitation Abuse 

(SEA) during the construction 

activities  

  Development and 

application of a Code 

of Conduct for the 

construction activities 

in order to avoid this 

type of risk during 

construction 

Site 

Progress 

Reports 
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Impact identification Impact 

Rating 

Likelihood 

of 

occurrence 

Mitigation 

measures 

Method of 

Monitoring 

Performance 

indicator 

Responsibility 

 Mitigation I Monitoring 

Time frame Cost estimate 

($) 

Occupational Health and 

Safety risks associated 

with lack of adequate 

occupational health and 

safety measures used on 

site including lack of 

personal protective 

equipment (PPE) 

Moderate Low Provision of PPE 

upon review of 

possible need 

Site 

Progress 

Report 

Availability of 

PPE 

EFU EFU Prior to 

construction 

 

Labor and working 

conditions – compliance 

with national laws including 

ILO conventions, collective 

bargaining agreements, 

employment practices and 

risks of labor standard 

violations. 

Moderate Low Adherence to 

national labour 

laws 

Project 

progress 

Report 

Violation rate of 

laws as a 

number of 

violations 

reported per 

reporting period  

EFU (MoET 

HR Office) 

EFU 

(MoET 

HR and 

Legal 

Office), 

PFU 

Monthly  

Total Mitigation $ 82,000 
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5.2 Capacity Building Need and Targets 

The ESMP would also include a detailed capacity building/training for all role-players 

and for the 20 school sites. 

Here below is a breakdown of the proposed training and cost implications. Details of 

the capacity building plan are contained below: 

 

 

Capacity 

Needs 

Participants Subject Resource 

Person 

Duration Cost 

(Loti) 

Environmental 

and Social 

Management 

in Projects 

Construction 

supervision firm, 

EFU, PU, PFU, 

M&E, School 

boards 

representatives  

project cycle 

and 

Environmental 

checklist (see 

appendix 1) 

process 

Environment 

Management 

Consultant 

1 day  

WB safeguard 

policies and 

guidelines 

Construction 

supervision firm, 

EFU, PU, PFU, 

M&E, School 

boards 

representatives 

Principles and 

Application of 

OP 4.01 and 

OP 4.12 

Environment 

Management 

Consultant 

1 day  

Sanitation and 

Hygiene 

Construction 

supervision firm, 

EFU 

Preparation 

and 

Implementation 

of Waste 

management  

Environment 

Management 

Consultant 

1 day  

Total 

(Capacity 

Building) 

    407, 

514 
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5.3 Summary of ESMP cost for the 20 sites (schools) 

 

Item Responsibility 
Cost 

Estimate(N) 

Cost Estimate in 

(USD) 

Mitigation& 

monitoring 

Consultant firm, EFU, 

PFU 
497, 904 36,080 

Training & 

Capacity Building 
Consultant 407, 514 29, 530 

Sub-Total  905,418 65, 611. 

Management 

(10%) 
EFU 113,160 8, 200 

Contingency 

(10%) 
 113,160 8, 200 

Total  1,131,800.00 82,000 

 

5.4 Overall presentation of the budget for school construction 

 

Overall LEQEP Estimated school construction costs 

  Qty 

Loti Estimate per 

quantity 

Total Loti 

estimate 

Total USD 

estimate 

 

Classrooms  

        

63.00  

          

425,000.00  

  

26,775,000.00  

    

1,940,217.39  

 Furniture  

        

63.00  

            

50,000.00  

     

3,150,000.00  

        

228,260.87  

 Latrine 

Sets  

        

19.00  

          

600,000.00  

  

11,400,000.00  

        

826,086.96  

 Sub Total      

  

41,325,000.00  

    

2,994,565.22  
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Consultants 

fee @ 3.5%      

     

1,446,375.00  

        

104,809.78  

 Playfields  

          

5.00  

          

500,000.00  

     

2,500,000.00  

        

181,159.42  

 ESMP  

        

20.00  

            

56,590.00  

     

1,131,800.00  

          

82,014.49  

 Total      

  

46,403,175.00  

    

3,362,548.91  

Note: The budget for capacity building as identified will serve for implementing 

projects and not necessarily repetitive. 

5.5 Integration of the Project into the Overall Project. 

 

To ensure that the ESMP is integrated into the overall project, once approved its 

activities shall be included in the annual planning tools developed for the project to 

secure funding. These include annual work plans and budgets, procurement plans, 

project reporting activities and training plans. 
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APPENDIX 1: ESMP CHECKLIST 

ITEM N/A Applicable 

In 

progress Complete 

Environment         

Preparatory phase         

Is a Copy of the ESMP available at the school as 

well as all data collection tools         

Has training on the ESMP been done?         

Relevant personnel been appointed?         

Drainage         

Is run-off from the camp site adequately controlled 

and mediated?          

Are pollutants from the camp site reaching the 

environment?          

Access Roads         

Are access roads properly constructed?          

is there any damage to any of the roads?          

Have public roads not been damaged by the 

construction vehicles?          

Solid waste management         

Is waste properly disposed of?         

Are there sufficient waste bins?         

Are the waste bins covered?         

is the waste collection area clearly marked and 

demarcated?         

is waste being disposed of/collected in an 

appropriate manner?         

Noise pollution         

Are standardized operating hours being adhered to?         

Have there been any complaints relating to noise?         

Dust Control         
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ITEM N/A Applicable 

In 

progress Complete 

is dust a problem?          

Have appropriate measures been undertaken to 

reduce dust problem?         

Are erodible material covered, either in storage or 

while in transit?         

Aesthetics         

is the site visually acceptable?          

Fauna         

Have there been any occurrences of rare or 

endangered species?         

How were the occurrences dealt with?          

Flora         

Have there been any occurrences of rare or 

endangered species?         

How were the occurrences dealt with?          

Has any existing or surrounding infrastructure been 

damaged?         

Archeology/heritage         

Have any heritage remains been uncovered?         

How were the occurrences dealt with?          

Existing infrastructure         

Has any existing or surrounding infrastructure been 

damaged?         

Have any complaints from stakeholders and 

surrounding communities been received?          

Environmental Education and awareness         

Have staff been given EE and awareness training?         

Soil Erosion         

Has appropriate grass species been planted on 

affected areas?          

Record-keeping         
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ITEM N/A Applicable 

In 

progress Complete 

Has the responsibility matrix in the ESMP been 

updated?         

Has a photographic record of environmental 

management and environmental issues been kept?         

Have the key environmental performance indicators 

been updated?         

Occupational Health and Safety 

  

  

  

  

Health and safety Policy          

Is there a health and safety policy in place?         

Health and safety Plans         

Is there a health and safety plan developed by the 

contractor?          

Is the plan approved by the Client?          

Demolition: Preparatory Operations          

Has coordination with the relevant authorities been 

undertaken?         

Are public pedestrian protections been provided?          

Are there any hazardous materials encountered 

during site preparation?          

Have the hazardous waste material been disposed 

of properly?          

Site Access and Use          

Is access to the site controlled to limit unauthorized 

individuals?          

In cases of large project sites, have the sites been 

fenced?          

Is access to the existing buildings clear?          

Hazardous Materials          
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ITEM N/A Applicable 

In 

progress Complete 

Are all storage containers clearly marked?         

Are hazardous substances being stored in 

appropriate containers?         

Are safety and danger signs easily visible (for areas 

such as pits for latrine construction)?         

Is the hazardous substance control sheet up-to-

date?          

Fire Protection/Life Safety          

Are there fire extinguishers on site?          

Are the fire extinguishers accessible and easy to 

use?          

Is open burning done on site?          

Is smoking allowed in buildings?          

Alcohol and substance abuse         

Have the staff been warned against substance 

abuse during working hours?         

Biological hazards         

is liquid waste pretreated before disposal?          

Ablutions         

Are potable toilets sufficiently secure and tied down?          

Are the toilets clean and hygenic?         

Is sufficient toilet paper available?         

Is waste from ablutions being handled properly?         

Is grey water being disposed of correctly?         

Are the toilets within 100m of a natural water body or 

water course?         

          

Community Health and Safety          

Has Safety of children (learners) and general 

public/pedestrians been taken into account         

Is the signage clearly displayed?         



57 

 

ITEM N/A Applicable 

In 

progress Complete 

Is there a visitor’s book?         

Public participation         

Is there a structure for engaging communities?         

Has there been any consultations with interested 

and affected parties?         

Is there a record of interaction/consultation?         

Have any complaints by the communities or 

stakeholders been received?         

If complaints have been received, have they been 

addressed?          

Have any claims for damages been submitted?         

If a damage claim has been submitted, has it been 

addressed and resolved?         

          

Gender         

Has the recruitment policy included equal 

opportunity clause?         

Are there ablution facilities for different gender 

groups?         

Are data disaggregated by gender?         
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APPENDIX 2. CHANCE FINDS PROCEDURES  

Introduction.  

Chance Find Procedures outline what needs to be done when projects come across 

archaeological sites, historical sites, remains and objects, including graveyards or 

individual graves during excavations or construction. This procedure responds to 

OP/BP 4.11- Physical Cultural Resources. This Policy addresses physical cultural 

resources which are defined as movable or immovable objects, sites, structures that 

have archaeological, paleontological, historical, architectural, religious, aesthetic, or 

other cultural significance. Physical cultural resources may be located in urban or 

rural settings and may be above or below the ground. 

Chance Finds Procedures for LEQEP Community Based Construction at 20 

Schools  

The most effective way to manage potential impacts is avoidance upfront. Since this 

may not be possible, the following steps will be implemented if the community-based 

construction stakeholders and implementers including the firm, Community 

Construction Team, Community Construction Committee, EFU etc. discover or are 

informed of archaeological sites, historical sites, remains and objects, including 

graveyards and/or individual graves during excavations or construction:  

1. Prior to commencement of school construction, the community shall be engaged 

to make an input into known or probable cultural heritage such impacts to 

determine appropriate mitigation means 

2. Since there is no Social Safeguards Specialist at the Ministry of Education and 

Training as implementing agency for the project, and there shall also be no 

cultural heritage specialist on sites, the World Bank Social Safeguards Specialist 

will be notified, as well as the EFU, PFU, and Planning Department and the 

department of Inspectorate who shall in turn notify management and appropriate 

departments and officers at the Ministry of Tourism, Environment and Culture 

3.  construction or excavation activities in the area of the chance find shall be 

stopped with immediate effect   

4. The site or area discovered shall be delineated  
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5. The site or area shall be secured to prevent any damage or loss of removable 

objects and guarded until handed over to officers from the responsible 

departments in the Ministry of Tourism, Environment and Culture, who shall take 

over. 

6. Responsible officers from the Ministry of Tourism, Environment and Culture shall 

be in charge of protecting and preserving the site before deciding on subsequent 

appropriate procedures.  

6 Subsequent procedures would be based on a preliminary evaluation of the 

findings to be performed by the archaeologists. The significance and importance 

of the findings should be assessed according to the various criteria relevant to 

cultural heritage; those include the aesthetic, historic, scientific or research, social 

and economic values. 

7  Decisions on how to handle the finding shall be taken by the responsible 

authorities at the Ministry of Tourism, Environment and Culture. This could 

include changes in the layout (such as when finding an irremovable remain of 

cultural or archaeological importance) conservation, preservation, restoration and 

salvage;  

8 Implementation of decisions concerning the management of the finding shall be 

communicated in writing by the Ministry of Environment and Culture to the 

Ministry of Education and Training. 

9 Construction work could resume only after permission is given from the 

responsible local authorities or department responsible for culture concerning 

safeguard of the heritage. 
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APPENDIX 3. GRIEVANCE REGISTRATION FORM 

Project Grievance Register Template 

Identifiers About the PAP   About the Complaint 
Method of 

Resolution 
Escalation Notes 
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Explanations of fields in the Grievance Register 

Type of 

grievance  

(please indicate 'administrative' or 'operational') 

Please indicate whether the grievance was 

classified as 'administrative' or 'operational' 

in nature, according to the Complaints and 

Grievances Procedures. 

Service provider Government or private 

Root cause of the grievance (if possible please choose cause 

from list under the Explanations tab) 

Please name the process or type of decision 

that was the root cause of the grievance.  

 

 

Escalation of grievance  

(ie: School board, LEQEP PIU) 

Please indicate if you are aware of the 

stakeholder pursuing the matter further 

through other avenues outside the PIU. If not 

known, indicate 'unknown'. The timelines for 

external reviews can be lengthy in many 

cases. Information in this column will only 

reflect what is known at the time of reporting, 

either via notification by the external body or 

stakeholder. 
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APPENDIX 4. DRAFT GENERAL CODE OF CONDUCT FOR THE PROJECT 

Employees’ Code of Conduct 

The Code of Conduct is based on International Labor Organization (ILO) and 

Lesotho Labor Law standards, and seeks to protect the workers who are involved in 

the community led school construction (classrooms, latrines and playgrounds) in the 

selected schools. 

Workplace Code of Conduct 

Preamble: The Project Workplace Code of Conduct defines labor standards that aim 

to achieve decent and humane working conditions. The Code’s standards are based 

on International Labor Organization standards and internationally accepted good 

labor practices. 

Companies and individuals affiliated with the Lesotho Education Quality for Equality 

Project are expected to comply with all relevant and applicable laws and regulations 

of the country in which workers are employed and to implement the Workplace Code 

in their applicable facilities. When differences or conflicts in standards arise, affiliated 

companies are expected to apply the highest standard. 

The PROJECT monitors compliance with the Workplace Code by carefully 

examining adherence to the Compliance Benchmarks and the Principles of 

Monitoring. The Compliance Benchmarks identify specific requirements for meeting 

each Code standard, while the Principles of Monitoring guide the assessment of 

compliance. The PROJECT expects affiliated companies to make improvements 

when Code standards are not met and to develop sustainable mechanisms to ensure 

on-going compliance. 

The Community Construction Team will be responsible to provide orientation to 

employees and labors on the project workplace code of conduct. The Construction 

Supervision Firm in liaison Education Facilitation Unit will make sure that all 

members of the project are well informed about the project workplace. 

Employment Relationship: Employers shall adopt and adhere to rules and 

conditions of employment that respect workers and, at a minimum, safeguard their 

rights under national and international labor and social security laws and regulations. 
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Non-discrimination: No person shall be subject to any discrimination in 

employment, including hiring, compensation, advancement, discipline, termination or 

retirement, on the basis of gender, race, religion, age, disability, nationality, political 

opinion, social group or ethnic origin. 

Harassment or Abuse: Every employee shall be treated with respect and dignity. 

No employee shall be subject to any physical, sexual, psychological or verbal 

harassment or abuse. 

Forced Labour: There shall be no use of forced labour, including prison labor, 

indentured labour, bonded labour or other forms of forced labour. 

Child Labor: No person shall be employed under the age of 15 or under the age for 

completion of compulsory education, whichever is higher. 

Freedom of Association and Collective Bargaining: Employers shall recognize 

and respect the right of employees to freedom of association and collective 

bargaining. 

Health, Safety and Environment 

Employers shall provide a safe and healthy workplace setting to prevent accidents 

and injury to health arising out of, linked with, or occurring in the course of work or as 

a result of the operation of employers’ facilities. Employers shall adopt responsible 

measures to mitigate negative impacts that the workplace has on the environment. 

Hours of Work: The CCT shall not require workers to work more than the regular 

and overtime hours allowed by the law of the Lesotho. The regular work week shall 

not exceed 48 hours per week. Employers shall allow workers at least 24 

consecutive hours of rest in every seven-day period. All overtime work shall be 

consensual. The CCT shall not request overtime on a regular basis and shall 

compensate all overtime work at a premium rate. Other than in exceptional 

circumstances, the sum of regular and overtime hours in a week shall not exceed 60 

hours? 

Compensation: Every worker has a right to compensation for a regular work week 

that is sufficient to meet the worker’s basic needs and provide some discretionary 

income. Employers shall pay at least the minimum wage or the appropriate 
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prevailing wage, whichever is higher, comply with all legal requirements on wages, 

and provide any fringe benefits required by law or contract. Where compensation 

does not meet workers’ basic needs and provide some discretionary income, each 

employer shall work with the PROJECT to take appropriate actions that seek to 

progressively realize a level of compensation that does. 
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APPENDIX 5. MINUTES OF THE ESMP CONSULTATION  

Summary of deliberations for ESMP consultations in Bosco Primary School 

(Berea) and Likhameng Primary School (Maseru) 

 

The Meeting in Bosco started at 11 a.m on the 9th April 2019 and was attended by 

about 120 people comprising of community members, the chief, councillor, school 

board and school staff. The Meeting in Likhameng started at 1030 am on the 9th April 

2019 attended by 43 people comprising community members, the school staff, 

school board members, SIP facilitator and the area chief.  

The Ministry presented through the EFU the priority list made by the Ministry and 

how the Bosco has been selected as part of the top 20 schools in need of 

infrastructure. The community was also highlighted on the new community approach 

for school construction which the Ministry of Education and training will be piloting. 

The community was keen on this approach and felt that they would be appreciative 

of the initiative and that it would also improve ownership by the community.   

It also emerged during this discussion that the school had so far been constructed by 

the community with support from some NGOs which demonstrates the commitment 

of the community.  

A summary of the ESMP was also presented to the community with a specific 

emphasis on the ESMP and Monitoring Plan picking on the risk issues that may arise 

and how they may need to be addressed. The community was quite receptive on the 

issues and they were also requested to present their thoughts and one major factor 

they were concerned on was the possibility of forced marriages by the labourers 

from outside the community. It therefore was agreed that there has to be 

mechanisms in place to mitigate against this issue which so often happens in cases 

where there are major infrastructure projects. The community expressed that people 

who come to work in their areas should be engaged and briefed about the list of 

behaviours that are not acceptable in their communities in order to prevent this from 

happening. 

Another discussion that was made at length was the issue of child labour and how  

the community is expected to mitigate against this particularly when the community 
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approach is used. It was further clarified that even though 18 years is conventional 

differentiating age for children and adults. The ILO age restriction for paid work is 15 

and below. A consensus was reached therefore that this will be observed. 

The Councillor and the chief further made closing remarks and they reported the 

communities’ interest to embark on this future infrastructure project as classrooms 

are needed badly and also the fact that there are no latrines at all at the school for 

children which therefore makes life difficult at the school. The Chief in addition 

expressed gratitude at the Ministry of Education and Training for engaging 

communities which is a good approach that makes sure that all know about the good 

initiatives. 

The community also felt that the Ministry shows that it is interested to know what the 

communities think of the interventions that they are implementing in the Education 

Sector  
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APPENDIX 6 LIKHAMENG PRIMARY SCHOOL LIST OF ATTENDEES DURING 

COMMUNITY CONSULTATION 
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APPENDIX 7 BOSCO PRIMARY SCHOOL: LIST OF ATTENDEES DURING 

COMMUNITY CONSULTATION 
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