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Introduction
The Strategic Plan for Achieving Universal Primary Completion by 2015 (SP-UPC) defines
how the Government of Timor-Leste will target resources to meet this objective. While the SP-UPC
provides a program framework for the period 2006-2015, it focuses on the strategies that the
Government will pursue over the medium term, from 2006/07 to 2008/09. The plan builds on the
strategic directions of the National Development Plan, the draft National Education Policy, and the
Sector Investment Plan. 1
The Government recognizes that the plan described in this document is ambitious and that it
will take a concerted effort and considerable resources to complete. However, the Government is
committed to this plan and its successful implementation. The Government also recognizes that it
must seek external assistance to meet its goals for the sector and is thus offering the SP-UPC to its
development partners for their review and consideration as the Ministry of Education and Culture
(MoEC) moves toward participation in the Education for All Fast Track Initiative (EFA FTI). 2
The attainment of UPC by 2015 presents a serious challenge to the MoEC and to the people
of Timor-Leste. Constraints to be overcome include: inadequate physical infrastructure, poor and
inadequate teaching and learning materials, ill-prepared teachers, and limited management capacity.
The SP-UPC addresses these challenges through a single focused program that concentrates resources
on three key priorities:
Improved access and equity in access – strategies include school construction and
rehabilitation and measures to lower the cost of schooling for the poorest households.
Improved quality and relevance of primary education – strategies include developing
a quality curriculum; teacher development and the provision of adequate and relevant
materials and books.
Improved education system and school management – strategies include institutional
development and capacity building at all levels.
The SP-UPC is organized as follows: Section I describes the socio-economic context and
developments in the education sector in the aftermath of the restoration of Timor-Leste’s
independence. Section II discusses the challenges that must be addressed if UPC is to be achieved by
2015. Section III presents the Government’s program and provides an estimate of the costs of
implementing the first three year rolling plan period 2006/07 to 2008/09. Section IV discusses the
implementation and Section V addresses the financing of the three year plan. Section VI illustrates
how the program will be monitored and assessed.
The SP-UPC is to become effective in SY/FY 2006/07. During the latter half of SY/FY 2005/06
the MoEC will develop a series of integrated program implementation plans (i.e., one for each of the
four critical area described in the SP-UPC: access, curriculum and learning materials, teacher
training, and capacity development). The MoEC anticipates the cooperation of the Development
Partners in this exercise and in the compilation of the integrated implementation plans into a detailed
3 Year Rolling Plan for Primary Education Development.

1

The National Development Plan (2002), the Road Map (2003), and the Sector Investment Program (2005) were approved
by the Boards of the IMF and the World Bank as a Poverty Reduction Strategy Paper in June 2005.
2
In 2000, the international community adopted the Dakar Framework for Action, committing themselves to an action plan
to achieve quality basic Education for All (EFA) by 2015. This commitment was reiterated in 2002 focusing on one of the
core EFA goal: universal primary education completion or boys and girls alike. Through the Fast Track Initiative (FTI) the
international community has committed financial support to this goal, to ensure that no country with a viable strategy would
be held back due to a lack of resources. The EFA-FTI is a global partnership of developing and donor countries. This
compact for the education sector links increased support for primary education to countries’ policy performance and
accountability for results.
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The cost estimates included in this document are based on the data which was available in
September 2005. These cost estimates have included all anticipated activities. Some additional costs,
however, will depend on policy decisions in certain areas and will be added once these decisions have
been taken. All cost estimates will be revisited as detailed implementation plans are completed and
may result in adjustments.
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Summary
The Strategic Plan for Achieving Universal Primary Completion by 2015 (SP-UPC) provides the
Government’s primary education program framework for the ten year period 2006-2015 and a
program plan for the three year period 2006/07 to 2008/09.
There are three critical targets:
1. Improved access and equity in access
2. Improved quality and relevance of primary education
3. Improved education system and school management
Targets and Strategies
Target 1: Improved access and equity in access
Ministry policies are based on the assumption that schooling must be affordable and that it
must be conducted in safe, modestly comfortable, and hygienic facilities.
Strategies
1.1

Lower the household cost of schooling

Components
1.1.1 Establish and publicize financing policies for government and non-government schools.
1.1.2 Establish and publicize cost relief for the most disadvantaged students.
1.1.3 Provide grants to government and non-government schools to subsidize the cost of educational
materials and minor school maintenance to replace voluntary contributions.
By introducing policies that will target the most disadvantaged government and nongovernment schools and their host communities, the Government will ensure that schooling is
affordable for all members of society. New policies will require that PTAs are engaged in the
management and monitoring of school's grants and in the use of school resources by the school
authorities. District education directors will be responsible for school grant program management at
the district level and for compliance with national policy.
1.2

Provide an adequate number of schools

Components
1.2.1
1.2.2
1.2.3
1.2.4

Establish an Infrastructure Facilities Unit.
Complete a comprehensive education needs and school location mapping.
Establish policy, publicize and distribute procedures relating to class size, construction and
rehabilitation standards as well as water and sanitation facilities.
Construct/rehabilitate schools based on assessed demand and policy considerations in respect
to new schools, rehabilitation of existing schools, and construction of small rural schools.

The Government will attempt to provide adequate primary schools to ensure that each
primary school aged child has an accessible school in or close to their community. In line with its
physical facilities policies, MoEC will finance or facilitate the construction of additional small
schools to serve communities without access to a primary school or children that must walk excessive
distances to reach a primary school. MoEC will also provide new or rehabilitated schools or
classrooms where classroom capacity of 50 students per classroom is exceeded and where double

-3-

shifts of a minimum of four hours per shift are not feasible. 3 In addition, MoEC will finance school
expansion where facilities do not meet MoEC’s minimum space standards.
MoEC’s physical facilities program prioritizes the provision of water and appropriate
sanitation facilities. The Ministry’s policies require that all primary schools will have access to water
(as far as is practically possible) and all school children will have access to appropriate, gender
specific, sanitation facilities by 2010.
The MoEC’s Infrastructure Facilities Unit (IFU) will determine actual needs via a regular
school mapping survey and will be responsible for prioritizing the meeting of assessed needs and
coordinating all related donor activity. The MoEC has set standards for school construction and
rehabilitation. These will be reviewed and published by the IFU.
1.3

Maintain school facilities

Components
1.3.1
1.3.2
1.3.3

Repair or demolish unsafe facilities.
Execute and prioritize maintenance program.
Develop cost sharing arrangements and maintenance of schools and facilities with PTAs.

As part of its commitment to ensure that children are taught in a safe and comfortable facility,
the Government will establish a comprehensive school maintenance program. By 2010 all schools in
Timor-Leste will be required to comply with minimum MoEC school safety and maintenance
standards. Government financing will subsidize this policy. MoEC’s program prioritizes the use of
public resources for routine maintenance of public schools and only provides subsidies, whenever
possible, the repair of the poorest private schools. MoEC policy will seek to protect the most
disadvantaged communities and to remove any burden related to school maintenance from the most
disadvantaged households.
The IFU will determine maintenance needs via a regular school mapping survey and will be
responsible for prioritizing maintenance and coordinating all related donor activity (see 1.2).
1.4

Increase awareness and participation

Component:
1.4.1

Improve communication and outreach activities.

The previous school enrollment campaign “Reaching for the Stars” will be reviewed and
lessons-learned will inform ongoing communication activities. These will be aimed at increasing
public awareness about the importance of school enrollment, especially of girls, and the need to keep
children in school.

3

MoEC’s target is 40 students per classroom. It is understood, however, that in the class size may exceed 40 in
the short-term.
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1.5

Facilitate student flow through the early grades

The MoEC’s policies and interventions will seek to facilitate the flow through the first grades
in order to reduce repetition, especially in the early grades. High repetition rates have negative
consequences on the schooling cycle of children and the demand for education.
1.6

Provide basic services targeting school health

Component
1.6.1
1.6.2

Establish a school feeding program through the provision of daily snacks fortified with
micronutrients to school children in the most ‘at risk’ districts in terms of food security.
Coordinate basic health checks at the school level.

In school year 2005/06 MoEC launched a limited school feeding project with technical and
financial support from the WFP initially in five districts, identified as the most vulnerable. PTAs will
have the responsibility for program implementation, in coordination with the school administration.
MoEC will make sure that adequate health services are provided at the school level, in cooperation
with the Ministry of Health, so that learning and school participation can be ensured.
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Target 2: Improved Quality and Relevance of Primary Education
Ministry policies are based on the assumption that improvements in the quality and relevance
of schooling will increase the appeal of primary education to both parents and employers while at the
same time influencing the efficiency and effectiveness of the entire education system. Higher student
achievement, stronger language skills, higher completion rates as well as lower rates of repetition and
drop-out are all immediate outcomes of these policies.
Strategies:
2.1

Establish a strong and relevant primary school curriculum

Components
2.1.1
2.1.2
2.1.3

Strengthen the Curriculum Division in order to support the curriculum cycle.
Revise teacher guides and develop relevant teaching and learning materials.
Continue to phase-in the new curriculum.

The Primary Curriculum Implementation Plan (approved in June 2005) calls for the phasing
in of new curriculum starting September 2005 in grade 1 and progressing through to grade 6 by 2010.
Each year will require the annual provision of new curriculum materials for the grade that is being
phased in and the training of all teachers of that grade level in their use. The training will be carried
out by a cadre of district based trainers at the district level. The curriculum division will require
experienced technical assistance for the revision of teacher guides and the development of relevant
materials.
2.2

Establish a system to provide learning materials and quality textbooks

Components
2.2.1
2.2.2
2.2.3

Establish an organizational structure and operational policies to support the process of design,
procurement, and distribution of learning materials and books taking the recommendations by
the Curriculum Division into account.
Provide learning materials and/or books to all primary schools.
Provide Lafaek magazine and similar materials.

MoEC’s learning materials and books policies and guidelines will articulate the role of books
and materials in the teaching and learning process and will emphasize the use of school texts and
materials in teacher training. Over the next five years, priority will be given to: (i) textbooks to cover
the main curriculum subjects, (ii) suitable early readers to develop literacy, (iii) introducing well
designed texts and related learning materials to assist the acquisition of Portuguese as second
language and Tetum, where appropriate, and (iv) continued support for magazine materials such as
Lafaek, which in the short-term will continue to provide curriculum material to all children and
teachers, and over the medium term, will complement readers and textbooks.
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2.3

Provide high quality teacher training

Components
2.3.1
2.3.2
2.3.3

Establish an organizational structure and operational policies to support highly focused preservice and in-service teacher training, teacher recruitment, teacher career path development,
teacher deployment, and conditions of service and related incentives (see also 2.4 below).
Define a competency based qualifications framework for pre-service and in-service teacher
training that targets improvement of teacher subject knowledge and pedagogic practices in the
classroom with a strong focus on student-centered practices.
Ensure that different training courses and programs accredited by the MoEC will comply with
this framework.

MoEC regards teacher development as the key to school quality improvement and the essential step to
ensure effective use of the curriculum, books, and materials. The Ministry will, over the course of the
next five years, place equal emphasis on pre-service and in-service teacher training and will complete:
(i) a teacher training needs analysis, (ii) a restructuring of in-service training delivery into a single
program and the introduction of more synchronized teacher development programs; (iii) an
introduction of specific in-service training for multi-grade teaching, (iv) a strengthening of school
cluster-based teacher support programs, and (v) synchronized teacher development programs.

2.4

Increase the efficiency of teacher deployment

Components
2.4.1
2.4.2
2.4.3

Establish and apply teacher professional development and teacher deployment standards.
Strengthen multi-grade teaching.
Monitor teacher performance, including compliance with MoEC’s performance standards.

Within 12 months of the initial implementation of the SP-UPC, the Ministry will articulate a
framework for teacher development that will define conditions of service, including incentives for
remote areas, professional development as well as in-service and pre-service objectives and strategies.
The Ministry will also establish benchmarks for pupil-class and pupil-teacher ratios for both monograde and multi-grade classes, comprehensively train district education directors in teacher
redeployment techniques, and rationalize the allocation of teachers between districts.
Target 3

Improved education system and school management

Strategies
3.1

Build capacity within the new organizational structure of MoEC

Components
3.1.1
3.1.2
3.1.3
3.1.4

Establish MoEC’s newly approved organizational structure, including job descriptions and
performance standards.
Strengthen institutional systems and staff capacities.
Develop a monitoring and evaluation system to assess education system performance and
student achievement.
Adjust system inputs (including UPC strategies) to reflect monitoring and evaluation findings
and regularly assessed system needs.
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MoEC’s new organizational structure will be made operational via a redefinition and application
of the roles and responsibilities of units and individuals. Standards will be set for staff qualifications,
experience, and performance standards. Newly recruited staff will be deployed on the basis of these
criteria. The Ministry’s draft medium-term Capacity Building Plan targets staff upgrading and
provides for technical assistance to establish appropriate management systems and operational
procedures for the entire education system. Systems development will include an overhaul of the
MoEC financial management system and other management support systems. Professional
monitoring and evaluation will provide key education system, school, and student performance data.
Focus will be placed on strengthening the EMIS system and improving the use of its outputs and
completing regular system performance and learning achievement surveys.
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Section I:

Country context

1.
Timor-Leste is among the poorest countries in Asia. Per capita GDP is US$366 (2004). Nonpetroleum GDP grew only modestly by 2 percent in 2004, while the population grew by 3 percent. In
2001, agriculture, fisheries and forestry account for 25.4 percent of GDP, compared to industry 17.5
percent (including 2.5 percent manufacturing), and services 57.1 percent. 33 percent of all
households depend on subsistence agriculture alone. 4 In 2001, unemployment reached 20 percent in
urban areas and among urban youth, 43 percent. The unemployment rate has most likely increased in
recent years because of the significant decrease in public sector employment. The private sector is
seen as the main source of future employment. Its development, however, is constrained by poor
infrastructure and high factor costs. 5
2.
The country’s human development index rank is the lowest in Asia. 41 percent of the
population is living below the poverty line of US$0.55 per day (2003). Life expectancy at birth is 62.
In 2003, 124 children out of 1,000 died before the age of five. 6 Malnutrition is widespread.
According to UNICEF’s Multiple Indicator Cluster Survey, 47 percent of children under the age of 5
were stunted, 43 percent were underweight, and 12 percent were wasted.
3.
Timorese society is very young, more than 50 percent of the population is under 15, compared
to an average of 37 percent for low income countries. The fertility rate is one of the highest in the
world with 7.8 children per woman, thereby guaranteeing a steady increase in the size of each annual
cohort into schools. 7
4.
Literacy is low. Timor-Leste has an illiteracy rate of 55 percent among women and 46 percent
among men. 8 Amongst the adult population, only 18 percent have secondary education and 1.4
percent higher education; although the indices for adults aged 19-30 are substantially higher.
5.
Timor-Leste will need the continued support from the DPs in order to reach the Millennium
Development Goals. 9 The oil and gas reserves from the Timor Gap constitute the largest short term
potential source of revenue, estimated at US$1 billion from FY05-09, of which a large portion will be
saved by the Government. 10 The currently sustainable budget, however, will not be sufficient to
implement the Government’s National Development Plan. In the context of the Sector Investment
Programs, the Government has estimated that expenditures will need to grow to US$320 million in
FY15 in order to pursue these poverty reduction goals. 11 Additionally, the country cannot rely upon
oil wealth as a means of securing a sustainable economy. Oil revenues will have to be invested wisely
in several fields, particularly human resource development if long term productivity is to be improved
and a competitive economy with a diversified base to be created.

4

World Bank. 2005. Country Assistance Strategy for the Democratic Republic of Timor-Leste. Washington,
DC.
5
World Bank. 2005. Background Paper for the Timor-Leste and Development Partners Meeting, April 25-26,
2005.
6
World Bank. April 2005. World Development Indicators database.
7
World Bank. 2005. Country Assistance Strategy for the Democratic Republic of Timor-Leste. Washington,
DC.
8
Demographic and Health Survey. Data refers to 2003. In: World Bank. 2005. Country Assistance Strategy for
the Democratic Republic of Timor-Leste. Washington, DC.
9
World Bank. 2005. Background Paper for the Timor-Leste and Development Partners Meeting, April 25-26,
2005.
10
World Bank. 2005. Country Assistance Strategy for the Democratic Republic of Timor-Leste. Washington,
DC.
11
World Bank. 2005. Background Paper for the Timor-Leste and Development Partners Meeting, April 25-26,
2005
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6.
Wide ranging skill shortages hamper national reconstruction and development in all sectors.
During the transition period, the skills shortage was met by employing foreign workers or specialists,
producing poorer quality products or inferior services. Foreign entrepreneurs captured many of the
profits, while Timorese filled less skilled service jobs. 12
7.
The significance of education for the socio-economic development is highlighted by the current
low levels of schooling in the adult population and resulting skills shortages that coexist with high
unemployment. However, improving education services and outcomes will be challenging. There is a
very small pool of educated and experienced personnel from which to draw future administrators and
teachers. Continuing high fertility will place a strain on education budgets, particularly as overall
government revenues will be constrained by the high dependency ratio. Widespread poverty dictates
that many children will come to school malnourished, and many may be frequently sick. Parents will
find it difficult to help children with their homework due to their lack of education. In the absence of
many formal job opportunities, many parents may not see the potential benefits of education.
8.
Following the 1999 referendum the education sector became almost non-functional. Almost 20
percent of primary school teachers and most administrators left the country and 90 percent of schools
and educational facilities were destroyed. 13
9.
The reconstruction of the education system was a remarkable success. The United Nations
Transitional Administration in East Timor (UNTAET) that governed Timor-Leste until the restoration
of independence in 2002 restarted the school system by recruiting a large number of teachers and
rehabilitating many schools. Enrollment increased rapidly. During this period, concerns over the
quality of schooling were secondary to the need to get the system functioning and children in school.
Over the last two years, the MoEC has increasingly focused on policy and operations and has targeted
quality as a major objective.

12

Maglen, Leo. 2001. Employment Patterns and Skill Requirements in Timor-Leste, and their Implications for
Technical and Vocational Education and Training. AusAID Capacity Building Program for Timor-Leste, Dili.
13
World Bank. 2004. Timor-Leste: Education since Independence – From Reconstruction to sustainable
Improvement. Washington, D.C.
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Section II:

The Challenges Faced

Access and Equity
10. The primary net enrollment rate remains substantially lower than gross enrollment rate.
Analysis of the 2004 census and EMIS data suggests that the primary net enrollment rate (NER) is
approximately 80 percent and the gross enrollment ratio (GER) 118 percent. The significant
difference is due to late enrollment, over-age students, and dropouts. Cohort analysis indicates that in
2003, up to 88.5 percent of children attended school at some point. It is estimated that out of 150,000
children aged 6-11, approximately 30,000 are out of school at any given time, and that of these
approximately half never enrolled, while the balance have dropped out.
11. Economic factors partly account for the relatively low participation rate. Approximately 40
percent of the population lives below the poverty line. With a national fertility rate of 7.8, many
households will have several children at primary school simultaneously and will therefore be very
sensitive to direct or indirect school costs. Evidence of the importance of household costs is found in
the differential enrollment rates of different wealth quintiles of the population. For example, only 64
percent of children in the poorest quintile were enrolled in primary school in 2001/2002, compared to
90 percent in the richest quintile. Additionally, children of poorer parents are more likely to start
school later. 14
12. While direct costs may not be an absolute constraint to enrollment, a rise in the costs of
schooling may adversely affect enrollment. The 2001 TLSS estimated that monthly expenditure on
schools varied from US$0.33 for the poorest quartile to US$0.91 for the wealthiest. Uniforms and
educational materials (excluding textbooks) were the most significant items of expenditure. 15
Contemporary anecdotal evidence suggests that many schools succeed in levying donations of
US$0.50 per month from most pupils. However many schools only manage to extract minimal
funding from parents. There is already evidence that the differential ability of parents to make
voluntary contributions is leading to inequities in the financing of schools.
13. Demand for schooling is reduced by the poor quality of education in many schools. TLSS data
(2001) showed that although children from the richest quintile contributed only 10 percent of out of
school children, the proportions of out of school children from other quintiles was fairly similar (27
percent of the poorest and 21 percent of the other income quintiles). In part this reflects the relative
lack of economic stratification in Timor-Leste, but it also reflects disillusion with the education
system. One third of the poorest families and even one quarter of the richest have ‘no interest’ in
sending their child to school. 16 This finding is no doubt influenced by the lack of formal employment
opportunities in the country.
14. Long distances to schools, overcrowded, and unsafe classroom restrict access to education.
Approximately one quarter of schools contain children who have to walk in excess of one hour to get
to school. Distance from school may inhibit the enrollment of young children, particularly girls and
may contribute to early drop-out, particularly if reinforced by other factors such as ill health.
15. In-country population movements, exacerbated by a high level of fertility, have led to localized
shortages of classrooms, particularly in urban areas. Should the present population growth rate of 3
percent remain unchanged, the current population is expected to double in the next 17 years.
Additionally, due to significant urban migration, the population of Dili district has increased by 40
percent, while Balibo in Bobonaro district has risen by 65 percent. In these and similar districts,

14

UNICEF. 2003. Multiple Indicator Cluster Survey. Dili.
World Bank. 2003. Timor-Leste – Poverty in a New Nation: Analysis for Action. Washington, D.C.
16
World Bank. 2003. Timor-Leste – Poverty in a New Nation: Analysis for Action. Washington, D.C.
15
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building has failed to keep pace with increased demand, leading to seriously over-crowded
classrooms.
16. There are not enough schools and classrooms and water and sanitation facilities are, on the
whole, poor or absent. While substantial progress has been made in improving damaged and
providing new schools and classrooms, there remains a substantial shortage of facilities particularly in
rural areas. Approximately one quarter of all classrooms require substantial rehabilitation if they are
to be rendered safe. Many children walk in excess of one hour to reach school.

Quality and Relevance
17. Student achievement at the primary level is low. The Primary School Assessment Survey
(PSAS) of 2003 provides data on learning achievement apart from non-standard school based tests.
The PSAS assessed a sample of 3,478 students in grades 3 and 4 in 95 schools using the same test in
mathematics. The results indicate that learning achievement is low and that there is a correlation
between test results and levels of poverty.
18. A substantial amount of work remains to be done to establish a new curriculum and to support
it with texts and learning materials. A modern, competency based, national curriculum (that
incorporates a bilingual language approach to facilitating learning) has been developed and being
phased in starting with the new school year 2005/06. As yet, it is uncertain how the process of
embedding the new curriculum in the system and ensuring that it is adequately supported in the
classroom will be financed or managed.
19. The inability to speak the prescribed language of instruction is often a barrier to learning. A
rough estimate indicates that less than 50 percent of the children who start school speak Tetum as
their mother tongue, out of more than 20 different languages currently spoken in Timor-Leste. Few
speak Portuguese. Parents and children who do not speak the language of instruction face
marginalization. They are less able to understand school procedures and less able to communicate
with school staff. Children face both linguistic as well as conceptual problems in the classroom. The
majority need to make a linguistic transfer in primary school from their own language to Portuguese.
Given that language underpins cognitive development, it is vital to ensure that the intellectual
development of children is facilitated by also using the mother tongue.
20. Current approaches to teaching and learning in the classroom focus on rote learning and
copying off the blackboard. Although the (draft) National Education Policy stresses the importance of
developing student centered learning, a wide range of currently practiced classroom techniques inhibit
learning, including:
(a)
(b)

(c)
(d)

Language of Instruction. (see above)
Lack of books and instructional materials. The MoEC has yet to develop policies for books
and materials provision. It has also to develop its capacity to support the design,
procurement, and distribution of books and materials. The absence of readers or other
materials designed to reinforce the acquisition of literacy and of books for Tetum or
environmental studies, of supplementary materials to stretch the more advanced pupils or to
provide student centered activities are serious constraints on advancing learning, as are the
shortages of properly sequenced Portuguese texts.
Lack of appropriate teacher training. Few of the current stock of primary teachers have been
properly trained and few have mastered more than simple classroom techniques and many
have very limited subject knowledge.
Large classes. While the overall pupil-teacher ratio is relatively favorable, the national ratio
masks substantial discrepancies between and within schools. Large classes are concentrated
in the lowest grade where the average pupil-teacher ratio is 1:53, compared to 1:41 for class 2
and 1:20 for class 6. While pupil absenteeism reduces the actual numbers in attendance, the
prevalence of large classes in the lower grades inhibits the degree to which basic skills can be
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transmitted. In areas of rapid population increase such as Dili, large classes can be found at
all levels of the primary school.
21. Contact hours are low by international standards. The number of contact hours varies greatly
from two to four hours per day, depending on grade and local conditions. The school year in TimorLeste allows for 800 hours 17 , which is somewhat lower than the international range of 850-1000
among the majority of primary systems. However, the number of contact hours is reduced by (i)
student and teacher absenteeism which, in combination, reduces the number of hours to about 480
hours and (ii) multi-shifting in which two classes are taught consecutively within a single four hour
shift, a practice that is particularly common for first and second grade classes. Children in first or
second grade multi-shift classes may suffer the triple disadvantage of low contact hours; large classes;
and classroom instruction in one or even two languages – neither of which is their mother tongue.
22. Multi-grade classes are found in numerous small schools and within larger schools. If full
advantage is to be taken of the present pupil-teacher ratio and the number of large classes reduced,
more multi-grade classes will need to be created, particularly but not exclusively in grades 5 and 6.
Teachers have not as yet received training in the pedagogic techniques most appropriate to multigrade, nor in the management of multi-grade schools. However, a multi-grade project has been
developed and is ready for implementation.
23. There is currently no comprehensive, standardized assessment system at the primary level. A
national exam is administered at the end of grade six. However, only limited use is made of the
information it produces to monitor pupil achievement, to assess the quality of individual schools, or to
track overall trends in learning outcomes. Ideally, the national exam should be complemented by a
school-based, continuous assessment. However, it is recognized that the problem of assessment at
school level may be exacerbated if new methods of teaching and learning are introduced – this is
being considered as curriculum reform and associated teacher training and books development
policies are also formed.

Governance and Education Management
24. The MoEC faces a range of significant management challenges. According to the NDP these
include the need to (i) build internal management capacity in order to improve service delivery; (ii)
design appropriate management systems and define the respective roles of different stakeholders,
including both government agencies from the Ministry to schools, and civil society, including parents,
communities, NGOs, and the church; and (iii) achieve financial sustainability while increasing
participation in education of the children of poor households. MoEC is acutely aware of these
shortfalls and is preparing policies and programs to address them.
25. Overall policy making, planning and management functions are restricted due to the absence of
staff in critical positions or staff who are not adequately qualified. There is little capacity to provide
analytical support to senior management. However, progress is being made in filling vacant staff
positions and staff are being deployed based on the new structure of the Ministry. However, it is clear
that even when new staff are in place, substantial challenges will remain. The capacity to formulate
and execute sound education policy which specifies a realistic sequence of change in pursuit of clearly
delineated objectives is understandably constrained by lack of experience. Of particular importance
are (i) the capacity to devise short, medium and long range sector planning and to prioritize
investment options; (ii) the capacity to implement, monitor, and evaluate complex programs of
reform.
26. Authority is centralized at higher management and very little delegation takes place. This is
partly due to the absence of a robust system and processes and a lack of a critical mass of high quality
staff resources. Restructuring the central ministry of education, developing staff, and institutional
17

1 hour = 50 minutes. The new primary curriculum prescribes 24 hours per week in grades one to six.
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capacity and empowering districts and schools is a necessary precondition for improving the quality
and relevance of education and is a Government priority.
27. At the organizational level, there is scope for a clear and efficient definition and assignment of
roles and responsibilities between the centre and the districts. Regulations are needed to clarify the
functions of different education authorities, the financial and information management responsibilities
between different levels, quality assurance, and human resource development roles. There is scope in
the medium term for assigning greater responsibilities explicitly to the district offices, providing that
enhanced functions are accompanied by appropriate training and the reallocation of financial
resources to take account of role redefinitions.
28. Management at district level is often underqualified with limited formal training. There are 13
districts in Timor-Leste, each with its own district office headed by a district education director with a
complement of 6-8 staff. District education directors see their problems as being logistical (lack of
transport), lack of reference materials, absence of internet or computerized EMIS records. Districts
have hard-copies of the EMIS records. While these constraints are important, lack of professional
development is manifested in relatively low awareness of qualitative issues in education or the kinds
of relationship that could exist between inputs to schools and learning outcomes. Districts have not
yet had to execute complex reform programs, and it is therefore probable that their change
management skills will prove to be fairly limited in the absence of any focused professional training.
29. MoEC will establish school based management as a tool for improving the quality and
efficiency of education. Improvements to school management, including the development of parent
teacher associations (PTAs), are being piloted with UNICEF assistance. The extent to which schools
can develop meaningful management systems is constrained by their lack of discretionary financial
resources. With limited budgets, professional decision making is very limited in scope. Moreover,
lack of recurrent funding for teacher professional development at the discretion of the school further
limits the extent to which schools can plan for quality improvement. The existence of these problems
points up the need to plan capacity development in the context of development of the budgetary and
resource allocation system as well as quality improvement strategies.
30. Pilot PTA initiatives are laying a foundation for good practice. Involving communities in
schools across a range of financial and management issues will be very important in Timor-Leste (i)
as a contribution to nation building; (ii) as a means of social mobilization – significant when lack of
professed interest in education is pronounced; (iii) as a means of enhancing the accountability of
schools to stakeholders, at least in the medium term, and accompanied by an adequate information
system which enables communities and schools to evaluate the extent to which progress is being
made. Parental involvement has also been shown to be an independent variable associated with
raising learning achievement. The challenge will be to expand the number of schools with active
PTAs while gradually developing their range of functions.
31. A functioning EMIS has been established within the Ministry but it is yet to be widely used to
inform policy decisions. Sustainable quality improvement depends in part upon enhancing the
accountability to Government and communities of schools and lower levels of management for their
performance. Accountability is largely about information transmission about performance. When
functioning fully, the MoEC EMIS will transmit information from those who are accountable to those
to whom they are accountable to and it will generate data against which MoEC and schools can
evaluate their own performance as part of a continuous process of quality improvement and quality
control. Entry of 2003-4 data into the EMIS is almost complete. It is intended to serve as a baseline
for a range of indicators as well as a means of identifying where activity and funding should be
targeted. Indicators to be tracked include efficiency indicators (drop-out and repetition), GER and
NER by district and sub-district, teacher deployment, pupil-teacher ratios, class size, number and
condition of school buildings, and promotion of individual pupils through the grades. Thus far,
however, there is little data at school or district level which measures quality apart from pencil and
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paper tests set by teachers. Rigorous trend data is also absent, although this will be obtained if
adequate data collection and entry systems can be maintained.

Financing, Budget Execution and Financial Management
32. The financing of the education sector does not yet reflect a strategic approach to addressing
the sector’s challenges. Absent overall sector policy, a strategic plan and clear outcome objectives for
each sub-sector, the MoEC has been unable to develop and market a medium term sector financing
plan. This document represents at attempt to partially address this and to provide a financing
framework for primary education.
33. External funding is often not integrated into a unified budget. External funds tend to run in
parallel as the Ministry has yet to develop a mechanism for maintaining effective oversight of all
budgets and to ensure that external financing is aligned with Government priorities. The SP-UPC,
which is supported by the Primary Education Coordination Committee, will facilitate this
coordination. It will also ensure that externally financed inputs are integrated into expenditure plans
and tracked during implementation.
34. Low share of non-salary recurrent expenditures. The large percentage of CFET budget is
committed to salaries. Effectively this leaves little to meet essential non-salary expenditures such as
teaching and learning material, teacher training, assessment, and facilities maintenance. In
FY2004/05, 85 percent of the Government’s recurrent expenditure on education and 89 percent in the
primary education sector was spent on salaries. 18 While these should be interpreted with caution as (i)
external financing, which is often used for goods and services, is not included and (ii) some goods and
services for primary education are programmed under other budget lines, the Institute for Continuous
Teacher Education, for example. However, the current budget and its medium term expenditure
framework do not include qualitative items such as teacher training, textbooks or instructional
materials. Careful planning will be required to prepare budgets that are sustainable over the longer
term and which are appropriately balanced between salary and non-salary inputs.
35. The optimum blend of resources has yet to be identified. A more balanced blend of resource
would require additions to the core budget in the medium term, but would enhance learning outcomes
and thus efficiency in the longer term. MoEC recognizes the need to analyze how money is spent and
to identify inefficient expenses and to subsequently reallocate funds to more effective uses if they are
to increase the efficiency of the system.
36. Budget execution has fallen short of appropriation. There was a total unutilized balance of
about US$1 million in the fiscal years 2003/4 and 2004/05. There have been some shortfalls in salary
expenditures due to late recruitment. However, other budgets such as maintenance and capital
expenditures, which have a more complex decision making chain, remain underspent (see table 5).
37. Few guidelines are in place to ensure equitable distribution of resources to schools and
District Education Directorates. Government funding meets many but not all of the operational costs
of the schools. Schools have needed to raise additional funding. There are significant differences in
the amounts schools can raise from parents and communities, a trend that is likely to be exacerbated
with increasing economic diversification that may accompany the development of an oil industry.
The extent to which MoEC can assure a minimum of resources for every school, and how that might
be defined, has not yet been determined. Issues to be taken into consideration include not only
resources required for quality improvement, such as the costs of inputs like volunteer teachers.
Currently volunteer teachers amount to one quarter of the teaching force and are paid for by parents in
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In FY2004/05, US$697,291 were allocated to goods and services in the primary education sector.
US$110,909 of this was disbursed at the end of the FY. In the overall education sector US$3,410,836 were
allocated to goods and services of which US$1,949,085 were disbursed at the end of the FY.
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the schools in which they are teaching. Developing adequate guidelines will help to improve
transparency, accountability, and good governance.
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Section III:

Achieving Universal Primary Completion by 2015 - the SP-UPC

Education Sector Policies
38. The Government of Timor-Leste is fully committed to the achievement of UPC by 2015. The
SP-UPC described in this section has been developed within the framework of the NDP 19 , the draft
NPF and the SIP. The National Development Plan’s key short-term strategies include the
consolidation of gains made over the transition period and a strengthening of the capacity of the
MoEC to execute reform programs effectively. Medium term strategies focus on sector wide reforms
to implement universal basic education, improve the quality and efficiency of service delivery, and to
continue the task of institutional development. The National Education Policy Framework (in draft)
sets out the vision, mission, and the main policies for the sector, stressing the need to provide quality
basic education for all to an internationally acceptable standard. The Sector Investment Program has
prioritized programs and activities for the 2005 to 2009 period and has accorded priority to primary
education (US$75 million) followed by secondary education (US$59 million). Together these two
sub-sectors account for 78 percent of the total planned five year education budget of US$169 million.
39. The SP-UPC (discussed below) integrates ongoing and proposed programs and interventions
into a single focused program for the primary sub-sector. It concentrates on three key priorities in
order to maximize resources, minimizing programmatic overlap, and to reduce the management
burden on the MoEC:
•
•
•

Improved access and equity in access.
Improved quality and relevance of primary schooling.
Improved system and school management.

40. The SP-UPC is to become effective in SY/FY 2006/07. During the latter half of SY/FY
2005/06 the MoEC will develop a series of integrated program implementation plans (i.e., one for
each of the four critical area described in the SP-UPC: access, curriculum and learning materials,
teacher training, and capacity development). The MoEC anticipates the cooperation of the
Development Partners in this exercise and in the compilation of the integrated implementation plans
into a detailed 3 Year Rolling Plan for Primary Education Development.
41. The cost estimates included in this document are based on the data which was available in
September 2005. These cost estimates have included all anticipated activities. Some additional costs,
however, will depend on policy decisions in certain areas and will be added once these decisions have
been taken. All cost estimates will be revisited as detailed implementation plans are completed and
may result in minor adjustments.

The Poverty Reduction Strategy Paper (April 2005) presents the National Development Plan 2002 and
indicates the progress achieved by Timor-Leste during the past three years. Additionally, it discusses main
challenges faced, plan implementation and includes suggestions to address risks.

19
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The SP-UPC Targets and Strategies
Target 1: Improved access and equity in access
Strategy 1.1: Lower the household cost of schooling
42.

This strategy has three components:
1.1.1
1.1.2
1.1.3

Establish and publicize school financing policies for government and nongovernment schools.
Establish and publicize cost relief for the most disadvantaged students.
Provide grants to government and non-government schools to subsidize the cost of
educational materials and minor school maintenance to replace voluntary
contributions.

43. By introducing policies that will target disproportionately favor the most disadvantaged
government and non-government schools and communities, the Government will ensure that
schooling is affordable for all members of society. Although the Constitution decrees that education
will be free ‘providing that the means are available’, in practice most schools levy contributions from
parents averaging US$0.50 per month per child. As the TLSS showed that approximately one third of
household education expenditure was for the purchase of educational materials and given the
sensitivity of very poor families to increases in costs, a reduction or removal of household costs for
schooling for the most disadvantaged is regarded as an important precondition for universalizing
primary education.
44. A school grants program will be introduced (already piloted) that clearly earmarks grant funds
for fee relief, the purchase of school materials for students and for minor maintenance – if
maintenance is not required in any given year, the money allocated to maintenance for that year may
be used to either expand the school’s cost relief program and/or to purchase learning materials for
children in the next school year. The extent of cost relief expected and a list of eligible items that may
be purchased from grant resources will be specified by the Ministry. MoEC will require that PTAs
are engaged in the management and monitoring of school grants. Each school’s PTA will be required
to register a school grant committee with the district education director (PTA and grant committee
membership will follow national guidelines) and guidelines for the use of grants will be issued.
District education directors will be responsible for school grant program management at the district
level and for compliance with national policy.

Strategy 1.2: Provide an adequate number of schools
45.

This strategy has four components:
1.2.1
1.2.2
1.2.3
1.2.4

Establish an Infrastructure Facilities Unit.
Complete an education needs and school location mapping.
Establish policy, publicize and distribute procedures relating to class size,
construction, and rehabilitation standards as well as water and sanitation facilities.
Construct/rehabilitate schools based on assessed demand and policy considerations in
respect to new schools, rehabilitation of existing schools, and construction of small
rural schools.

46. Population movement and growth over recent years has further exacerbated a shortage of
schools in remote areas and has led to overcrowded classrooms particularly in Dili. As some rural
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populations have returned to ancestral homes they have created very small and difficult-to-access
communities far from district centers and the provision of services. Some villages are far from the
nearest school and children walk in excess of one hour to reach school. The plan is to eliminate the
need for children to walk excessive distances to school and thus reduce late enrollment, absenteeism,
non-enrollment, and drop-out.
47. Earlier projections 20 , based on the assumption that efficiency gains would more than offset the
effects of population growth and increases in net participation, suggested that enrollments would peak
in 2005 at about 200,000 before declining to 170,000 in 2011. The latest data suggest that the rise in
enrollments was less than expected – currently enrollments stand at about 177,000 and is estimated to
reach 195,000 in 2011.
48. Two policies have influenced the analysis of classroom need: (i) primary classes should not
exceed 50 students; and (ii) double shifts of four hours each is an acceptable option to the provision of
new schools/classrooms. (The present curriculum is organized around a four hour day, enabling two
shifts to be arranged from 8 a.m. to 12 p.m. and from 12.30 to 4.30 p.m.). Applying these policies to
existing data show that there are many schools that do not have adequate space. Most are located in
the urban areas which have witnessed unprecedented population increases in the last three years. In
this period the population of Bobonaro, for example, has increased by more than 60 percent while Dili
district has grown by 40 percent.
49. MoEC estimate that of the 4,247 primary school classrooms in use, approximately 1,000 are in
a very serious state of disrepair and require major rehabilitation or reconstruction. In late 2005 and
early 2006, MoEC’s IFU will complete a comprehensive mapping of schools and services and an
associated demand assessment. These will provide the data necessary to better rationalize school and
service provision and to more adequately plan school construction and rehabilitation.
50. The Government will attempt to ensure that there are adequate primary schools to ensure that
each primary school aged child has an accessible school in or close to their community and that these
schools are not overcrowded. These goals will be met by (i) constructing small schools in remote
areas, and (ii) constructing new or rehabilitating damaged schools/classrooms. In addition, MoEC is
prioritizing the provision of water and appropriate sanitation facilities at all schools. The Ministry’s
policies require that all primary schools will have access to water (as clean as is practically possible)
and all school children will have access to appropriate, gender specific, sanitation facilities by 2010.
51. The Government will construct additional small schools where villages do not have access to a
school or where children have to walk excessive distances to schools. Research indicates that the vast
majority of these schools will need to be multi-grade schools. In some cases escolas afilados of only
2-3 grades will be required. There are currently 13 schools where all children have to walk in excess
of one hour and a further 154 schools where this is the case for a sizable percentage of the children
enrolled. The IFU school and demand surveys referred to above will enable sites to be identified
where it will be cost effective to build new schools/classrooms and and/or establish multi-grade
teaching situations. Criteria for the prioritization of facilities development are expected to include: (i)
the number of children to benefit, including both those who are of pre-school age, currently enrolled
and those not enrolled; (ii) current net enrollment ratio; and (c) the possibility of using locally
available technologies/labor to reduce costs. The IFU estimates that approximately 720 classrooms
will be constructed or rehabilitated under this strategy over the next three years.
52. It is anticipated that the Government will absorb the full costs of construction and rehabilitation
over the short term and that contributions from the Development Partners for school facilities will
increasingly reflect a commitment to support the IFU as it works to maintain the MoEC’s high
20
World Bank. 2004. Timor-Leste: Education since Independence - From Reconstruction to Sustainable
Improvement. Washington, D.C.
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standard of construction, school standards, and high quality construction supervision. MoEC will
make a concerted effort to ensure that the CFTL budget is adequate to meet the demand for schooling
and for facility maintenance. In addition, MoEC will develop systems sufficiently robust to ensure
full expenditure of its annual construction/ rehabilitation budget.

Strategy 1.3: Maintain school facilities
53.

This strategy has three components:
1.3.1
1.3.2
1.3.3

Repair or demolishing unsafe facilities.
Execute prioritized maintenance program.
Develop cost sharing arrangements for maintenance of schools and facilities with
PTAs.

54. As part of its commitment to ensure that children are taught in a safe and comfortable facility,
the Government will establish a comprehensive school maintenance program. By 2008/09 all schools
in Timor-Leste will be required to comply with minimum MoEC school safety and maintenance
standards. Government financing will subsidize this policy. MoEC’s program prioritizes the use of
public resources on routine maintenance support for all public schools and subsidizes, when possible,
the repair of the poorest private schools. The IFU will determine maintenance needs via its school
mapping and demand survey for the 2006/07 – 2008/09 period and will be responsible for prioritizing
maintenance/repair/demolition and coordinating all related donor activities. Current estimates are that
about 60 new schools can be constructed or rehabilitated each year (240 classrooms). MoEC policy
will protect the most disadvantaged communities and will seek to remove unreasonable burdens
related to school maintenance from the most disadvantaged households.
Strategy 1.4:

Increase awareness and participation

This strategy has one component:
1.4.1

Improve communication and outreach activities.

55. The previous school enrollment campaign “Reaching for the Stars” will be reviewed and
lessons learned will inform ongoing communication activities. These will be aimed at increasing
public awareness about the importance of school enrollment, especially of girls, and the need to keep
children in school.
Strategy 1.5:

Facilitate student flow through the early grades

56. The MoEC’s policies and interventions will seek to facilitate the flow through the first grades
in order to reduce repetition, especially in the early grades. High repetition rates have negative
consequences on the schooling cycle of children and the demand for education.
Strategy 1.6:
57.
1.6.1
1.6.2

Provide basic services targeting school health

This strategy has two components:
Establish a school feeding program through the provision of daily snacks fortified with
micronutrients to school children in the most ‘at risk’ districts in terms of food security.
Coordinate basic health checks at the school level.
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58. The Government has committed to participate in a World Food Program sponsored school
feeding program as international research has shown the benefits of feeding programs include
increases in both enrollment and student attainment, particularly among girls. In order to optimize the
impact of the school feeding program, implementation strategies include (i) precise targeting - taking
logistic issues into account; (ii) well designed monitoring arrangements - as evaluations of similar
programs in other countries has shown that insufficient community involvement may lead to erratic
implementation and limit benefits; and (iii) a comprehensive package of interventions (outlined
elsewhere in this document) and timely reaction to any positive spin-offs, for example, if demand for
education increases, it may be necessary to modify the strategy to mitigate the effects of overcrowded
classrooms. The two-year program was launched in the 2005/06 school year in districts that are
identified as the most vulnerable and poor by the recently conducted Vulnerability Analysis study.
The program will target about 75,000 primary students in the first and about 130,000 in the second
year. Community participation is assured as the program requires PTAs to be primarily responsible
for its management at school level. The program may be extended and expanded to other areas of the
country should a program evaluation in 2007 show a positive and cost-effective impact. The
Government also will look into complementary ways of improving school health such as regular
health checks at the school level. This measure will aim at mitigating the effect of health problems
most commonly found in school age children that may affect learning and participation.

Target 2: Improved the Quality and Relevance of Primary Education
59. Ministry policies are based on the assumption that improvements in the quality and relevance
of schooling will increase the appeal of primary education to both parents and employers while at the
same time influencing the efficiency and effectiveness of the entire education system. Higher student
achievement, stronger language skills, higher completion rates, lower rates of repetition and drop-out
are all immediate objectives of these policies.
60. MoEC’s policies will be designed to achieve those objectives in cooperation with ongoing
initiatives supported by UNICEF, Portugal, and Brazil. These include: (i) support for curriculum
development through the provision of long term support to the Ministry; (ii) in-service teacher
training linked to curriculum reform; and (iii) an appropriate pre-service teacher training program.

Strategy 2.1: Establish a strong and relevant primary curriculum
61.

This strategy has three components:
2.1.1
2.1.2
2.1.3

Strengthen the Curriculum Division in order to support the curriculum cycle.
Revise teacher guides and develop relevant teaching and learning materials.
Continue to phase in the new curriculum.

62. The curriculum division will require experienced technical assistance in order to strengthen its
capacity to (i) manage the on-going curriculum development process; (ii) trial, evaluate and revise
teaching/learning materials; (iii) monitor and evaluate the implementation of the new primary
curriculum (teaching methodologies, efficacy of literacy teaching, etc.); (iv) develop formative
student assessment tools for teachers and monitor their use; and (v) manage funds and facilitate
training workshops.
63. The teacher guides for grades 1 to 6 are drafted. These six guides need to be trialed and
revised, edited, and translated during the next calendar year. Relevant teaching and learning materials
to complement the new curriculum need to be identified, developed or procured over the next two
years.
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64. The primary Curriculum Implementation Plan (approved in June 2005) calls for the phasing in
of new curriculum starting September 2005 in grade 1 and progressing through to grade 6 by 2010/11.
Each year will require the annual provision of new curriculum materials for the grade that is being
phased in and the training of teachers of that grade level in their use. The training will be carried out
by a cadre of district-based trainers at the district/school level.

Strategy 2.2: Establish a system to provide learning materials and quality textbooks
65.

This strategy has three components:
2.2.1
2.2.2
2.2.3

Establish an organizational structure and operational policies to support the process of
design, procurement, and distribution of learning materials and books taking the
recommendations by the Curriculum Division into account.
Provide materials and/or books to all primary schools.
Provide Lafaek magazine and similar materials.

66. The MoEC will develop policies and guidelines for books and materials provision. These will
articulate the role of books and materials in the teaching and learning process and will emphasize the
use of school texts and materials in teacher training.
67. Implementation of this component will involve: (i) making informed policy decisions about the
titles to be designed and procured and at what physical specification; (ii) institutionalizing books
policy and books procurement by establishing specialist expertise within the Ministry; and (iii) a
sound set of systems and procedures for recurrent book procurement and distribution, including
defined procedures for working with authors and editors up to camera ready stage, sound competitive
tender and bid evaluation procedures and documentation; and planning.
68. Over the next five years, priority will be given to the provision of teaching/learning materials,
including textbooks where appropriate, to cover the main curriculum subjects, i.e., Portuguese, Tetum,
mathematics, estudo do meio, and health:
(a)
(b)
(c)

(d)

Tetum readers and dictionary for the acquisition of literacy in Tetum and the provision of
additional materials through Grade 6 to ensure effective communication in Tetum by students
The provision of effective materials designed to introduce Portuguese as a second language
for Grades 1 to 6.
The provision of teaching and learning materials in Portuguese for both teachers and children
(posters, teacher guides, textbooks, workbooks, etc.) for all subjects fromg rades 1 to 6, with
supporting materials in Tetum and other national mother tongues where appropriate for
successful learning of the official languages.
Continued support for magazines such as Lafaek

Strategy 2.3:
69.

Provide high quality teacher training

Components include:
2.3.1

2.3.2
2.3.3

Establish an organizational structure and operational policies to support highly
focused pre-service and in-service teacher training, teacher recruitment, teacher
career path development, teacher deployment, and conditions of service and related
incentives (see also 2.4 below).
Define a competency based qualifications framework for pre-service and in-service
teacher training that targets improvement of teacher subject knowledge and pedagogic
practices in the classroom with a strong focus on student-centered practices.
Ensure that different training courses and programs accredited by the MoEC will
comply with this framework.
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70. The MoEC regards teacher development as the key to school quality improvement and the
essential step to ensure effective use of books and materials. The Ministry will, over the course of the
next three years, place an emphasis on in-service teacher training in order to effect immediate
improvements in the classroom. This will ensure that other SP-UPC components are supported by
qualified teachers. The Ministry will establish the organizational structure within the Ministry to
support teacher pre-service and in-service training, as well as conditions of service, to ensure that the
Ministry retains informed and detailed oversight of all teacher training activities.
71. The MoEC will ensure teacher training programs target improvement of teacher subject
knowledge and pedagogic practices in the classroom. To this end, the Ministry will complete:
(a)

(b)

(c)
(d)

(e)

A teacher training needs analysis. In order to assist the design of teacher training programs
the MoEC will to conduct an assessment of the subject matter knowledge that teachers
currently possess, their current linguistic abilities in Portuguese and Tetum, and the range of
teaching practices used.
A readjustment of pre-service and in-service training. A conceptual framework for a
synchronized, single teacher development program will be developed. Teacher training will
include: (i) setting practice in the context of theory so that teachers understand the rationale
for changing the teacher’s role from didactic to facilitative, understanding the rationale for
focusing on all learners and for recognizing individual difference etc; (ii) demonstration of
skills by the trainer, probably using actual classes of children; (iii) opportunities for all
participants to practice the skills modeled by the trainer; and (iv) sensitive feedback by the
trainer.
The introduction of more synchronized teacher development programs. The planning of
teacher training will attempt to synchronize the delivery to reduce disruptions in school time,
duplication of training and costs.
The introduction of specific in-service training for multi-grade teaching. Appropriate
pedagogical training is critical for successful multi-grade teaching. The MoEC will develop
in-service teacher training modules aiming at the development of a wide repertoire of
teaching techniques and classroom management practices for multi-grade situations.
Strengthening of cluster-based and school-based teacher support programs. School cluster
based teacher support is well established in Timor-Leste. The MoEC will strengthen this
approach in order to provide continued professional support, mainly on a lateral teacher–
teacher, school-school basis. It will be supplemented by mentoring as the program proceeds
using the full-time cluster resource persons.

Strategy 2.4: Increase the efficiency of teacher deployment
72.

Components include:
2.4.1
2.4.2
2.4.3

Establish and apply teacher professional development and teacher deployment
standards.
Strengthen multi-grade teaching.
Monitor teacher performance, including compliance with MoEC performance
standards.

73. Within 12 months of the initial implementation of the SP-UPC, the Ministry will articulate a
framework for teacher development that will define conditions of service, professional development,
and in- and pre-service objectives and strategies. The policy will include (i) in-service and pre-service
objectives and strategies, linked to other reform strategies such as curriculum development and books
procurement; (ii) recruitment procedures, including desirable qualification levels; (iii) teacher career,
pay and incentive structures. Particular attention will be paid to the pay, status and roles of head
teachers; and (iv) teacher deployment and conditions of service, including incentives for teachers to
serve in remote areas.

- 23 -

74. The Ministry has achieved substantial progress in a remarkably short time in reducing the
pupil–teacher ratio to 1:40. The task now is to deploy teachers with optimum efficiency as a
necessary precondition for effective quality improvement. The measures to be pursued are:
(a)
(b)

(c)

(d)

Define Ministry benchmarks specifying maximum pupil numbers per class by grade for both
mono-grade and multi-grade classes.
Pursue multi-grade teaching and identify classes which can be merged to free up teachers who
can be redeployed to reduce the number of large classes. UNICEF has already developed a
pilot multi-grade project. In principle over 800 teachers can be freed for redeployment if all
small classes are merged. Any redeployment needs to seen in the context of the filia schools
and the currently larger lower and shrinking higher grades.
Disseminate EMIS data to the districts and train district education directors in its use as a tool
for planning redeployment. Agree targets with the district education directors for reducing
the number of oversize classes without decreasing the overall pupil-teacher ratio. Targets by
district will vary to reflect their different starting points.
Equalize the allocation of teachers between districts.
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Target 3:

Improved Education System and School Management

Strategy 3.1:

Build capacity within the new organizational structure of the MoEC

75.

This strategy has four components:
3.1.1
3.1.2
3.1.3
3.1.4

Establish MoEC’s newly approved organizational structure, including job
descriptions and performance standards.
Strengthen institutional and staff capacities.
Develop a monitoring and evaluation system to assess education system performance
and student performance.
Adjusting system inputs (including UPC strategies) to reflect monitoring and
evaluation findings and regularly assessed system needs.

76. The main objective of the reorganization of the Ministry is to enable it to fulfill its mission
more effectively. The new organizational structure will be elaborated into functional units,
responsibilities defined, new job descriptions drawn up, and minimum qualifications defined.
Existing and newly recruited staff will need to be deployed on the basis of their educational
background, skills, experience, and, if possible, personal preference.
77. The reorganization of the Ministry will facilitate a gradual reform of the processes of decision
making. It will include (i) the formation of a ministerial team at the top to drive policy and oversee its
execution, (ii) delegation of responsibility to line managers/directors on the basis of their annual plans
in return for accountability for their work program, (iii) empowerment of district education offices,
and (iv) support for school based management. Over the course of the first months, technical
assistance will focus on supporting the MoEC to develop detailed, costed implementation plans.
78. In 2003, a Strategy Paper for Strengthening the Public Services of Timor-Leste identified three
inter-related factors for developing an efficient public service: knowledge and skills, systems and
processes, attitudes and behavior. It is acknowledged that “at least one generation of civil servants
will have to pass through a serious capacity development process prior to the Timor-Leste civil
service being effective in its service delivery to the population, effective in its use of resources and
productive in its response to the government’s political and social priorities”.
79. Capacity building is understood by the Ministry as the need to adjust policies and regulations to
reform institutions; modify working procedures and coordination mechanism; increase the skills and
qualifications of personnel; and change the value systems and attitudes in a way that meets the
demands and needs of priority policies, programs, and services. The Ministry will review an existing
proposal for capacity building aiming at fostering a service oriented bureaucracy that is flexible,
demand-driven, and responsive to the needs of the society and economy. The core of the plan is
institutional development through the acquisition of key professional skills by managers and system
administrators and the implanting of management tools.
80. The proposed Capacity Building Plan has two elements: (i) targeted staff upgrading program
for various categories of staff to develop specific skills and competencies including strategic
management training for senior staff and (ii) technical assistance package to provide international
inputs for establishing specific systems and processes within the MoEC as well as train staff on the
job. The staff development program and the technical assistance will reinforce each other aiming at
strengthening the institutional and technical capacity of MoEC on a sustainable basis.
81. For the successful implementation of staff development program MoEC will prepare a plan for
the release of staff by making appropriate substitution arrangements so that routine functions of the
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Ministry are not interrupted. Each head of the department or unit will make the plan in consultation
with the staff of the department or work unit. At any point of time no more than 20 percent of
MoEC’s technical and professional staff should be away on overseas study or training. MoEC will
ensure that as a result of external training the remaining staff are not negatively affected and that staff
morale remains at normal or higher level.
82. The future monitoring and evaluation system which will assess education system performance
and student achievement will have three elements: (i) EMIS data, (ii) qualitative research, and (iii) a
light sample learning achievement survey.
83. EMIS data. Use of the EMIS will not be confined to a description of trends but also for
analytic purposes, including rudimentary forms of impact analysis such as (i) impact of the 100
schools project by comparing the performance of pilot schools against matched control groups; (ii)
impact of reducing travel time from village to school on participation rates, enrollment, drop-out, and
student absenteeism; and (iii) impact of building new classrooms to reduce overcrowding on other
variables.
85.
Qualitative research. The EMIS will be complemented by qualitative research which will
give insight and understanding of processes underlying statistical patterns. A modest qualitative
research program will be implemented which complements other elements of the system and is
conducted over time to track change. It will be a means of allowing the ‘voice’ of parents and
children to be heard, as well as addressing key issues of quality.
86.
Learning achievement survey. The third element is measuring learning achievement. With
the move toward a more competence oriented curriculum, the Ministry will change assessment
objectives and tests from being based mainly on factual recall to include assessment of ability to think
critically, solve problems and apply knowledge. A system for monitoring learning achievement will
be developed. This will assess the impact of the reform program. School level data will be made
available to schools and parents to judge school performance and to hold schools accountable to
parents and government.
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The Estimated Cost of Implementing the SP-UPC over the first three year rolling plan
period 2006/7-2008/9
87.
Estimated program costs are set out below. The precise nature of inputs per annum will only
be finally determined after a detailed three-year rolling plan is developed by the Ministry and its DPs.
Table 1: SP-UPC Summary and Financing Plan 2006/07 to 2008/09 (US$)
Total
Estimated
Cost**

SP-UPC Target/Strategies/Components

1. Improved access and equity in access
1.1 Lower the household cost of schooling
1.1.1
Establish and publicize financing policies for government and non-government
schools
1.1.2
Introduce publicly financed cost relief for the most disadvantaged students¹
1.1.3
Provide grants to government and non-government schools for materials/school
maintenance to replace voluntary contribution
1.2 Provide an adequate number of schools
1.2.1
Establish the Infrastructure Facilities Unit
1.2.2
Complete a comprehensive education needs and school location mapping
1.2.3
Establish policy, publicize, and distribute procedures relating to class size,
construction and rehabilitation standards as well as water and sanitation facilities
1.2.4
Construct/rehabilitate schools based on assessed demand and policy
considerations in respect to new schools, rehabilitation of existing schools, and
construction of small rural schools.
1.3 Maintain school facilities
1.3.1
Repair or demolish unsafe facilities
1.3.2
Execute a prioritized maintenance program
1.3.3
Develop cost sharing arrangements for maintenance of schools with PTAs
1.4 Increase awareness and participation
1.4.1
Improve communication and outreach activities
1.5 Facilitate student flow through the lower grades
1.6 Establish a school feeding program
1.6.1
Provide daily snacks to school children in the five most at risk districts
1.6.2
Coordinate basic health checks at the school level
Subtotals
2. Improve the Quality and Relevance of Primary Education
2.1 Establish strong and relevant primary school curriculum
2.1.1
Strengthen the Curriculum Division in order to support the curriculum cycle
2.1.2
Revise teacher guides and development of relevant teaching and learning
materials
2.1.3
Continue to phase-in the new curriculum
2.2 Establish a system to provide quality textbooks and learning materials
2.2.1
Establish an organizational structure and operational policies to support the
process of design, procurement, distribution of books
2.2.2
Provide learning materials and/or books to all primary schools
2.2.3
Provide Lafaek magazine and similar materials
2.3 Provide high quality teacher training
2.3.1
Establish an organizational structure and operational policies to support highly
focused pre- and in-service teacher training, recruitment, teacher career path
development, teacher deployment, and conditions of service
2.3.2
Define a competency based qualifications framework for pre- and in-service
teacher training. that targets improvement of teacher subject knowledge and
pedagogic practices in the classroom with a strong focus on student-centered
practices
2.3.3
Ensure that different training courses and programs accredited by the MoEC will
comply with this framework
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30,000
2,025,000
2,310,000
2,376,000
400,000
60,000
23,730,000

300,000
60,000
4,500,000
240,000
60,000
4,500,000
No costs
39,691,000
200,000
200,000

No costs*
7,720,000
2,370,000
No costs*
60,000

10,180,000

2.4

Increase the efficiency of teacher deployment
2.4.1
Establish and apply teacher professional development and teacher deployment
375,000
standards²
2.4.2
Strengthen multi-grade teaching
30,000
2.4.3
Monitor teacher performance, including compliance with MoEC’s performance
195,000
standards²
Subtotals
21,360,000
3. Improved education system and school management
3.1 Build capacity within the new organizational structure of MoEC
3.1.1
Establish MoEC’s newly approved organizational structure
90,000
3.1.2
Strengthen institutional and staff capacities
3,700,000
3.1.3
Develop a monitoring and evaluation system to assess education system
1,000,000
performance and student achievement
3.1.4
Adjust system inputs (including UPC strategies) to reflect M&E findings and
45,000
regularly assessed system needs
Subtotals
4,835,000
Management of SP-UPC
375,000
TOTALS
66,261,000
Notes: * Consultancies will be carried out in November/December 2005.
** Excluding salary costs
¹ Cost estimate does not include cost for training of PTAs, district education directors, etc., which will
depend on policy decisions and actual nature of interventions.
² Additional costs will be incurred which will depend on policy decisions to be taken.
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Section IV:

Implementing the SP-UPC

The SPC-UPC Implementation Schedule, 2006/07 to 2008/09
88.
A three year rolling plan will be developed and will be taken into account in the annual action
plans. The schedule will highlight those activities that the Government sees as the absolute priority
for the primary sub-sector over the next three year period. The Government will ensure that these
activities be financed and completed on schedule as they are critical immediate steps toward achieving
UPC by 2015.

The Sector Investment Plan and the SP-UPC
89.
The Government's Sector Investment Program (SIP) prioritized programs and activities for
each sector for the period 2004/5 to 2008/9. In education the highest priority has been afforded to
primary education (US$75 million) followed by secondary education (US$59 million). Together
these account for 78 percent of the total planned five year SIP budget of US$169 million. The MoEC
has identified and adopted the following key objectives and program priorities for the SIP period.
•
•
•
•
•

90.

Establish an appropriate policy, legal, and regulatory framework for the education sector;
Promote universal quality primary education with emphasis on the following: improved
equity, access and coverage; improved student achievement and overall quality; and
reduced drop-out and repetition;
Hasten the effective re-introduction of Portuguese and Tetum in schools;
Rationalize the provision of tertiary education; and
Build the capacity of the Ministry for educational management and service delivery.

The SP-UPC provides the framework for four of these national priorities.

Implementation arrangement
91.
The Government, through the Vice Minister for Primary and Secondary Education, has
overall management responsibility for the implementation of SP-UPC. An Annual Joint Review
(AJR) will be held to link with the annual planning and budget process. Progress will be assessed
against agreed performance indicators. In addition, the EFA Coordination Committee (see below),
chaired by the Vice-Minister will meet regularly. The Vice Minister will refer reports and crucial
policy recommendations to the Minister of Education. The Vice Minister will receive financial,
technical, and progress reports from the relevant directors and program implementation teams.
Technical advisors will support the implementation of the SP-UPC at the level of the directorates.
This process will be supported and informed by the comprehensive Educational Management
Information System (EMIS).
92.
The MoEC considers the SP-UPC program as the umbrella under which all investments in
primary education in Timor-Leste must fall. To ensure this policy is adhered to, the Ministry will
coordinate all internal and external investments in the sub-sector. To achieve this, a Coordination
Committee has been created in the MoEC that has both Government and DP membership. Its tasks
are to:
•
•
•
•
•

Meet on the first Thursday of each month, at 9 a.m., and extraordinarily if required;
Report on all activities and results in the education sector;
Identify and include in the Coordination Committee additional funding organizations;
Determine the establishment of additional working groups and the provision of
technical assistance therefore;
Review progress of the work done by existing working groups;
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•
•
•
•

Present future plans of their organization and align them with the needs and priorities
of the MEC;
Ensure informed decision making in regard to policy formulation;
Supervise international NGO activities;
Determine monitoring and joint review processes.

93.
Technical assistance will be provided to the implementing level. The technical assistance is
aimed at strengthening MoEC’s capacity at the central and district level in policy development,
planning and monitoring, and on strengthening information system utilization. An increased capacity
in the MoEC will enable it to review and if necessary adjust implementation structures and processes.

Section V:

Financing the SP-UPC 2006/07 to 2008/09

94.
While the long term goal of the Government is a self-financed budget, it is recognized that
external funding will be required in order to achieve the targets set out in the SP-UPC. The structure
of the SP-UPC allows the DPs and the Government to determine how best each activity in the UPC
program can be financed to optimize resources and to avoid any duplication of effort. Activities to be
financed by the Government are clearly identified in the table below, as are activities for which
commitments have already been provided by a DP (or cluster of DPs). Where a financing gap exists,
the Government will request that the EFA FTI Catalytic Fund provide grant financing adequate to
ensure that all SP-UPC priority activities are financed for the duration of the first three-year planning
period (2006/07 to 2008/09).
95.
The priorities and strategies laid out in the SP-UPC will guide future MoEC resource
allocation decisions. The Ministry aims to ensure that within the sector an adequate annual allocation
remains available to the primary sub-sector to substantially contribute to the costs of each SP-UPC
three-year rolling plan. The MoEC is aware that it needs to increase the efficiency of education
expenditures if the expansion and quality improvement envisaged for the primary sub-sector (and the
sector as a whole) are to be financially sustainable.
97.
Table 2 provides an over view of recent planned budgets highlighting the current commitment
to primary sub-sector. Table 4 illustrates ongoing contribution of the DPs in FY05/06. Table 5
summarizes the estimated costs of the first three years of the SP-UPC.
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Table 2 : Education Expenditures - Actual and planned Budget FY03/04-FY08/09 (in US$)
FY03/04
FY04/05
FY05/06
FY06/07
FY07/08
Actual
Actual
Planned
Planned
Planned

FY08/09
Planned

Policy, planning &
management

1,598,825

1,112,103

1,685,000

1,847,000

1,899,000

2,034,000

Basic education

9,989,651

8,880,985

11,738,000

13,440,000

14,262,000

14,501,000

116,390

138,233

192,000

173,000

175,000

175,000

Primary education

7,155,317

6,446,015

8,211,000

9,704,000

10,306,000

10,287,000

Pre-secondary

2,717,944

2,296,737

3,335,000

3,563,000

3,781,000

4,039,000

1,956,768

1,707,104

2,556,000

3,641,000

3,889,000

4,009,000

1,436,958

1,220,096

1,856,000

2,718,000

2,870,000

2,867,000

519,810

487,008

700,000

923,000

1,019,000

1,142,000

Tertiary education

626,159

861,643

1,270,000

2,236,000

2,480,000

2,854,000

Non-formal education

284,836

241,392

301,000

368,000

380,000

455,000

Institute for Continuous
Teacher Training

143,870

136,336

297,000

264,000

281,000

322,000

Culture, Youth, & Sports*

222,330

164,835

123,000

83,000

85,000

92,000

14,822,439

13,104,398

17,970,000

21,879,000

23,276,000

24,267,000

Early childhood education

Post basic education
Secondary
Technical & vocational
training

Total

Note: * Since FY2005/06 only for culture.
Source: FY2003/04 from audited Financial Statements; FY2004/05 Non-audited Financial Statement, FY2005/06-FY2008/09 Combined
Budget 2005/06.

Table 3: Ministry of Education and Culture - Actual and planned Primary Education Budget FY04/05FY0809 (in US$) by expenditure category
FY2004/05

FY2005/06

FY2006/07

FY2007/08

6,461,000

6,526,000

7,391,000

7,557,000

7,907,000

788,000

947,000

1,390,000

1,537,000

1,630,000

50,000

138,000

123,000

212,000

550,000

Total Recurrent

7,299,000

7,611,000

8,904,000

9,306,000

10,087,000

Capital Development

500,000

800,000

1,000,000

200,000

9,704,000

10,306,000

10,287,000

Salaries
Goods and services
Minor capital

Total Primary Education
Budget

7,799,000

7,611,000

Source: FY2004/05: MoEC Non-audited Financial Statement, FY2005/06 and FY2006/07 MEC Budget 2005/06
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FY2008/09

Table 4: The Current Contribution of the Development Partners, Programs, and Funding
(Total amounts provided in this table exclude financing for other education sub-sectors by Development
Partners.)
Source of
Name of Project
Financing
UNICEF • 100 Friendly
Schools
Project

New
Zealand

•

•

National
Policy and
Planning

•

•

Primary
School
Curriculum
Development

•

•

Capacity
Building

•

Amount
(USD)
$3,532,000

•

$1,380,000

•

$5,392,000

Objectives/Description

•
•

Components include: teacher training,
school based management, PTAs, early
childhood education, dissemination of
teaching information, district cluster
development, school equipment, project
support and monitoring and evaluation.
Components include: Education
Management Information Systems
(EMIS), multi-grade, school finance,
education communication and advocacy,
national examination/measuring learning
achievement, sector working group
support – EFA coordination, and support
for policy initiatives/capacity
development.
Components include: primary school
curriculum design, curriculum materials
and development, syllabus and teacher
guide development, implementation of
new curriculum, development of primary
school curriculum statement, curriculum
management support and textbook
development.

Total
• $10,304,000

Technical Advisers in MoEC
Lafaek magazine (3 editions)

•
•

$105,500
$500,000

Total
• $605,500
Portugal

•

Brazil

•

Improve
education
quality in
Timor-Leste
Training of
Teachers and
Teaching of
Portuguese
Language in
Timor-Leste

•

In-service teacher training

•

$15,430,000

•

In-service training of 100 Primary School
Teachers, who do not possess the
minimum qualification. A pilot of
teachers from Baucau and Dili are
engaged in distance education and will
over a two-year period become qualified
with a secondary school certificate, and
be trained in the pedagogy of education.

•

$492,400
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Duration
of Project
2003 2008

Funding
for 20042006 only,
further
funding to
be
confirmed
Oct 2003
– July
2007
May 2005
–
December
2007

Source of
Financing
World
Food
Program

•

School
Feeding

•

Ireland

•

Small grants
to the
education
sector

•

World
Bank

Name of Project

•

Fundamental
Schools
Quality
Project

•

Amount
(USD)
$3,291,408

Duration
of Project
Sept 2005
– Aug
2007

•

$240,000

Present –
Dec 2005

•

$19,673

Objectives/Description

•

•

•

•
•
•

To provide over 100,000 primary school
children with daily snacks fortified with
micronutrients to improve overall
nutritional status and school attendance
rates.
Bridge funding to Lafaek magazine, one
edition, and
Education facilities.

Rebuilding of school physical
infrastructure: 4 Escola Basica, 104
primary schools, 15 small primary
schools, water supply for toilets, site
works for school construction, acquisition
of furniture and materials for
construction, consultants,
Provision of teaching/learning materials –
acquisition of Portuguese textbooks,
Lafaek Magazine support and impact
assessment,
Social Mobilzation and Communication –
information activities,
Support for policy development,
Management and implementation
support.

Total
• $259,673
• $16,160,000

•

$1,227,000

•

$218,000

•
•

$630,000
$2,100,000

May
2002-June
2006

Total
• $20,335,000
•

EFA Project

•
•

Access – Support to Infrastructure
Facilities Unit,
Quality – To be determined.
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Total
• $7,200,000

Sept 2006
– Oct
2009

Section VI

Monitoring Progress in Achievement of UPC

98.
The SP-UPC and related donor funded projects will share a single set of monitoring indicators
that MoEC and DPs commit to follow. The results framework, including these indicators,
timeframes, and responsibilities is presented below. The Coordination Committee will monitor
progress in each strategic area on a regular basis. The SP-UPC includes activities to strengthen
MoEC’s capacity (i) to monitor and evaluate quantitative and qualitative progress in the education
sector and (ii) to base policy decisions on an analysis of the relevant indicators.

Review and Appraisal
99.
At each AJR, MoEC and the DPs will assess progress and will determine necessary program
adjustments. The EFA Coordination Committee will serve as the main forum to coordinate
contributions to the AJR. It is expected that the DPs will maintain clear linkages between
implementation and monitoring outcomes to ensure the proper sequencing of activities and to avoid
duplication and program gaps.
100.
At the mid-point of the first three year of the execution of the SP-UPC, the MoEC and DPs
will carry out a joint mid-term review to (i) assess implementation progress, (ii) identify bottlenecks
in the execution of the Strategic Plan, and (iii) suggest, in the light of the findings, recommendations
for necessary adjustments in strategies, interventions, and overall execution. The results of this
review will be presented and discussed with all relevant stakeholders.
101.
Toward the end of the first three year program period the Government will assess the extent to
which the SP-UPC is able to meet its overall objective within the planned ten year timeframe.
102.
It anticipated that outcomes will be fully expressed in a policy/financing matrix that will be
used to guide the AJR appraisals of the policy environment, expenditures and program results. To
facilitate this, six general indicators will gauge progress towards achieving the UPC objective:
(i)

Policies and mechanisms are adopted that provide all schools with access to school grants. A
school financing policy framework will be developed, to include policy and guidelines on
School Grants, school-level multi-year planning and budgeting, and funding formulas that
provide access to funds adequate to assist all primary schools.
(ii) Management capacity is strengthened at the MoEC and school levels to: (a) assess school
needs, (b) determine and prioritize policies and allocate budget thereafter, and (c) implement
and assess the progress under the project and communicate with stakeholders.
(iii) Quality assessment systems are established.
(iv) MoEC’s capacity is strengthened in public expenditure management, policy making, and
monitoring and evaluation.
(v) Performance based programming is established.
(vi) An upward trend in educational outcomes, both academic and non-academic, for students in
schools. The upward trend is monitored by indicators, such as net enrollment rates,
repetition, drop-out, and student flow, and student test performance.

- 34 -

Table 5: Budget Execution FY2004/05 (as percent of appropriation)
Component/Program
Commitment
Salaries & wages
Goods & services
Minor capital
Capital development

94
96
95
87

Source: MoEC Non-audited Financial Statement FY2004/05
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Cash
94
57
20
6

Table 6: Monitoring framework
Target Values
Key progress indicators
(Outcomes)

2006

2007

2008

2010

2015

Primary gross enrollment

119

115

112

110

100



Primary net enrollment

80

82

85

90

100

•

% of children in classes in excess of
50

•

% children walking one hour or
more to school

8

6

4

2

0

•

% of classrooms needing major
rehabilitation or replacement

27

24

21

15

0

Data Collection and Reporting
Data Collection
Responsibility for Data
Frequency and Reports
Instruments
Collection

Improving access and equity


Annual reporting
(disaggregated by gender,
ethnicity, location, grade, age)

EMIS, sample survey

MoEC

Sample student
achievement test

MoEC

EMIS

MoEC

Quality, relevant schooling
•

Achievement in grade 4 and 6
(math)

•

Achievement in grade 4 and 6
(reading)

Improved system and school
management


Grade 6 completion rate

37

44

51

65

100



% of MoEC budget disbursed

95

96

97

100

100

Monthly reporting

MoEC Financial
Statements

MoEC



% of rec. spending on non-teacher
inputs

12

25

Yearly reporting

MoEC Financial
Statements

MoEC



% of repeaters in grade 1 to 4

(23)

5

Yearly reporting

EMIS

MoEC



Number of years per primary school
graduate

12

11.5

11

10

7..5

Yearly reporting

EMIS

MoEC

•

% of classes with complete sets of
learning materials

30

50

60

90

100

Yearly reporting

District Directorates of
Education

MoEC
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% of deployed teachers meeting
MoEC’s qualification requirements

•

% of teacher absenteeism of annual
teaching time

Output indicators

10

30

50

80

25

25

20

2007

2008

2010

30

2006

100

15

2015

Yearly reporting

EMIS

MoEC

Annual reports

EMIS

MoEC

Frequency and Reports

Data Collection
Instruments

Responsibility for Data
Collection

Improving access and equity
•

Gender Equity Index GEI

•

% of lowest quintile in school

100
60

EMIS

MoEC

80

100

Every 3 years

Household survey

90

100

Yearly reports

District level reports

Yearly reports

School survey

IFU

School survey

IFU

Quality, relevant schooling
•

% of schools with parent
participation (PTA)

50

60

70

MoEC/PTAs

Improved system and school
management
•

% of school toilets in good order

50

60

70

80

100

•

Complete and up-to-date school
mapping

no

yes

yes

yes

yes

Notes: * The figure for 2006 represents grade 1 only; for 2007 grades 1 and 2; for 2008 grades 1, 2, and 3; for 2010 grades 1, 2, 3, 4, and 5; for 2015 all grades
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Table 7: MOEC: Summary of Proposed Capacity Building Plan 2005-2009
Objective
The Objective of the CBP is to strengthen the institutional capacity of the Ministry by improving its
adequacy and effectiveness to carry out the Ministry’s functions in:
• Education policy and planning
• Human resource and financial management
●Education governance and management
• Inspection and audit
● Curriculum and textbook development
• Teacher training and teacher management
● Quality assurance and improvement
• ICT and education technology
● Monitoring, evaluation and statistics
Skills and Knowledge
The key aim is to develop the technical and professional skills and knowledge of the staff to effectively
undertake all key functions of the unit/directorate where they are deployed.
This involves not only general knowledge in overall functions of the Ministry but more specifically indepth understanding and knowledge of one or more of the functional units/directorates where staff is
located. Emphasis will be given to train staff in multi-tasking The skills/competency paradigm will range at
the higher end the strategic management level to functional service delivery level. Skills and knowledge
will be developed through a variety of intervention modalities: on- the- job training, short-term and longterm in-country and overseas training, and long-term academic programs. Course contents and delivery
mechanism will also vary: in-house workshops and tutorials run by TA advisers, structured overseas study
visits, tailor made courses to meet the needs of the Timorese, existing regional/international training
programs relevant to Timor-Leste and, long-term academic programs both within the country and overseas.
Systems and Processes
The focus is to install appropriate systems and processes that will enable staff operate optimally in carrying
out the functions and responsibilities. Existing systems will be upgraded and new systems and processes
will be installed based on international experience and compatible with the socio-economic reality of the
country and government policy and guidelines. Staff will be trained to maintain and operate the new
systems and processes by TA advisers.
Attitudes and Behaviors
In order to improve attitudes and behaviors CBP will provide series of activities including :
• Training and consultation workshops on work ethics, coping with stress and the work environment
• Recognition of good performance
●Fostering shared value of the Ministry
• Promoting team work
●Citing best work place practices
Time frame
The CBP will be carried out over 4- year period extendable to another year if circumstances dictate. In year
1 the focus will be to kick start some of the key functions essential to put the Ministry on a sound footing
and lay the initial steps towards improved functioning in subsequent years as the plan progresses. This is
set out in tables 3 and 4.
Proposed TA advisers
1. Institutional development-12 p/m; 2.Education policy and planning- 12 p/m; 3.Human resources
planning and management-6 p/m; 4.Financial management 12 p/m; 5.Curriculum development-15 p/m;
6.Teacher training and management- 9 p/m; 7. Competency-based training – 6 p/m; 8. Textbook
development and publishing- 6 p/m; 9. Quality assurance and accreditation- 6 p/m; 10. EMIS- 12 p/m.
Note: some advisers are already in place funded by various DPs. Total person months (p/m) will be
adjusted accordingly.
Output Indicators
• Improved and systematic education planning
• Strengthened education governance and management
• Improved HRM and financial management and budget execution
• Strengthened accountability of functions and services
• Relevant school curriculum established and better quality text books produced/supplied
• Better trained teachers produced and deployed
• Improved educational quality and national standards
• Greater access to ICT and education technology
• Strengthened capacity for data collection, monitoring and evaluation supported by EMIS
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Table 8: MoEC: Tentative Outline for Capacity Building Plan, 2005-2009
Activity
Ministry restructured and all
vacant positions filled.

Year 1

Year 2

Management retreat of
Ministerial Team (Minister, 2
VM and 2 Secretaries)
Short and Long-term training of
planning staff at L5-L6.

Year 3

Year 4

Year 5

Comment
Essential condition for efficient functioning
of MOEC and delivery of its key services.

Study visits and long-term
training of all departmental
heads and assistant heads of
education, L5-L6 staff.

Strategic planning and management retreats.
Within the country and in the region. High
quality consultant inputs needed. .
Short study visits/ long-term academic
program/ training. TA Consultant’s input
provided.
This activity will be synchronized with
UNESCO supported MA program in
education management, and short-term
training in NFE.

On-the-job training of finance,
accounts, budget and
procurement staff at L3-L6.
Human resource planning and
management training,L5-6 staff.

FSQP finance advisor will offer module
based on- the- job training. .Further inputs
will be considered.
On-the-job training, regional study visits
and TA consultant’s input.

Training in inspection and
audit,L5-L6 staff.
Training in curriculum planning
and textbook development,
L5-L6 staff.
Training in teacher preparation,
deployment and management,
L5-L6 staff.

In-country workshops and regional study
visits. TA consultant’s input.
Activity will be synchronized with
UNICEF. Additional consultant input will
be required.
To be synchronized with Brazil and
Portugal assistance. Additional input
provided by TA consultant.

Training in quality assurance,
accreditation and standards, L5L6 staff.
Evaluation, monitoring, and
EMIS training, L5-L6 staff.
In-country and overseas training
of DEOs and school principals.
General upgrading program
for L3-L5 staff without postsecondary qualifications.

Training workshops and regional study
visits. Input by T A consultant.
Activity to be synchronized with UNICEF
support to EMIS. TA consultant’s input.
This includes WFP supported study visits to
India and Sri Lanka.
A special 4 semester program developed
and delivered at UNTL.
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