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Summary 
In application of Cambodia’s Education Law, it’s Education for All National Plan, and the Education 

Strategic Plan 2009-2013, and also in line with the Ministry’s vision to “establish and develop human 

resources of the very highest quality and ethics in order to develop a knowledge-based society within 

Cambodia”.    

EMIS should supply managers and stakeholders at all levels of Cambodia’s education sector with 

comprehensive, shared, accurate and up to date information and data for planning, resource allocation, 

monitoring and evaluation in order to support a strong culture of data driven decision making. 

Accurate and meaningful quantitative and qualitative reports will show Cambodia’s progress in 

educational development and highlight priority areas for future improvement. These reports are used in 

developments funded by the Government of Cambodia and by ODA partners.  Within a decentralized 

model of management, there will be appropriate levels of flexibility for meeting local needs and 

supporting local innovations. 

This, the EMIS Operational and Strategic Plan2014-2018, has the general objectives of:  

a) Increasing access to and the quality of service delivery in early childhood, basic, secondary and 

tertiary education through the provision of improved access to and use of timely, quality 

education data on which to base planning. 

b) Ensure that education administrators have improved tools at their disposal to access and utalise 

education data to plan, monitor and evaluate the education system so as to ensure better 

utilization of available resources. 

c) To develop improved ICT, planning and professional skills needed by education administrators 

can increase the effectiveness and efficiency of Ministry and school management.  

Owing to the rapid pace of change in the technology sector, the duration of the EMIS strategic plan is 5 

years. The EMIS strategic plan supports the vision, values and goals of the MoEYS EMIS Office at both 

the national and sub-national levels. 

The EMIS operational plan and strategic development plan details:  

 The requirements of the new EMIS system which is becoming operational with the aid of the 

EEQP2 project. 

 Annual operational costs and needs of operating the EMIS system at the national and sub-

national levels.   

 A medium to long term EMIS strategic development plan, also called an EMIS roadmap, defining 

the issues and gaps in the current system and strategies or directions in which to develop in 

order to address the gaps.  The steps and resources required to achieve the goals are clearly 

stated.   

 By combining the operational and strategic development plans into a single document, this 

document presents the ongoing operational costs of EMIS in Cambodia, the costs of further 
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developments to the systems (including capacity building of staff) and the overall increments to 

ongoing operational costs. 

In order to generate the plan a realistic assessment of the status of EMIS in Cambodia was undertaken 

which included including access to electricity, the necessary infrastructure, the required skills and the 

required systems.  

The Operational Plan is broken into three components which are subject to change and should be 

reviewed on an annual basis.  Each component details the activities and costs associated with each 

thematic area to ensure proper operation and maintenance of the existing EMIS system.  These are: 

1. Component 1 details the annual data collection and publishing activities and associated costs.   

2. Component 2 details the Recurrent Training activities and associated costs 

3. Component 3 details the annual Support and Maintenance activities and associated costs 

The Development Plan is divided into four thematic areas each one targeted at improving a different 

aspect of information access and use. 

1. Strengthen Processes (Data Accessibility) 

2. Increase Access to and Use of Information (Data Use) 

3. Improve Data quality and completeness (Data Collection) 

4. Further develop Human and Technical Resources (Data Demand) 

Each thematic area contains multiple activities leading to outputs to strengthen EMIS in each of the 

thematic areas.  Each activity can be funded through a separate funding stream.  The plan defines the 

budget needed to accomplish the totality of the goals. Some funding is secured for all short-term and 

some longer-term items, it is hoped that this Master Plan will help the Ministry’s development partners 

understand its commitment to use EMIS data to improve its management and the quality of education it 

provides and therefore support the rest of this Plan. The Plan is therefore open to all possible partners, 

in terms of both participation and resources (financial, technical and human). 

One of the main objectives of the 

Operational and Development plan is 

to advocate for funding of EMIS in 

Cambodia which is currently starved of 

funds.  Funding will help ensure 

quality data is available in a timely 

manner.   The figure to the left shows the operational and development funding and funding gap in 

1000’s of USD.  Presently partners have committed 551,000 USD to the development budget however a 

further 1.317 million USD is required if the development objectives outlined in this document are 

achieved.  Development partners are currently funding 1.249 Million USD of the operational budget, 

assuming present funding levels are maintained and increased with inflation annually for the duration of 

the plan (4 years).  The present operational funding gap for four years is 1.317 million USD to be 

reviewed annually. 
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1. Introduction 

1.1. Cambodia EMIS, Global and Regional Status 

Global investment in the development of Education Management Information Systems (EMIS) has been 

relatively high in recent years1.  In the pursuit of quality education for all, the significance of timely, cost 

effective and accurate data in evaluating education policy, determining education planning, and 

monitoring of the progress towards attainment of development goals is increasingly important.  

However in many cases, countries are hampered in conducting evidence-based policymaking in 

education because they lack reliable, relevant, and easily accessible information about schools, teachers, 

enrollments, and education outcomes. 

The Asian region contains some of the world’s most advanced information-driven societies and those 

that are at the very early stages of development.  Among the most developed countries with 

information policies are the People’s Republic of China, Japan, Singapore and Republic of Korea. While 

Japan is moving towards anything-anytime-anywhere access with complete assurance driven by the u-

Japan Policy Package, Singapore’s Singapore ONE and Korea’s Informatization policies have a holistic 

coverage. In 2006, the Chinese government mapped The State Informatization Development Strategy 

2006-2020 with meticulous care to set forth China’s goals, tasks, plans and policies in information 

development for the next 15 years2. Cambodia, despite being less developed in many regards, has a 

relatively advanced EMIS which is soon to be deployed over the internet and has provided data annually 

for planning purposes for over fifteen years.  

This represents a significant achievement however in order to keep pace with rapidly developing 

economies within the region it is now necessary to plan for the next 5 years of development of the 

information systems.  Regionally countries some countries are starting to support School Information 

Systems which provide real time and accurate data to centralized systems via the internet.  However 

other countries are much less advanced than Cambodia in terms of development of national information 

systems.   

As countries progress towards universal basic education, there is a need to ensure that marginal and 

disadvantaged groups are properly targeted and have their needs addressed.  There is also a strong 

need to focus on aspects of the quality of education and to monitor education outcomes.  Both these 

objectives require robust and detailed information on the education system.  In order to use EMIS data, 

education managers need to have confidence that the data is robust, accurate and relevant.  Therefore 

there is also an urgent need to strengthen the quality of EMIS data available throughout Cambodia. 

                                                           
1
 Over forty World Bank education projects over the last four years have had components related to the 

development of education management information systems (EMIS), but little is known about best practices and 
lessons learned from such investments  (http://www.camemis.com.kh/university-references/36-education-
management-information-systems-emis). 
2

http://www.unescobkk.org/resources/aims/efanews0/news-details/article/information-policies-in-asia-
development-of-indicators/ 

http://www.camemis.com.kh/university-references/36-education-management-information-systems-emis
http://www.camemis.com.kh/university-references/36-education-management-information-systems-emis
http://www.unescobkk.org/resources/aims/efanews0/news-details/article/information-policies-in-asia-development-of-indicators/
http://www.unescobkk.org/resources/aims/efanews0/news-details/article/information-policies-in-asia-development-of-indicators/


2 
 

 

It is therefore necessary for Cambodia to also consider further enhancement of its EMIS to progress 

towards the goal of real time, reliable education data at all levels of the system to ensure information 

driven decisions are made for education policy and planning.  This document is intended to provide a 

roadmap and a costed development plan to achieve these goals and which takes into account current 

operational requirements. 

1.2. EMIS National and Sub-National Context 

The education and training sector plays a vital role in Cambodia’s development. The effective 

management of the sector requires stakeholders and actors at all levels to have access to information 

and data that supports: 

1. Resource allocation 
2. Education Policy and Planning 
3. Local, national and international reporting 
4. Strengthened accountability 
5. Education administration innovation 
6. Efficient administrative practices. 

At the national level there is a need for increasingly robust education data to support national education 

policy and planning, such as the recently Education Strategic Plan 2014-2018 and the annual Education 

Congress Report.    

As Cambodia moves towards decentralized planning there is a strong need to ensure robust and timely 

data is available at the sub-national level for preparation of Provincial Education Strategic Plans, to 

inform Provincial education policies and for micro level planning of resource allocation to schools.  As 

planning becomes increasingly decentralized there is a need for detailed education data at the district 

and school levels to inform district and school development planning.  As systems mature further they 

should move away from the present annual census based system towards transactional systems such as 

Human Resource Management Information Systems (HRMIS), Student Tracking Systems and School 

Information Systems (SIS).  This will ensure increasingly accurate and timely data is available at all levels 

of the education system. 

Therefore, the EMIS should ultimately support the management, planning, monitoring and management 

requirements of the following actors and stakeholders: 

1. School managers and administrators 
2. Parents and local  communities 
3. Ministry of Education, Youth and Sport - Central, Provincial, District and other 

management 
4. Ministry of Economic and Finance (MoEF) 
5. National Institute for Statistics (NIS) 
6. ODA partners 
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1.3 Macro Economic Environment 

Currently the Government of Cambodia has embarked on major reforms aiming at modernizing public 

sector management, in particular decentralization of state management and public finance 

management, including a new system of allocation of the public budget within a performance based 

medium term expenditure framework. Those reform areas are directly relevant to the education sector 

and are impacting all levels (central, provincial, district and school). Moreover, the Prime Minister has 

approved the National EFA Action Plan 2003-2015 and has requested the Ministry of Education, Youth 

and Sport to ensure its implementation.  

To support the above-mentioned renovation and reform efforts, a fully functional and modern 

education management information system (EMIS) is essential. EMIS is a key instrument in providing 

relevant and timely information for policy making, strategic planning and performance monitoring of the 

education sector. As such, a thorough review of the current system has been called for to make the 

system more responsive to changing needs of the current education sector. Therefore, the MoEYS, with 

support from UNICEF, has reviewed the present situation of EMIS - data collection, storage, analysis, 

dissemination and use, and thereafter, to help strengthening the function and tasks of the EMIS. 

1.4 Education System 

The Cambodian formal education structure consists of three years of pre-school education, six years of 

primary school (grades 1-6), three years of lower-secondary school (grades 7-9), and three years of 

upper secondary school (grades 10-12). 

The Education Law adopted in 2007 highlights that the education system also includes two other 

approaches to learning: non-formal and informal. Lifelong education is encouraged in Cambodia so that 

its citizens can upgrade the knowledge and skills they need to enhance creativity, productivity, and 

professional development. 

After completing nine years of basic education, students can either continue to upper secondary 

education or enter secondary-level vocational training programs however it is not mandatory to 

complete upper secondary school to enroll in vocational training centres. After completing upper 

secondary education, students may either enroll in university, enter vocational training or undertake 

non-formal education. Teachers for Cambodian schools are trained either at the National Institute of 

Education (for upper secondary school teachers), six regional Teacher Training Centers (for lower 

secondary school teachers), 18 provincial Teacher Training Centers (for primary school teachers), and 

one pre-school Teacher Training Center and National institute of physical education and sport. Around 

7,000 new teachers were trained in 2014, adding to the present pool of approximately 110,000 teachers 

in the 2012-13 academic year. 

1.5 EMIS Vision and objectives 

EMIS should supply managers and stakeholders at all levels of Cambodia’s education sector with 

comprehensive, shared, accurate and up to date information and data for planning, resource allocation, 

monitoring and evaluation in order to support a strong culture of data driven decision making. 
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Accurate and meaningful quantitative and qualitative reports will show Cambodia’s progress in 

educational development and highlight priority areas for future improvement. These reports are used in 

developments funded by the Government of Cambodia and by ODA partners.  Within a decentralized 

model of management, there will be appropriate levels of flexibility for meeting local needs and 

supporting local innovations. 

1.6 Overall Purpose of the EMIS Mater Plan 

The high level goal of the EMIS master plan are to ensure the provision of quality education information 

in a timely, cost-effective, and sustainable manner, at all administrative levels, and to support selected 

operational functions. What ultimately drives EMIS success is being able to answer the questions that 

education stakeholders raise, and providing consistently understandable answers. Therefore, while new 

technologies are making certain factual information more readily available, there remains a key 

requirement to develop the capacity for interpretation and analysis of these resulting “facts.” Making 

information accessible to give support to the MOESAC Strategic Plan in Improving Information and 

Strengthening Policy Implementation.  The EMIS master plan is designed to improve the supply of 

complete, timely, accurate education data upon which education actors can base decisions to better 

manage resources throughout the education sector. 

1.7 Responsibilities of EMIS 

The EMIS has responsibility for the following functions and tasks: 

• Study and prepare annual school census form at all education levels. 

• Data collection from provinces and all units. 

• Summarizing and analyzing education statistics at all levels. 

• Produce, publish and disseminate all types of education information. 

• Cooperation for making projection of students, teachers and education equipment’s facilities 

needed. 

• Strengthening of education management information system at all levels. 

• Cooperation with concerned units abroad, national and international organizations. 

1.8 Purpose of the Master Plan 

Cambodia EMIS is currently undergoing migration from a client server system which has been used for 

over 10 years to a web-enabled and integrated (with Financial and Human Resources) system developed 

under the EEQP2 project.   The 5 year development plan will focus on further enhancement and 

decentralization of the EMIS and the possible piloting of new systems including Student Tracking 

Systems and School Information Systems (SIS). 

The master plan merges two approaches.  The plan analyses: 

• The present system and its recurrent operational requirements 
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• The desired or ‘target’ system is defined and a gap analysis results in development actions and 

activities which will help progress Cambodia from the present system towards the target state 

over the next five years. 

• This is presented in two plans 1) Operational Plan 2) Development plan.  The two plans are 

merged in the final section to determine annual costs for operation and development of EMIS 

1.9 Support the Objectives of the Education Strategic Plan 2014-2018 

In order to achieve the following general activities are specified which are supported in the EMIS master 

plan: 

• All provinces have provincial ESPs 2014-2018 and to be supported by EMIS diagnosing sector 

performance in education congress reports.  As of 2013 only 10 provinces had met this target 

and there are questions as to the quality of the plans and the data used to generate the plans. 

• Tools are developed or strengthened and piloted to assess the impact of capacity development 

activities  

• Training and continuing professional development for Department of Planning 

• Ensuring adequate staffing at the District and Provincial levels.   

1.10 Management, sustainability and development requirements 

The EMIS should be managed and sustained in accordance with the following requirements: 

1. There should be ongoing support of all components of the EMIS so that any technical or 
other problems are promptly corrected. 

2. The EMIS should be managed and supported in ways that ensure maximum reliability. 
3. Staffs who use the EMIS should receive sufficient training. 
4. Additional staff to ensure the quality and timeliness of the data  
5. The EMIS should be managed and supported using cost effective means. 
6. Recurrent funding should be available for ongoing support and maintenance. 
7. Support and maintenance should be well coordinated. 

The EMIS should be developed in accordance with the following requirements: 

1. The EMIS should be regularly developed to meet changing needs. 
2. Changes to the various elements including the software systems and databases should be 

coordinated to ensure compatibility is retained. 
3. Clear data specifications should be maintained and updated as requirements change. 
4. All changes to software systems should ensure ongoing compliance with the data 

specifications. 
5. Appropriate funding should be available for ongoing development 

The data within the EMIS should be managed to meet the following requirements: 

1. The data should be used by managers and administrators to drive effective strategic and 
operational decision making. 

2. The data should be accurate and reliable. 
3. The data should be up to date. 



6 
 

 

4. Individual sets of data should be widely used for many purposes by many actors and 
stakeholders. 

5. The data should be integrated and consistent. 
6. The data should be secure. 

1.11 Review Process 

Both the education system and technology paradigms are rapidly changing and therefore, the EMIS 

master plan should be considered a live document and should be reviewed by a panel of experts annual.  

In particular budget should be reviewed annually to ensure sufficient funds are allocated to activities, 

maintenance and training.  

1.12 EMIS Master Plan Assumptions 

The EMIS master plan assumes that affordable electricity is available throughout the country as the 

costs for installing and operating solar panels and generators are not included in the plan. 

The EMIS master plan does not assume that there will be sufficient budget allocated to all initiatives.  

Significant progress can be made on EMIS through the funding of some aspects of the plan.  This is 

discussed further in the section concerning implementation. 

1.13 Significant Achievement to Date 

A significant achievement of EMIS development has been successfully fulfilling objective 5.3 of the ICT 

Master Plan (MoEYS, 2009) which specifies that All Education Management Information Systems and 

other databases in MoEYS are homogenized and integrated. 

 Result 5.3.1: A new information management system is established to integrate existing 

databases and accommodate all information needs of the Ministry.  All databases in the Ministry 

of Education will be centralized to one integrated information management system to minimize 

maintenance costs and ensure interconnectivity. All existing database and information systems 

(EMIS, HRMIS, FMIS) will be harmonized into this Open-Source integrated information 

management system with centralized management and security control and with end users 

sharing similar interfaces. Unicode will be used as the encoding system for Khmer in all 

databases. The new integrated information management system will serve the management of 

Higher Education Information and Non-formal Education Information. A new database that will 

include data on all students will also be defined and developed. 

 

 Result 5.3.2: Departmental, provincial and district offices will adopt the new information 

management system. Departmental, provincial and district staff will be trained to use the new 

databases. Training will be given first to provincial and then to district offices on how to enter 

data on the databases and how to obtain information from them. Data entry and the use of this 

data will be decentralized whenever possible. Data will be migrated from the old systems to 

Unicode encoding and to the format of the new databases. 
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2 Current Situation 

2.1 Overview of the Present System 

2.1.1 System from 1995 - 2013 

The EMIS Office is managed under Planning Department of the MoEYS and has been active since 1995.  

The EMIS Office is currently supported by UNICEF/Sida, the Asian Development Bank (ADB), the Global 

Partnership for Education and more recently by Capacity Development Partnership Fund (CDPF).  

The main form of data collection is the annual school census undertaken on October 30 and published in 

February as preparation for the annual education congress. A separate 3-4 page form exists for each 

level of the education system, pre-primary, primary, secondary as well as district and municipal 

education services on the following attributes: Teachers and students; Income; some facilities; staff of 

province, cities and districts.  The form is distributed to schools for filling and collected by districts and 

verified at the districts and provincial levels. 

The Department of Planning (DoP) EMIS Office operate a robust EMIS using a relational database, Dbase 

5.5, with input and (limited) reporting functions decentralized to provincial level for the purpose of data 

entry.  Reports are generated through SPSS (scripts) and exported to MS Excel.   

The system has received significant support to its annual operational budget from UNICEF.  The system 

is a mature system and has not undergone significant modification in almost a decade.  Minor 

modifications are made annually to the system following a review process.   

2.1.2 System 2013 onwards 

The system is currently being upgraded under the ADB funded EEQP2 project.  A private company, 

Khmer Dev developed an integrated Human Resources Management Information System (HRMIS), 

Financial Management Information System (FMIS) and Education Information System (EMIS) software 

into a single integrated software system using MySQL backend and Microsoft *. Net web based front 

end.  The total cost of production including one year of maintenance was $197,624 USD. The source 

code is owned by MoEYS.  Both HRMIS and FMIS are also census based systems with the data being 

collected twice annually for each.  The system was piloted in two provinces during the 2012 census in 

parallel with the existing EMIS system.  The system replicates the reports and data of the old systems 

and no new data or reports are being added.  The reports will be generated directly from the system 

using a web browser.  There is presently no backup server and so if the servers crash there is no easy 

way to retrieve the systems and data. 

The new system contains technical training materials and there is presently a range of training materials 

for training of educational staff at all levels in the use of data for planning, budgeting and other 

activities.  Under the new system data entry at the provincial level was planned for 2013 and for the 

district level in 2014 however owing to delays in software development it is likely that provinces will 

enter data in 2015 and districts in 2016, depending on capacity such as the ability for the districts to 



8 
 

 

access the internet.  In the mean time district level access will be improved and training of staff will take 

place.  ADB is presently funding provincial internet connectivity.  The new system is presented in the 

figure below. 

Figure 1:  Present EMIS after upgrade to EEQP 2013 
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HR Web Server & Database Server

(Located in the 

HR department)

HRMIS

MoEYS Backup Server 

(Located in HR Department)

HRMIS, FMIS, EMIS

MYSQL

Provincial MoEYS Web Host & Database Server

(Located in EMIS Office)

HRMIS, FMIS, EMIS

School

Paper based census 

forms are distributed 

to each school 

annually 

Census forms are 

completed by the 

heads of schools

Completed forms are 

sent from the school 

to the DEO.  

Forms are verified at 

District level.

DEO

District

Province

Updated 

(consolidated) 

online direct or 

via 

synchronisation

National

MYSQL MYSQL MYSQL

3 + 

Provincial MoEYS Departments
Using data

Updated to 

central server
Ezecom Company

VPN Connection

 

2.2 Student Tracking System 

2.2.1 Present Status 

The Global Partnership for Education (GPE) will support for implementation of a new, computer-based 

Student Tracking System to replace current practice of paper-based student record keeping practices 

under component 4. A preliminary feasibility study (pilot) has been conducted by the MoEYS and found 

that the existing methods of student record and data keeping can be characterized as time- and space-

consuming, manually controlled, error-prone, costly, and high risks of information security and loss. The 

project will finance activities including a detailed system design specification including a blueprint, 
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prototype development, application testing, and instalment of software for the users. Under the GPE 

application component 4, a student tracking system is to be piloted for 500,000 USD (see below).  The 

pilot will cover all primary schools in one urban area, or some selected secondary schools 

2.2.2 Recommendation 

 Monitor and carefully review lesson learned from the pilot.  

 Ensure integration of the piloted Student Tracking System with EMIS and inclusion of rollout 

and recurrent budget estimates in future iterations of the EMIS master plan. 

2.3 School Information Systems 

2.3.1 Present Status 

The Department of Planning reports that many of the larger secondary schools are using basic electronic 

School Information Systems (SIS) using spreadsheets and databases such as MS Access.  There may some 

schools operating more sophisticated SIS which allow for teacher scheduling, management of school 

finances, resource management etc. 

The Department of Planning will utilise GPE application component 4 to undertake a pilot of school 

information system which would include a student tracking system.  

2.3.2 Recommendations 

 Standards should be developed for SIS as part of the Data Management Framework.  This will 

help ensure that information from SIS is compatible with national systems and meets national 

standards. 

 DoP to consider merging its present information systems under the EMIS Office and strengthen 

the EMIS Office capacity to manage an integrated online server system. 

2.4 QEMIS 

2.4.1 Present Status 

The EMIS Office, in cooperation the Swedish Statistics Bureau (SCB), has developed a proposal for 

development of QEMIS (reference) which is to be piloted and eventually integrated with EMIS.  QEMIS 

will build a system for supporting quality assurance through collecting of student's learning 

achievement. The system should also contribute to the implementation of Education Law, curriculum 

and other policy documents and report back results, trends and development needs to the Government.  

2.4.2 Recommendations 

Ensure integration of QEMIS with EMIS. 
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2.5 Data Completeness 

2.5.1 Present Situation 

A summary of data responsibilities, collection and storage is shown in the table below.  In summary the 

following main issues exist. 

 Within the basic education sector data all government schools are captured however some data 

could be improved in terms of detail such as financial data which only shows income not 

expenditure and ICT which is not represented on the forms. 

 Participation rates only take into account public enrolment figures; not those in private, from 

other ministries, and other non-governmental schools. 

 The EMIS Office presently lacks data on the vocational and skills subsector, higher education, 

assessment and financial data which are stored in other departments.  The vocational and skills data 

is presently in the Ministry of Labor and Vocational Training, MoEYS Department of Planning, 

however there have been difficulties in obtaining sufficient data from others.   

2.5.2 Recommendations 

 Strengthen policies to ensure private schools must register and submit annual census forms to 

district education offices. 

 Develop data standards to ensure compatibility between data from different sources where 

required (see points below). 

 Standardize data capture for the school census with the census conducted by the Ministry of 

Cultures and Religion to ensure incorporation of data from religious schools into the EMIS 

database. 

 Develop a data warehouse at EMIS to store information gained from other ministries and 

departments concerning: Pupil assessment data; Higher education; Vocational education and 

learning centers.  Ensure data is annually integrated into the data warehouse in accordance with 

data standards (see point above). 

 Review the school census form to ensure capture of all required data.  In particular data, data on 

ICT and financial income and expenditure. 

 Develop standards for school information systems to ensure data is compatible with national 

level and help support adoption of school management systems. 

 Pilot and rollout decentralization of data entry and management to the district and school level 

for districts and schools able to access the internet. 

 Expand QEMIS to use it for internal communication for policies/lists etc. Presently policies and 

permissions are scanned and send as a .pdf through different channels. Ideally documents 

should be sent through QEMIS using digital signatures and permission using different levels of 

access to reduce the amount of paperwork and increase the speed of communication and 

implementation of new policies and to help ensure that older/obsolete documents are no 

longer used/ can be removed from the system. 
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Table 1. Main Sources of Education Data 

Sr.  Data Name of 
Database 

Description Department 
responsible for 
use of data 

Department or 
unit responsible 
for data capture 

Data 
captured at 

Frequency 
of data 
collection 

Notes 

1.  ECD EMIS Institutional census 
data on government 
ECD 

Early Childhood 
Education (ECE)  

EMIS School Tri-annual Captured via the school 

census 

2. Primary EMIS Institutional census 
data on  government 
Primary 

Primary EMIS School Tri-Annual Captured via the school 

census 

3. Secondary EMIS Institutional census 
data on government 
Secondary 

Secondary EMIS School Tri-Annual Captured via the school 

census 

4. Higher 

Education 

HEMIS 

(1) 
Institutional census, 
teacher and pupil data 
on all Higher 
Education 

Higher Education 

(HE) 
EMIS Institution Annual Not available at the 

EMIS Office 

5. Private 

Schools 

EMIS Institutional census 
data on  all private 
ECD and basic 
education schools  

ECE, Primary, 

Secondary 

EMIS School  Data not presently 

captured 

6. Religious 

Institutes 

NA Institutional census 
data on  all religious 
ECD and basic 
education schools 

Planning 

Department / 

Ministry of Cults 

and Religion 

Planning 

Department / 

Ministry of Cults 

and Religion 

District   Presently only summary 

data on number of 

institutes, pupils and 

teachers 

7. Non Formal 

Education 

NFEMIS Institutional census 
data on  all non-
formal learnig centres 
including within basic 
education 

Non-Formal 

Education (NFE) 

/ Ministry of 

Labor 

Non-Formal 

Education (NFE) 

/ Ministry of 

Labor 

District Annual Not available at the 

EMIS Office.  

Information collected 
from villages through 
community learning 
centers (CLC). 

8. School 

Inspections 

None Ready access to 
school supervision 
and inspection 
reports 

Education 

Inspection 

Education 

Inspection 

School Annual Not available at the 

EMIS Office.   

9. Teacher In-

service 

Training 

None Individual staff bio 
data and Training 
data 

Teacher Training 

(TT) 

Teacher Training 

(TT) 

TT Centre 

(4) 

Individual 

Annual Not available at the 

EMIS Office.   
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Sr.  Data Name of 
Database 

Description Department 
responsible for 
use of data 

Department or 
unit responsible 
for data capture 

Data 
captured at 

Frequency 
of data 
collection 

Notes 

10. Student 

Assessment 

 Pupil assessment data 
for nationally 
standardised 
examinations to a 
school level 

ECE, Primary, 

Secondary 

Quality 

Assurance  

School  Not available at the 

EMIS Office.   

11. Teaching and 

non-teaching 

staff 

HRMIS Individual staff bio 
data and in-service 
record 

Personnel Personnel Staff Quarterly Not available at the 

EMIS Office.   

12. School 

financial 

information 

FMIS Income, expenditure 

and resource allocation 

to schools 

Finance Finance School/BMC  Bi-Annual Not available at the 

EMIS Office.   

13. National 

population 

data 

EMIS Population data to 

school catchments 

(communes) 

National 

Population 

Commission  

National 

Population 

Commission 

Commune Projection 

updated 

annually 

EMIS now uses national 

figures however figures 

are still compared with 

those collected from 

districts. 

14 Student 

Tracking 

None Individual bio and 

enrolment data on 

children 

EMIS EMIS School TBA Pilot is planned possibly 

through a school 

information system (SIS) 

15 QEMIS None Quality on inspection, 

teachers 

EMIS EMIS School TBA Pilot is planned 
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2.6 Data Quality 

2.6.1 Present Status 

 The process of EMIS data capture is detailed in annex 2.  Data capture commences on October 

30 with the production and distribution of the forms and is completed by February the following 

year with the publishing of figures at the national level.  The timeframe is short and does not 

allow for extensive data verification and validation to be implemented. 

 Data verification and validation processes are weak and rely heavily on the District Education 

Office 

2.6.2 Recommendations 

 Improve data verification and validation processes to involve both the national and provincial 

levels in the verification of school level data.  

 Link school resource allocation (and funding) to the provision of accurate data. 

 Distribute school report cards back to schools  

 Develop a series of reports that can be produced as data is being entered and that indicate 

historical deviations in data and also data which falls outside acceptable norms.  Analysis such 

as the Simplified Cohort analysis undertaken at the sub-national level will help identify 

anomalies in the data which can be addressed with the relevant authority. 

 Consider rescheduling the school census to commence at an earlier date to ensure data is 

available and analysed by February in time for the education congress.  Most data could be 

completed during the rainy season/holidays with the exception of enrolment data.  Redesign of 

the census form could also accelerate form completion and data entry.  Also consider more 

regular collection of student enrolment and attendance data and teacher attendance data.  

Consider also less frequent data collection of static data such as classrooms. 

2.7 Data Dissemination 

2.7.1 Present Status 

Reports are standard and are produced annually and widely disseminated to all stakeholders.  Reports 

and statistical publications include the following: 

 Education Statistics and Indicators (Yearbook) at national and provincial levels 

 Education Statistics and Indicators by School Cluster by province 

 A Pamphlet on ‘Education Indicators’ for last five years

 Wall sheet ‘Education in Cambodia’ for last five years

 Cluster, district, provincial and national school maps 

 An interactive (interface) CD containing most EMIS outputs listed above and as well as subsets 

of the EMIS  database for provinces (PES), different MoEYS projects and for selected users (on 

request)   
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 Softcopies of the school report card are sent to provinces who are responsible for printing the 

cards.  Printing occurs in a small number of provinces.  There is insufficient budget to print the 

school report cards.   

The system is capable of producing school, district, provincial and national level report cards containing 

general indicators however school report cards were discontinued in 2006. 

Reports generally lack graphical capacity which must be done manually in software such as MS Excel. 

2.7.2 Recommendations 

 Review reports to ensure inclusion of graphical presentation 

 Enhance reporting to include other forms of data analysis such as sub-national cohort analysis 

 Enhance needs analysis reporting to show development needs of schools by highest to lowest 

and ensure reports are linked to annual planning needs.   

 There should be budget made available at the provincial level for printing of school report cards 

and other reports required from EMIS. 

2.8 Data Use 

2.8.1 Present Status 

A full analysis of the use of EMIS data in education planning and policy making was beyond the scope of 

this report however the following observations are made: 

 At the national level EMIS data informs policy through use in the education congress report.  

 At the national and sub-national level EMIS data is used for predictive financial modeling and 

budgeting using CAnPro (Cambodian AnPro). 

 There are presently no studies available on the use of EMIS data for budgeting and prioritization 

to schools. 

2.8.2 Recommendations 

 Consider redesigning school report cards to make them applicable to school development 

planning, to include sub-national and regional comparisons of key indicators against targets. 

 standardize and code reports and develop training materials which link reports to use in 

planning in accordance with the sub-national the planning cycle. 

 Support development of national EMIS capacity to undertake longitudinal studies to help 

analyse EMIS data. 

 Support development of national EMIS capacity to triangulate EMIS data against other data 

sources to help report on the accuracy of EMIS data. 

 Support to provinces to analyse EMIS data for sector performance in education congress reports 
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2.9 Hardware and Networking 

1.1 ICT infrastructure 

2.9.1 Present Status 

Like many countries, Cambodia does not yet have a full sustainable model for providing technical 

support for its ICT infrastructure. The problem will likely be most acute in the smallest schools where 

there is very limited availability of resources to support complex technology. In these schools, there will 

likely be no effective capacity to support complex server.  

Recurrent repair and improvement budgets are not allocated except through project initiatives such as 

UNICEF/Sida, EEQP2.  Schools, districts and provinces must find their own funds for these purposes.   

Many offices have difficulty in funding the replacement of older computers. As computers age, it 

becomes more difficult to operate modern up to date software. 

Most computers in head office are networked.  The status of networking in PEO, DEO and schools is 

currently unknown.   

EEQP2 purchased 1,628,169 USD of equipment and installed to provide for a central and mirrored 

mainframe computer in the provincial of education service planning office and personnel office and mini 

computers for each of the functions of HRMIS, EMIS and FMIS in their respective departments and 

computers for these functions in each provincial office as tabled below.   

Table 2. Computer equipment purchased under EEQP2 

Location Computers Numbers Replacement 
Costs (USD) 

Planning Department Mainframe computer 1 $8,000 
Personnel Department Mirrored Mainframe computer 1 $8,000 
Planning office Mini computer 1 $3,000 
Finance Department Mini computer 1 $3,000 
Personnel Department Mini computer 1 $3,000 
Provincial Planning office  Desktop computer 24 $24,000 
Provincial Finance office3 Desktop computer 24 $24,000 
Provincial Personnel office1 Desktop computer 24 $24,000 
TOTAL   $97,000 

Tendering for the full VPN service between all central and provincial offices was reported at a cost of 

USD 46,400 per annum and is supported through to beginning 2014. 

 The national EMIS office has sufficient client computers however servers are kept in inadequate 

conditions subject to dust and heat.  Wireless internet is required. 

 Provinces reportedly have sufficient infrastructure and equipment but generally require 

utilities such as paper, toner and ink cartridges and back-up devices.  

                                                           
3
 Not included in the EMIS recurrent hardware budget 
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 Districts reportedly have unreliable power, lack internet and in some cases do not have 

sufficient computers and printers for EMIS.  

 Most schools do not have computers and printers, even electricity in some cases especially  in 

far rural areas 

A general summary of ICT infrastructure and internet connectivity is presented below and should be 

refined after proper survey. 

 Urban 

school 

Rural 

school 

District Province National 

Internet access Poor Poor Poor Poor Poor 

Hardware Unknown Unknown Poor Medium Medium 

Support and infrastructure Poor Poor Poor  Poor Medium 

2.9.2 Recommendations 

 Conduct an audit to assess the hardware and internet capacity of districts and schools 

 Assess the budget requirements of supporting districts to input EMIS data via the internet 

 Refurbish the national EMIS server room to ensure it is dust free and remains cool. 

 Review the possibility of utilizing portable devices such as tablets for future deployment and 

capture of EMIS data.   

 Review the possibility of assistance from large private sector companies practicing corporate 

social responsibility to aid in the development of infrastructure to support EMIS.   

2.10 Human Resources 

2.10.1 Present Status4 

The national EMIS reportedly has sufficient resources to conduct the census with 1 chief and 2 deputy 

chiefs and 10 technical staff.  However if data validation and verification is to be improved, staffing or 

temporary staffing during verification, should be reviewed.   Capacity of staffs to undertake sector 

analysis and longitudinal studies is limited. 

2.10.1.1 Central Level 

At the central level, the deputy director of the planning department is responsible for providing overall 

guidance and management, and the chief of EMIS office is in-charge of daily activities. Out of 13 

technical staff (including EMIS Chief), only two staff have skills sufficient to perform highly technical 

tasks such as managing EMIS databases, revising data entry programs, creating or updating school maps, 

and providing quality technical assistance to other offices and to the PEOs. Four more staffs are versatile 

enough to perform many technical tasks. All remaining staff is experts in performing regular EMIS tasks 

such as, collecting, batching, checking, coding, data entry, data verification, and liaising and providing 

training to PEOs staff. 

                                                           
4
Update from EMIS review (UNICEF 2006) 
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2.10.1.2  Provincial and District Levels 

The provincial education office (PEO) staff levels vary from approximately 30 staff to over 140 staff. The 

number of staff in the planning section (or joint section) varied from approximately 4 to 14 staff.  In a 

survey conducted in 2006 (reference) between 3 and 6 staff on average are working in the EMIS Office 

of the PEOs.  Many provinces assign additional staff to the EMIS Office during the school census.  

Provinces stated that they required further training on EMIS including database management, data 

analysis, and programming.  Districts had a shortage of human resources for EMIS with approximately 

one person on average working on EMIS activities.  

Under the present system, the main function of school staff is to accurately complete the school census 

and other forms relevant to EMIS such as enrolment registers. 

2.10.2 Recommendations 

As the systems are migrated to the new web based systems and additional systems such as child 

tracking are introduced staffs at the national and provincial levels required training.  At the national 

level staffs would benefit from training in improved techniques of analyzing data.   

 Conduct a full staffing and skills audit on provinces and districts in relation to the new systems 

to determine staffing numbers and recurrent training requirements for the provincial and 

district offices.  Training should ensure a support person for each technical role. 

 Train national staff in the conduct of longitudinal studies using EMIS data.  IIEP provide distance 

and face to face learning through the Advanced Training Programme, Specialised Courses and 

in-country workshops. 

 A study tour for senior staff in the department of planning to review EMIS operation in 1-2 

countries following good EMIS practice. 

 Pilot training on head teachers of advanced secondary schools for completion of census forms 

online. 

 Review record keeping at schools and school level completion of census forms.  Schools require 

technical assistance including a handbook with the clear definitions of education statistics and 

indicators, and a manual on how to manage the school statistics.  Determine a programe of 

recurrent training for head teachers in school record keeping and census form completion.   

2.11 EMIS Legislative and Policy Environment 

2.11.1 Present Status  

The policy and legislative environment to support EMIS has not been studied in detail however there is a 

lack of support for the mandatory registration and submission of data from private schools. 

2.11.2 Recommendation 

Review the policy and legislative environment to support reliable and timely education data and make 
recommendations for changes where required. 
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3 Applicable policies 

3.1 General Policies Guiding Development of EMIS 

In January, 2005, the Ministry of Education, Youth and Sport approved the document “Policy and 

Strategies on Information and Communication Technology in Education in Cambodia” as the lead policy 

on the use of ICT in education, thereby guiding major lines of work required for Cambodia to effectively 

integrate technologies for teaching, learning and education management across all education sub-

sectors. This policy integrated the major policies of the Ministry at the time, in particular the Education 

for All (EFA) Plan and the Education Strategic Plan (ESP). The updated Education Strategic Plan and the 

Education Law (December 2007), developed later, are still in line with the 2005 policy. 

The Education for All National Plan 2003-2015 states that: “ICT policies will include: (a) expansion of ICT 

as a teaching and learning tool, (b) as a means of improving education service productivity and 

management through improved information sharing, communication and knowledge management, 

and (c) expansion of distance learning opportunities especially for disadvantaged groups in remote 

areas. The overarching goal will be to ensure Cambodia’s international competitiveness in an 

increasingly global and interconnected knowledge-based economy.” 

These ICT policies were reinforced in the Ministries Master Plan for Information and Communication 

Technology in Education (2009-2013) (MoEYS, 2009) which is presently being redrafted for the years 

2014-2018 to be in line with the Education Sector Plan 2014-2018. The ICT plan emphasizes as its fourth 

strategic goal “To increase the effectiveness and efficiency of Ministry and school management.” 

The Education Strategic Plan 2014-2018 also specifies the need for improved information use by 

management and improved quality of education data; the expansion of technology and ICT facilities; 

and the computerization of school management, monitoring, and finance systems, using ICT to enhance 

school efficiency. A substantial budget is allocated in both documents to ICT development. The 

objectives of this Master Plan are integrated in the Education Strategic Plan 2009-2013, becoming an 

integral part of the development plans for the Ministry of Education, Youth and Sport and ensuring that 

relevant technologies will be applied wherever they can support the strategies of the Ministry. They will 

be operationalized through the MoEYS’s Annual Operation Plans (AOP) with the understanding that the 

relevant departments will integrate ICT in their planning processes. 

Finally, the Education Law promulgated in December 2007 in Article 28 emphasizes that: “The State shall 

promote and support research, development, invention, and production, which are scientific and 

technological, for education to meet the needs of the labour markets and globalization, to promote 

human resource capacity, and to enhance the development of the country.” 

EMIS Office, of the Department of Planning, is charged with the coordination and compilation of 

education statistics for Cambodia.  The EMIS master plan 2014-2018 is therefore aimed at furthering this 

goal and is based upon Education Law and furthering the objectives of the ESP 2014-2018. 
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4 Desired State of EMIS 2018 and Beyond 

4.1 Architecture 

The ideal (target) architecture of the EMIS would be based on the present series of databases which 

feed into a main data store.  This would be complemented by a data warehouse that regularly receives 

information from system(s) such as a pupil assessment data, inspectorate, higher education and non-

formal education.  The warehouse would also be replicated at the provincial level. 

The major sources of information for the database (data warehouse) would be:  

a) A school census system. 

b) Operational (transactional) and management systems in schools, universities and other 
education institutions  

c) Data from other ministries and ministry entities including the Population census and household 
and health surveys and student assessment systems.  

d) Operational (transactional) systems managed at the provinces, districts and MOESAC levels. 
These would include financial management and human resources training systems. 

Some external data, such as population data would also be received from systems external to the 

education sector. 

Data would be transferred into data warehouses through specified and regularly scheduled data 

collections. Where feasible, data transfer would use modern integration technology for moving data into 

the data warehouses.  Data would be based on established Data Standards defined in a Data 

Framework. 

The diagram on the following page summarizes the architecture. The model conforms to the 

Government’s National ICT policy which aims to enable e-Governance, with all entities, including schools 

and districts, connected to the internet.  The model also makes facility.  

The model also makes allocation for use of commercial and government school based MIS.  Commercial 

school MIS would conform to data export and import guidelines established through MoEYS DoP so as 

to conform to the data warehouse.  The use of commercial school IS for school management should be 

encouraged in schools where the cost benefits are realized through more efficient school management 

and increased teacher and parent participation. 

The above data model will result in significant response, qualitative and quantitative improvements to 

data. 
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Table 3. Entities of the target state 

Data Elements Description Source 
Schools without MIS  
(School data) 

Schools without MIS will submit data to higher 
levels on compliance forms and census forms.  
The school census should be the main for used to 
collect school data from schools without MIS  

School records transposed 
to annual school census 
form. 

Schools with MIS 
(School data) 

Schools operating commercial or in-house MIS 
should be able to submit data electronically 
either as a file attached to email or on portable 
disk (flash, CD Rom etc).   
School MIS should adhere to data standards (and 
for export of data) established by MoEYS DoP. 

Commercial MIS 
Potential for the 
government to develop a 
school based MIS either 
web enabled or client 
server 

Schools with internet 
(School Data) 

Schools with internet should be able to input 
data directly into the census database. 

School records transposed 
to annual school census 
form. 

DEO with internet DEO with internet should be able to input data 
directly into the census database. 

Schools 

DEO EMIS DEO without internet should be able to access a 
client server version of the census database 

Schools 

Partner / Stakeholder External partners and stakeholders can access 
data over the internet or upon request to MoEYS 
DoP. 

MOESAC 

 

4.2 Data management framework 

MoEYS DoP would take an active leadership role in managing data for all stakeholders and actors. There 

would be an overall Data Management Framework. 

The data needs of the different stakeholders and actors would be regularly reviewed. As needs changed, 

gaps in the current data collections would be identified. As part of the data management framework, 

(DMF) detailed data specifications would be maintained and updated. The census database and the data 

warehouse would be regularly updated to conform to the updated data specifications and the changing 

needs.  Indicators required for monitoring and evaluation would also fall under the data management 

framework. 

The data framework would provide detailed descriptions of: 

1. The indicators used for reporting 
2. Data recorded in the online census systems 
3. Data collected from the operational systems 
4. Clear definitions and glossaries of terms 
5. Coding and classification schemes 
6. Identifier schemes for major entities. 
7. Definitions of all compliance reports for all departments. 
8. Definitions of all indictors and other forms of measurement. 
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Figure 2:  Target System Diagram 
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4.3 Data Standards for Operational systems (School IS) 

Although there are a range of operational systems required by institutes, a key system is the school 

based information system.  The benefits of such a system are widely acknowledged.  There should be a 

gradual move towards use of school IS throughout Cambodia.   

An increasing number of schools would use various ICT based software systems for supporting school 

administration and for regular reporting of data. These systems would be well supported and regularly 

updated. Most would comply with the data specifications. 

It may be preferable to establish a standard system which can be employed throughout Cambodia and 

gradually rolled out to all schools. This would enable data for the census system to be principally derived 

from school based operational systems, possibly through an online system feeding directly into the 

census system. 

Operational standards should be established for operational systems such as commercial and 

government school IS.  High quality and detailed data should be able to be exported to the census 

system from schools operating school IS. 

4.4 Management of EMIS 

The roles, responsibilities and processes for managing the EMIS would be clearly defined and clearly 

understood. The MoEYS EMIS Office would co-ordinate: 

1. The Data Management Framework including the data specifications and standards and 
indicator frameworks 

2. Changes to the data warehouses to meet changing needs 
3. Training and support for the information systems. 
4. System technical standards. 
5. Data verification and validation 

Recurrent funding should be available for these purposes.   

Changes to the data warehouse and operational systems should be made in accordance with sound 

project management and system development methodologies. The organizations or departments with 

co-ordination responsibilities for systems should collaborate with other departments and organizations. 

4.5 Decentralized Institutional Arrangements 

Over the longer term, the EMIS strategy would involve many staff using new operational systems, 

particularly in schools and other institutions.  Staffs in provinces and MoEYS are using new operational 

systems and the data warehouse. As EMIS decentralizes it can also move towards more regular data 

collection 

o HR system becoming an operational system (data processed real time) 

o EMIS including monthly enrolment updates  
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The different systems would be progressively changed as overall needs changed. This creates significant 

ongoing training needs which will need to be met by a combination of: 

1. Training documentation and materials 
2. Courses 
3. Coaching 
4. On-line delivery. 

4.6 Support requirements 

Support services are required which provide assistance to staff who encounters difficulties with 

software systems. The services need to provide staff with advice and to diagnose any apparent technical 

faults. In some case, difficulties will be due to software faults that need to be rectified. 

4.6.1 Software maintenance 

Software faults will arise from time to time in the online census system and the various operational 

systems. For each system, there needs to be a group responsible for analysing apparent faults and 

where necessary, correcting those faults in the software. There are ongoing costs for this. 

As an estimate, systems typically require 15% of the cost of development to annual support.  This is 

included in the cost estimates provided in chapter 4. 

4.6.2 Determining the training and support model 

MoEYS needs to develop a comprehensive training and support model and provide ongoing resources to 

support it.  Modes of deployment of training should include on-line training modules and other means 

of distance learning. Infrastructure for distance learning is available through the Provincial hall which is 

presently hosting weekly video conferences with the national level. 

4.6.3 ICT infrastructure 

ICT infrastructure will be required to host the census system and the various operational systems. 

Technical support will be required and key components such as computers will need to be regularly 

replaced. Currently, most computers have an effective lifetime of no more than 5 years. 

Given likely trends in the ICT industry, future technical developments to the online census system and 

operational systems should be based on: 

1. Locating servers mainly at the national level.   
2. Use of very low cost computers in schools and provinces, with access largely provided 

through Web browsers operating on the low cost computers. 

Cost estimates for hardware maintenance for central hosting services are provided in the operational 

cost analysis presented in the section below. 
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5 Specific Objectives of the EMIS Master Plan 

5.1 Support to the ICT Master Plan (2009-2013) 

The EMIS master plan builds upon and maps to the goals of the ICT Master Plan 2009-2013 (MoEYS 

2009) and also introduces new goals and objectives based on recent progress in developing EMIS and 

shifts in global and regional trends in EMIS development.   

The ICT Master plan 2009-2013 (MoEYS 2009) gives guidance to the EMIS master plan. The ICT Master 

Plan specifies:  

 The need to quickly access, exchange, analyze, and apply education information to facilitate the 

planning and management of educational activities in Cambodia.  

 An Interconnected information management system will enable MoEYS leaders easily and 

directly access the information needed to make evidence-based decisions concerning 

educational policy and practice.  

 The need to harmonize, standardize, and interconnect information databases; this will include 

decentralizing data collection and input to the place of origin of the information (schools, district 

and provincial education offices, etc.), ensuring data security, and delivering information to 

those who most need to use it.  

An overarching objective of the EMIS master plan is to seek support for the EMIS plan from a variety of 

sources.  This is specified in the ICT Master Plan (MoEYS 2009) as Objective 5.8: Investment costs and 

recurrent expense in implementing ICT in Education are shared with stakeholders.  This plan supports 

Result 5.8.1 in which a Partnership Program is established, including donors, the private sector, local 

communities, professional associations and individuals who can help to share the cost of ICT in 

education expenses. 

5.2 Objective 1.0:  Strengthen Processes and Data Accessibility of EMIS 

5.2.1 General Overview 

The EMIS master plan will strengthen the processes and data accessibility of EMIS.  This will be achieved 

through improvements to the infrastructure required to manage EMIS at the provincial, district and 

school levels, improvements in the management of EMIS data to the school level and revision of the 

policy and legislative environment to support EMIS. 

5.2.2 Result Area 1.1:  Improve the infrastructure to manage EMIS 

The infrastructure of the national and provincial planning offices will be further improved and the 

specific infrastructure (hardware, software, networking and human resource) needs of district and 

schools will be identified and a plan for addressing requirements developed. 
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Maps to ICT Goals:   

 Objective 5.4: All administrative offices of MoEYS are able to exchange data internally through 

an intranet.  This plan supports Result 5.4.1 which is to define and implement a basic computer 

network that will serve the administrative needs of the MoEYS. 

 Objective 5.6: District Offices of Education (DOEs) use ICT to facilitate their administration.  This 

is achieved through Result 5.6.2 specifying the provision of ICT equipment and training of staff 

of 194 DOEs. 194 DOEs will be equipped with computers, printers and other equipment and ICT 

training will be provided to their staff. 

Activities and Indicators: 

Activity 1.1.1:  Conduct an audit to assess the hardware, internet and human resource capacity of 

provinces, districts and secondary schools including reassessment of the budget requirements of 

supporting districts to input EMIS data via the internet.   

Activity 1.1.2:  Refurbish the national EMIS server room to ensure it is dust free and remains cool (2014) 

and 12 provinces for 2015 and 12 provinces for 2016. 

Indicators:   

1) The specific hardware, internet and human resource development needs of district offices and 

schools are identified and a plan developed, endorsed and funded for addressing the 

development requirements. 

2) The National and Provincial EMIS offices have their infrastructure refurbished and further 

improved to ensure effective 24 hour operation of EMIS. 

5.2.3 Result Area 1.2:  Improve EMIS data management leading to improvements in data 

quality 

EMIS data quality should be improved through development of a data management framework 

specifying data standards.  This should be facilitated by a review of school record keeping and census 

form completion. 

Maps to ICT Goals: 

 Objective 5.1: MoEYS applies a clear Information Management Strategy that harmonizes, 

standardizes, and interconnects information and databases in all of its departments.  Specifically 

this plan supports Result 5.1.1 which specifies an information management strategy for MoEYS 

be defined which will include standardization of how data is exchanged and kept at MoEYS, 

security measures, tools to be used and standard training to be offered to Ministry staff. 

 Objective 5.2: The standardization and interoperability of data and electronic communications 

inside MoEYS are accomplished.  Specifically this plan supports Result 5.2.1 which specifies that 

basic standard formats for the exchange of data and electronic communications inside the 

Ministry are specified and implemented. 
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Activities and Indicators: 

Activity 1.2.1: Review record keeping at schools and school level completion of census forms.  Schools 

require technical assistance including a handbook with the clear definitions of education statistics and 

indicators, and a manual on how to manage the school statistics and school data.  Cascade 1 day training 

to all head teachers via school supervisors at the district level.  Pilot in 1 province in 2014 and rollout to 

6 provinces 2015, 6 provinces 2016, 6 provinces 2017, 5 provinces 2018 

Activity 1.2.2: Undertake a data needs assessment.  Develop a Data Management Framework for 

Education Data. Develop data standards to ensure compatibility between data from different sources 

where required. Standards should be developed for SIS as part of the Data Management Framework.  

This will help ensure that information from SIS is compatible with national systems and meets national 

standards.   

Indicators:  

1) Head teachers trained in school record keeping leads to improved school record keeping and 

census form completion in 1 province in 2014, 6 provinces 2015, 6 provinces 2016, 6 provinces 

2017, 5 provinces 2018 

2) Data management framework leads to improved data standards applied throughout EMIS and 

associated systems. 

5.2.4 Result Area 1.3:  Improve the Legislative and Policy environment for EMIS to ensure 

proper support for EMIS data collection, completeness and quality 

The legislation and policy required to support EMIS should be reviewed and where possible 

strengthened to ensure data quality and completeness. 

Activities and Indicators: 

Activity 1.3.1: Review the policy and legislative environment to support reliable and timely education 

data and make recommendations for changes where required.  In particular review and strengthen 

legislation to ensure private schools must register and submit annual census forms to district education 

offices. 

Indicator:  

1) The policy and legislative environment to support EMIS is reviewed and strengthened 

5.3 Objective 2.0:  Increase Access to and Use of EMIS Information 

5.3.1 General Overview 

The EMIS master plan will improve access to and use of information at all levels of government and at 

the school.  This supports Objective 5.5 of the ICT Master Plan 2009-2013 where ICT is used to facilitate 

administration of schools.  This plan supports Result 5.5.1 to ensure secondary schools use information 

management software to facilitate their administration.  120 upper secondary schools will use computer 
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software to register and manage their students, activities, and budget, sending data regularly in a 

format that can be integrated in EMIS. 

This will be achieved through: The piloting of a student tracking system or SIS in selected secondary 

schools; integration of EMIS with QEMIS; a reporting needs assessment and improvements to report 

formats and displays; generation and distribution of school report cards to be in line with school 

development planning; development of a dedicated EMIS website to disseminate data and support EMIS 

throughout Cambodia. 

5.3.2 Result Area 2.1:  Strengthening of school planning and management through School 

Information System (SIS) 

School development planning and management and data on individual students will be available 

through a school information system piloted in either one district or 120 selected upper secondary 

schools.  School report cards will be designed and distributed and will facilitate initiatives to support 

school development planning 

Activity 2.1.1: Student Tracking and / or SIS: The Department of Planning should participate in and 

monitor the pilot of the student tracking system.   Ensure integration of the piloted Student Tracking 

System with EMIS and inclusion of rollout and recurrent budget estimates in future iterations of the 

EMIS master plan.  An SIS can be developed to support the student tracking system for operation in 

schools able to access the internet.  Pilot in one district for 3 years or in selected schools throughout 

Cambodia or in 120 upper secondary schools.   

Activity 2.1.2: Redesign and pilot school report cards to ensure they are compatible with the needs of 

school development planning.  Ensure school report cards are distributed back to schools.  Also post 

online on the EMIS website (see below). 

Indicators:  

1) School and student level data will be improved through enabling schools in one district or 120 

selected upper secondary schools with a student tracking system and a school information 

system (possibly the same).  

2) School development planning will be improved in all schools through the design and distribution 

of school report cards. 

5.3.3 Result Area 2.2:  Enhance reports on EMIS data and improve means for distributing 

reports to ensure access of EMIS data in appropriate formats by all stakeholders 

The report formats generated from EMIS will be enhanced and made compliant with the reporting 

needs of stakeholders.  This will involve a comprehensive review of the reporting needs of stakeholders 

at each level of the education system.  The scope of EMIS reports will be enhanced with data from 

QEMIS.  The internet will be employed as a vehicle for dissemination of EMIS data. 

Activity 2.2.1: Develop QEMIS and ensure integration of QEMIS with EMIS. 
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Activity 2.2.2: Based on the data needs assessment.  Review EMIS reports to ensure inclusion of 

graphical presentation.  Enhance reporting to include other forms of data analysis such as sub-national 

cohort analysis.  Enhance needs analysis reporting to show development needs of schools by highest to 

lowest and ensure reports are linked to annual planning needs.   Standardize and code reports and 

develop training materials which link reports to use in planning in accordance with the sub-national the 

planning cycle.  With reference to the data needs assessment, review the school census form to ensure 

capture of all required data.  In particular data, data on ICT and financial income and expenditure.  

Modifications to the Data Management Framework will also be required. 

Activity 2.2.3: Develop a dedicated website for uploading (EMIS office) and searching (others) EMIS 

data and reports in generated format (such as school report cards).  The website should facilitate online 

support and help from the National EMIS office to sub-national units including the capacity to download 

training materials 

Indicators:  

1) QEMIS data is merged and reported with EMIS data and used to inform planning at provincial 

and national level. 

2) Increased use of EMIS data to inform provincial and national sector plans and micro level 

planning. 

3) Dedicated EMIS website established and accessed for EMIS data.   

5.4 Objective 3.0:  Improve EMIS Data quality and completeness 

5.4.1 General Overview 

EMIS data quality will be improved and the existing gaps in EMIS data will be addressed through: the 

development of a data warehouse integrating pupil assessment data, data on higher education and 

vocational education; capturing data on religious and private schools; decentralizing data management 

to districts and schools; improving error reporting during the school census; improving the capacity of 

national level EMIS staff to triangulate EMIS data with data from other sources to help identify errors. 

5.4.2 Result Area 3.1: Improved completeness of EMIS data through integration of data 

from other line ministries and departments  

A data warehouse will be developed which will integrate and report on data from other line ministries 

and departments such as pupil assessment data, data on higher education institutions and vocational 

education and learning centers.  Religious schools teaching basic education will be incorporated into the 

school census. 

Maps to ICT Goals: 

 Objective 5.3: All Education Management Information Systems and other databases in MoEYS 

are homogenized and integrated.  Specifically Result 5.3.1: which supports the objective to 

analyse education management information needs (of line departments as well as of by 

provincial offices) that are not yet covered by the information presently collected and provided 
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by the current EMIS.  Reports to be produced automatically by the databases will include the 

information presently being received and requested by line departments and regional offices.  

The EMIS and concerned MoEYS departments collecting information on the education system 

will add to their questionnaires all the new information that needs to be included in the 

integrated Information Management System. 

Activity 3.1.1: Develop a data warehouse based on the Data Management Framework at EMIS to store 

information gained from other line ministries and departments concerning: Pupil assessment data; 

Higher education; Vocational education and learning centers.  Ensure data is annually integrated into 

the data warehouse in accordance with data standards (see point above). 

Activity 3.1.2: Standardize data capture for the school census with the census conducted by the Ministry 

of Cultures and Religion to ensure incorporation of data from religious schools into the EMIS database.   

Indicators:  

1) A data warehouse generating reports which integrate EMIS data with assessment data, higher 

education data and data on vocational education and learning centres. 

2) Inclusion of all religious schools in the EMIS data 

5.4.3 Result Area 3.2:  Improve the quality of EMIS data through improved processes and 

techniques of analyzing EMIS data to identify errors and problems 

EMIS data quality will be improved through: improved data verification and validation processes; 

improved error and problem reporting from EMIS software; possible rescheduling of the school census; 

improved analysis and triangulation of EMIS data with other data sources. 

Activity 3.2.1: Improve data verification and validation processes to involve both the national and 

provincial levels in the verification of school level data.   Involve NGO’s and development partners in the 

validation of school data. 

Activity 3.2.2: Improve reports so that as data anomalies are identified and data which falls outside 

acceptable norms can be easily identified.  Analysis such as the Simplified Cohort analysis undertaken at 

the sub-national level will help identify anomalies in the data which can be addressed with the relevant 

authority.  This requires generation of time series reports.  POEs/DoP, partners and external parties can 

review historical data to help identify anomalies and identify areas where support is required to improve 

data or the data collection process.   

Activity 3.2.3: Review scheduling of the school census to commence at an earlier date to ensure data is 

available and analyzed by February the following year in time for the congressional meeting.  Consider 

more regular collection of student enrolment and attendance data and teacher attendance data.  

Consider also less frequent data collection of static data such as classrooms. 

Activity 3.2.4: Support development of national EMIS capacity to triangulate EMIS data against other 

data sources to help report on the accuracy of EMIS data. 
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Indicators:  

1) The quality of EMIS data is improved through improved analytical techniques as measured 

through cohort analysis, time series consistency and other methods. 

5.4.4 Result Area 3.3:  Improve data quality and timeliness through decentralization of 

EMIS data entry and management to the district and school level 

Data quality and timeliness will be improved through the piloting of EMIS data entry and management 

at the district and school levels. 

Activity 3.3.1: Pilot and rollout decentralization of data entry and EMIS management to the district and 

school level for districts and schools able to access the internet. 

Indicators:  

1) Data entry of census form online from up to 200 schools (2015) and 400 schools (2016) and 400 

schools (2017) and 400 schools (2018).  5 pilot districts undertake online data entry, analysis and 

use EMIS reports for planning. 

5.5 Objective 4.0:  Further develop Human and Technical Resources 

5.5.1 General Overview 

National staff will be trained in techniques of improved analysis of EMIS data, in particular the capacity 

to undertake longitudinal studies using EMIS data.  National EMIS staff and leaders in policy and 

planning will gain exposure to international best practice for EMIS development which will help inform 

future iterations of the EMIS master plan. 

5.5.2 Result Area 4.1:   Improved planning through the publishing of longitudinal studies 

using EMIS data. 

Activity 4.1.1: Train national staff in the conduct of longitudinal studies using EMIS data.  IIEP provide 

distance and face to face learning through the Advanced Training Programme, Specialised Courses and 

in-country workshops. 

Indicators:  

1) Longitudinal studies are published using EMIS data and used to inform sector planning 

5.5.3 Result Area 4.2:  Planning for EMIS is improved through exposure to international 

best practice for EMIS development 

Activity 4.2.1: A study tour for senior staff in the department of planning to review EMIS operation in 1-

2 countries following good EMIS practice. 

Indicators:  

1) The EMIS Operational and Development plan is updated annually incorporating international 

best practice in EMIS development. 
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5.6 Other Objectives for Possible Implementation 

The following are not included in this plan but may be considered in future revisions: 

a) The conduct of a school mapping exercise throughout Cambodia.  A digital mapping excersise 

could be conducted together with district council/ commune council members using hand held 

devices to feed data into DOE, POE and the national level. 

b) Revision of the census form to a twice yearly mini census for pupils 

c) Integration of EMIS into the processes of school supervisors and inspectors 

d) Rollout of School Information Systems and direct data entry to other schools not included in this 

plan. 

e) Hardware, software and internet provision to districts and schools.  Presently the initial 

assessment is included as part of objective 1.0. 
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6 Annual Operational Elements of the Plan 
This section summarizes the annual operational costs of the system based on the present deployment of 

the web based census system and estimates of recurrent training and support to the systems.  The 

operational plan is intended to show main activities requiring budget.  Budget should be reviewed 

annually to ensure sufficient funds are allocated to activities, maintenance and training. 

The operational component of the plan gives support to the ICT Master Plan 2009-2013 Objective 5.3: 

All Education Management Information Systems and other databases in MoEYS are homogenized and 

integrated.  Specifically to Result 5.3.2: Departmental, provincial and district offices will adopt the new 

information management system. Departmental, provincial and district staff will be trained to use the 

new databases. Training will be given first to provincial and then to district offices on how to enter data 

on the databases and how to obtain information from them. Data entry and the use of this data will be 

decentralized whenever possible. Data will be migrated from the old systems to Unicode encoding and 

to the format of the new databases. 

6.1 EMIS Annual data collection and publishing 

EMIS data collection and publishing contains all activities required to undertake the annual school 

census including adjustment and printing of the census forms, adjustments to software and collection, 

verification and validation and analysis and publication of data. 

The main addition over previous years is verification and validation to be undertaken on a sub-set of 

schools.  This should serve to encourage schools, districts and provinces to produce accurate EMIS data, 

particularly if legislation concerning falsification of data is enforced. 

6.2 EMIS Recurrent Training 

Annually recurrent training is vital to ensure sustainability of the systems and improve technical capacity 

of EMIS staff.  Standard recurrent training activities are included in this section.  As online training and 

distance learning systems are developed the costs of recurrent training should decrease5.   

6.3 EMIS Support and Maintenance 

This section includes recurrent expenses relating to general EMIS support activities, maintenance of a 

minimal level of hardware for EMIS and ensuring internet access to provinces.  A standard annual 15% 

allocation of estimated total replacement costs for hardware is allocated to hardware maintenance.  

6.4 Summary of Operational Budget 

A summary of the EMIS annual operational budget is included below. 

 

 

                                                           
5
 Operational activities and budget should be reviewed annually along with the development plan and budget 
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Table 4. Summary of Operational Budget 

Item Budget Present funding Funding Gap 

EMIS Annual data collection and publishing $198,438 $76,500 $121,938 

EMIS Recurrent Training $102,074 $45,000 $57,074 

EMIS Support and Maintenance $112,975 $104,550 $8,425 

TOTAL $413,487 $226,050 $187,437 

 

 

Figure 3:  A) % breakdown of operational budget          b) % Funding Gap 
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Table 5. Gantt chart and resource costing for the EMIS annual Operational Plan 

SN Activity Output 

Schedule 
 Total 
(USD)  

 Present 
Funding 

 Funding 
Gap  

 Present 
Funding 
Source  J F M A M J J A S O N D 

1.00 

EMIS Annual 
data 
collection and 
publishing 

    

      

  

      

  

      

        

1.01 

Update school 
census 
questionnaires 
(public & 
private form), 
Printing form 
and 
transportation 
fee to sub 
national level 
including 
incentives 

Questionnaires 
printed and 
distributed 

                        $28,500  $7,000  $21,500  UNICEF 

1.02 

Data 
collection and 
data entry of 
school census 

First draft 
EMIS data 

                        $86,400  $56,000  $30,400  UNICEF 

1.03 

Data 
verification, 
validation, 
monitoring 
and spot 
check of 5% 
schools.  This 
could also be 
undertaken 
with 

Verification of 
EMIS data 

                        $40,000  $4,500  $35,500  

CDPF 
(EU, 
Sweden, 
UNICEF) 
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SN Activity Output 

Schedule 
 Total 
(USD)  

 Present 
Funding 

 Funding 
Gap  

 Present 
Funding 
Source  J F M A M J J A S O N D 

cooperation 
and 
assistance of 
ESWG or CCC 
by using data 
collected by 
NGO’s and 
other 
stakeholders. 

1.04 
Consolidate 
data 

Consolidated 
data 

                        $5,000  $0  $5,000  

  

1.05 

Collect data 
from other 
line ministries 
and 
departments 
(TVET, 
Financial, 
Assessment, 
religious 
schools) 

Additional 
data to 
compare to 
EMIS 

                        $5,000  $0  $5,000    

1.06 

Analytical 
working group 
to analyse 
data for the 
congressional 
report 
including the 
sub-national 
level 

Statistical 
tables 

                        $10,000  $0  $10,000    



36 
 

SN Activity Output 

Schedule 
 Total 
(USD)  

 Present 
Funding 

 Funding 
Gap  

 Present 
Funding 
Source  J F M A M J J A S O N D 

1.07 

Produce and 
dissemination 
of education 
statistics and 
Indicators 

Statistical 
publications 

                        $13,538  $9,000  $4,538  

CDPF 
(EU, 
Sweden, 
UNICEF) 

1.08 

Longitudinal 
studies on 
EMIS data 
including 
publications 

EMIS data 
analysed and 
triangulated 

                        $10,000  $0  $10,000  

CDPF 
(EU, 

Sweden, 
UNICEF) 

1.00 SUB TOTAL                           $198,438  $76,500  $121,938    

2.00 
EMIS 
Recurrent 
Training 

    

      

  

      

  

      

        

2.01 

Training on 
generation of 
EMIS data 
through web 
based portal 
and 
manipulation 
of data in MS 
Excel and SPSS 

National and 
provincial 
EMIS staff 
trained in data 
manipulation 
annually. 

                        $8,534  $0  $8,534    

2.02 

Recurrent 
training to 
National and 
sub-national 
level on server 

National and 
provincial 
EMIS staff 
trained in 
technical 

                        $10,040  $0  $10,040    



37 
 

SN Activity Output 

Schedule 
 Total 
(USD)  

 Present 
Funding 

 Funding 
Gap  

 Present 
Funding 
Source  J F M A M J J A S O N D 

application set 
up, network 
maintenance 
and 
maintaining 
the EMIS 
application 

maintenance 
of EMIS 
hardware and 
software 

2.03 

Capacity 
development 
for POEs on 
web-based 
application 
with new data 
base 
management 
system  

provincial 
EMIS staff 
trained in data 
entry Pre,  Pri 
Sec. 

                        $7,000  $7,000  $0  

CDPF 
(EU, 
Sweden, 
UNICEF) 

2.04 

Conduct 
training to 
national and 
sub-national 
level on server 
administration 

Provincial 
EMIS staff 
trained in 
server 
maintenance.  

                        $8,000  $8,000  $0  

CDPF 
(EU, 
Sweden, 
UNICEF) 

2.05 

Conduct 
training on 
statistics and 
indicators to 
national level 
(and on 
producing 
statistics) 

Improved use 
of EMIS data 
for planning, 
monitoring the 
national and 
provincial level 

                        $20,000  $0  $20,000    
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SN Activity Output 

Schedule 
 Total 
(USD)  

 Present 
Funding 

 Funding 
Gap  

 Present 
Funding 
Source  J F M A M J J A S O N D 

2.06 

Train new 
School 
Principals in 
Annual School 
Census Forms 
and school 
record 
keeping 

New school 
principals 
trained in 
annual school 
census and 
school record 
keeping 

                        $15,000  $15,000  $0  

CDPF 
(EU, 
Sweden, 
UNICEF) 

2.07 

Training 
program on 
for data 
analysis and 
use, EMIS and 
statistics 

Provincial 
EMIS staff 
trained in 
analytical 
report 
preparation 

                        $15,000  $15,000  $0  

CDPF 
(EU, 
Sweden, 
UNICEF) 

2.08 

Conduct 
training on 
QEMIS 
Primary 
Questionnaire 
to provincial 
level 

Provincial 
EMIS staff in 
12 provinces 
trained in 
QEMIS 
questionaire 

                        $8,500  $0  $8,500    

2.09 

Coduct Pilot 
Training  on 
QEMIS 
Secodary 
Questionnaire 

  

                        $10,000  $0  $10,000    

2.00 SUB TOTAL                           $102,074  $45,000  $57,074    
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SN Activity Output 

Schedule 
 Total 
(USD)  

 Present 
Funding 

 Funding 
Gap  

 Present 
Funding 
Source  J F M A M J J A S O N D 

3.00 
EMIS Support 
and 
Maintenance 

    

      

  

      

  

      

        

3.01 
Monitoring 
and spot 
check (EMIS) 

Regular work 
in provinces to 
support EMIS 
operation 

                        $4,500  $4,500  $0  

CDPF 
(EU, 
Sweden, 
UNICEF) 

3.02 

Conduct 
workshop to 
review EMIS 
2013-2014 at 
national and 
provincial 
level 

Provinces and 
national 
annual review 
of EMIS 

                        $7,500  $7,500  $0  

CDPF 
(EU, 
Sweden, 
UNICEF) 

3.03 

Conduct 
workshop on 
EMIS Master 
Plan national 
and sub-
national level 

provincial level 
learn from the 
EMIS Master 
Plan 

                        $15,000  $15,000  $0  

CDPF 
(EU, 
Sweden, 
UNICEF) 

3.04 

National EMIS 
Office supplies 
and 
Equipment in 
national level 

Regular 
provision of 
required 
materials 

                        $6,225  $5,000  $1,225  UNICEF 

3.05 

Sub-National 
EMIS Office 
supplies and 
Equipment in 
24 provinces 

Regular 
provision of 
required 
materials 

                        $7,200  $0  $7,200  UNICEF 
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SN Activity Output 

Schedule 
 Total 
(USD)  

 Present 
Funding 

 Funding 
Gap  

 Present 
Funding 
Source  J F M A M J J A S O N D 

3.06 

Hardware 
Maintenance 
at the national 
and sub-
national level 

Hardware 
maintained 

                        $14,550  $14,550  $0  EEQP2 

3.07 

Internet for 
national and 
sub-national 
to provincial 
level 
(presently 
Esycom under 
EEQP2) 

Internet 
operational for 
EMIS 

                        $58,000  $58,000  $0  

ADB 
(52,200) 
RGB 
(5,800) 

3.00 SUB TOTAL                           $112,975  $104,550  $8,425    

  TOTAL                           $413,487  $226,050  $187,437    
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7 Development Elements of the Plan 

7.1 Overview of the Plan 

The strategic development plan is aimed at moving towards the target state described in section 2 and 

to address the recommendations made in section 3.  For the purpose of simplifying the plan, 

development initiatives have been allocated to one of four development objectives.  These are: 

 Strengthen Processes (Data Accessibility) 

 Increase Access to and Use of Information (Data Use) 

 Improve Data quality and completeness (Data Collection) 

 Further develop Human and Technical Resources (Data Demand) 

Each initiative (activity) may contribute to more than one objective however for simplicity an activity has 

only been assigned a single objective. 

7.2 Development Budget 2014-2018 

The annual funding required to develop all aspects of EMIS in Cambodia are detailed below.   Cost for 

each activity, outputs and resources are detailed in the tables in section 5.3 of this document.  Activities 

can be funded separately and not all activities are required to be undertaken in order to show significant 

progress in EMIS development.  Different funding partners can opt to fund different aspects of the plan. 

Table 6. EMIS Development annual budget and total funding gap (1000’s of USD) 

Development Area 2014 2015 2016 2017 2018 Total 
Present 

Funding 

Funding 

Gap 

% 

Funding 

Strengthen Processes (Data 

Accessibility) 
$65.00  $178.00  $173.00  $128.50  $100.00  $644.50  $0.00  $644.50  0.0% 

Increase Access to and Use 

of Information (Data Use) 
$345.00  $215.00  $181.00  $35.00  $20.00  $796.00  $551.00  $245.00  69.2% 

Improve Data quality and 

completeness (Data 

Collection) 

$88.50  $83.50  $63.50  $33.50  $23.50  $292.50  $0.00  $292.50  0.0% 

Further develop Human 

and Technical Resources 

(Data Demand) 

$55.00  $20.00  $20.00  $20.00  $20.00  $135.00  $0.00  $135.00  0.0% 

Total Budget $553.50  $496.50  $437.50  $217.00  $163.50  $1,868.00  $551.00  $1,317.00  29.5% 
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Figure 4:  Development Budget by EMIS development area 

 

 

The figure below shows the annual costs if all aspects of the development plan were undertaken.  The 

development plan should be annually reviewed and so the costs may vary in the future.   Development 

objectives and activities for future years (2017 and 2018) will become clearer as activities are completed 

in earlier years of the plan. 

Figure 5:  Development Budget by Year 2014 – 2018 (1000s of USD) 

 

 

7.3 EMIS Development Plan, Activities, Budget, Outputs and Resources 

The following table indicates the estimated cost per activity per year.  The costs are indicative and can 

be used for approximate budget allocation for each activity.  Prior to funding being released for each 

activity, comprehensive plans should be developed.  Some plans, such as implementation of a student 

tracking system and potentially and SIS will require significant planning. 

A Gantt chart is also included below indicating outputs for each activity and indicating the indicative 

resources required for each activity. 
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Table 7. Development Budget by Year and Intervention 

SN Activity 
2014 
(USD) 

2015 
(USD) 

2016 
(USD) 

  
2017 
(USD) 

  

  
2018 
(USD) 

  

 Total 
(USD)  

 Present 
Funding  

 Funding 
Gap  

 Present 
Funding 
Source  

1.00 
Strengthen Processes (Data 
Accessibility) 

          

        

1.1.1 

Conduct an audit to assess the 
hardware, internet and human 
resource capacity of provinces, districts 
and secondary schools including 
reassessment of the budget 
requirements of supporting districts to 
input EMIS data via the internet.   

$15,000 $0 $0 $0 $0 $15,000 $0 $15,000 
 

1.1.2 

Refurbish the national EMIS server 
room to ensure it is dust free and 
remains cool (2014) and 12 provinces 
for 2015 and 12 provinces for 2016 

$6,500 $48,000 $48,000 $0 $0 $102,500 $0 $102,500 
 

1.2.1 

Review record keeping at schools and 
school level completion of census 
forms.  Schools require technical 
assistance including a handbook with 
the clear definitions of education 
statistics and indicators, and a manual 
on how to manage the school statistics 
and school data.    Cascade 1 day 
training to all head teachers via school 
supervisors at the district level.  Pilot in 
1 province in 2014 and rollout to 6 
provinces 2015, 6 provinces 2016, 6 
provinces 2017, 5 provincs 2018 

$30,000 $125,000 $125,000 $125,000 $100,000 $505,000 $0 $505,000 
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SN Activity 
2014 
(USD) 

2015 
(USD) 

2016 
(USD) 

  
2017 
(USD) 

  

  
2018 
(USD) 

  

 Total 
(USD)  

 Present 
Funding  

 Funding 
Gap  

 Present 
Funding 
Source  

1.2.2 

Develop a Data Management 
Framework for Education Data. 
Develop data standards to ensure 
compatibility between data from 
different sources where required. 
Standards should be developed for SIS 
as part of the Data Management 
Framework.  This will help ensure that 
information from SIS is compatible with 
national systems and meets national 
standards.   

$10,000 $5,000 $0 $0 $0 $15,000 $0 $15,000 
 

1.3.1 

Review the policy and legislative 
environment to support reliable and 
timely education data and make 
recommendations for changes where 
required.  In particular review and 
strengthen legislation to ensure private 
schools must register and submit 
annual census forms to district 
education offices. 

$3,500 $0 $0 $3,500 $0 $7,000 $0 $7,000 
 

1.00 TOTAL $65,000 $178,000 $173,000 $128,500 $100,000 $644,500 $0 $644,500   

2.00 
Increase Access to and Use of 
Information (Data Use)    

          
 

2.1.1 

Student Tracking and / or SIS: The 
Department of Planning should 
participate in and monitor the pilot of 
the student tracking system.   Ensure 
integration of the piloted Student 
Tracking System with EMIS and 
inclusion of rollout and recurrent 
budget estimates in future iterations of 
the EMIS Operational and Strategic 
Development Plan.  Pilot in one district 

$200,000 $150,000 $150,000 $0 $0 $500,000 $500,000 $0 GPE 
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SN Activity 
2014 
(USD) 

2015 
(USD) 

2016 
(USD) 

  
2017 
(USD) 

  

  
2018 
(USD) 

  

 Total 
(USD)  

 Present 
Funding  

 Funding 
Gap  

 Present 
Funding 
Source  

for 3 years or in selected schools 
throughout Cambodia.  An SIS can be 
developed to support the student 
tracking system for operation in 
schools able to access the internet 

2.1.2 

Redesign and pilot school report cards 
to ensure they are compatible with the 
needs of school development planning.  
Ensure school report cards are 
distributed back to schools.  Also post 
online on the EMIS website (see 1.06 
above) 

$40,000 $20,000 $20,000 $20,000 $20,000 $120,000 $0 $120,000   

2.2.1 
Develop QEMIS and ensure integration 
of QEMIS with EMIS. 

$25,000 $15,000 $11,000 $0 $0 $51,000 $51,000 $0 
World 
Bank 

2.2.2 

Undertake a data needs assessment.  
Review EMIS reports to ensure 
inclusion of graphical presentation.  
Enhance reporting to include other 
forms of data analysis such as sub-
national cohort analysis.  Enhance 
needs analysis reporting to show 
development needs of schools by 
highest to lowest and ensure reports 
are linked to annual planning needs.   
Standardize and code reports and 
develop training materials which link 
reports to use in planning in 
accordance with the sub-national the 

$40,000 $30,000 $0 $0 $0 $70,000 $0 $70,000   
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SN Activity 
2014 
(USD) 

2015 
(USD) 

2016 
(USD) 

  
2017 
(USD) 

  

  
2018 
(USD) 

  

 Total 
(USD)  

 Present 
Funding  

 Funding 
Gap  

 Present 
Funding 
Source  

planning cycle.  With reference to the 
data needs assessment, review the 
school census form to ensure capture 
of all required data.  In particular data, 
data on ICT and financial income and 
expenditure.  Modifications to the Data 
Management Framework will also be 
required. 

2.2.3 

Develop a dedicated website for 
uploading (EMIS office) and searching 
(others) EMIS data and reports in 
generated format (such as school 
report cards).  The website should 
facilitate online support and help from 
the National EMIS office to subnational 
units including the capacity to 
download training materials 

$40,000 $0 $0 $15,000 $0 $55,000 $0 $55,000   

2.00 TOTAL $345,000 $215,000 $181,000 $35,000 $20,000 $796,000 $551,000  $245,000    

3.00 
Improve Data quality and 
completeness (Data Collection)    

            

3.1.1 

Develop a data warehouse based on 
the Data Management Framework at 
EMIS to store information gained from 
other line ministries and departments 
concerning: Pupil assessment data; 
Higher education; Vocational education 
and learning centers.  Ensure data is 
annually integrated into the data 
warehouse in accordance with data 
standards (see point above). 

$40,000 $40,000 $15,000 $0 $0 $95,000 $0 $95,000   
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SN Activity 
2014 
(USD) 

2015 
(USD) 

2016 
(USD) 

  
2017 
(USD) 

  

  
2018 
(USD) 

  

 Total 
(USD)  

 Present 
Funding  

 Funding 
Gap  

 Present 
Funding 
Source  

3.1.2 

Standardize data capture for the school 
census with the census conducted by 
the Ministry of Cults and Religion to 
ensure incorporation of data from 
religious schools into the EMIS 
database.   

$5,000 $5,000 $5,000 $0 $0 $15,000 $0 $15,000   

3.2.1 

Improve data verification and 
validation processes to involve both 
the national and provincial levels in the 
verification of school level data.   
Involve NGO’s and development 
partners in the validation of school 
data. 

$10,000 $20,000 $20,000 $10,000 $10,000 $70,000 $0 $70,000   

3.2.2 

Improve reports so that as data is 
produced anomalies and data which 
falls outside acceptable norms can be 
easily identified.  Analysis such as the 
Simplified Cohort analysis undertaken 
at the sub-national level will help 
identify anomalies in the data which 
can be addressed with the relevant 
authority.  This requires generation of 
time series reports 

$20,000 $0 $0 $10,000 $0 $30,000 $0 $30,000   

3.2.3 

Review scheduling of the school census 
to commence at an earlier date to 
ensure data is available and analysed 
by February the following year in time 
for the congressional meeting.  
Consider more regular collection of 
student enrolment and attendance 
data and teacher attendance data.  
Consider also less frequent data 
collection of static data such as 
classrooms. 

$10,000 $10,000 $10,000 $0 $0 $30,000 $0 $30,000   
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SN Activity 
2014 
(USD) 

2015 
(USD) 

2016 
(USD) 

  
2017 
(USD) 

  

  
2018 
(USD) 

  

 Total 
(USD)  

 Present 
Funding  

 Funding 
Gap  

 Present 
Funding 
Source  

3.2.4 

Support development of national EMIS 
capacity to triangulate EMIS data 
against other data sources to help 
report on the accuracy of EMIS data. 

$3,500 $3,500 $3,500 $3,500 $3,500 $17,500 $0 $17,500 
 

3.3.1 

Pilot and rollout decentralization of 
data entry and EMIS management to 
the district and school level for districts 
and schools able to access the internet. 

$0 $5,000 $10,000 $10,000 $10,000 $35,000 $0 $35,000   

3.00 TOTAL $88,500 $83,500 $63,500 $33,500 $23,500 $292,500 $0 $292,500   

4.00 
Further develop Human and Technical 
Resources (Data Demand) 

      

    

      

  

4.1.1 

Train national staff in the conduct of 
longitudinal studies using EMIS data.  
IIEP provide distance and face to face 
learning through the Advanced Training 
Programme, Specialised Courses and 
in-country workshops. 

$20,000 $20,000 $20,000 $20,000 $20,000 $100,000 $0 $100,000   

4.2.1 

A study tour for senior staff in the 
department of planning to review EMIS 
operation in 1-2 countries following 
good EMIS practice. 

$35,000 $0 $0 $0 $0 $35,000 $0 $35,000   

4.00 TOTAL $55,000 $20,000 $20,000 $20,000 $20,000 $135,000 $0 $135,000   

 
OVERALL TOTAL DEVELOPMENT EMIS $553,500 $496,500 $437,500 $217,000 $163,500 $1,868,000 $551,000 $1,317,000   
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7.4 Development Gantt Chart, Outputs and Resources 

Table 8. Intervention Framework 

SN Activity Output Resources 

Schedule 

2014 2015 2016 2017 2018 

1 2 1 2 1 2 1 2 1 2 

1.00 Strengthen Processes (Data Accessibility) 
 

    

      

  

      

  

  

1.1.1 

Conduct an audit to assess the hardware, 
internet and human resource capacity of 
provinces, districts and secondary schools 
including reassessment of the budget 
requirements of supporting districts to input 
EMIS data via the internet.   

Recommendations to 
provinces for minimum 
standards required to 
enable districts for EMIS.  
Revisions to sub-national 
recurrent training scheme. 

EMIS Staff, survey 
of districts 

                

  

  

1.1.2 

Refurbish the national EMIS server room to 
ensure it is dust free and remains cool 
(2014) and 12 provinces for 2015 and 12 
provinces for 2016 

Stable environment for 
national EMIS 

NA                     

1.2.1 

Review record keeping at schools and school 
level completion of census forms.  Schools 
require technical assistance including a 
handbook with the clear definitions of 
education statistics and indicators, and a 
manual on how to manage the school 
statistics and school data.    Cascade 1 day 
training to all head teachers via school 
supervisors at the district level.  Pilot in 1 
province in 2014 and rollout to 6 provinces 
2015, 6 provinces 2016, 6 provinces 2017, 5 
provincs 2018 

Handbook of education 
statistics and managing 
school data distributed to 
all schools 

EMIS Staff, TA (1 
month), survey 
districts, printing of 
manual 
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SN Activity Output Resources 

Schedule 

2014 2015 2016 2017 2018 

1 2 1 2 1 2 1 2 1 2 

1.2.2 

Develop a Data Management Framework 
for Education Data. Develop data standards 
to ensure compatibility between data from 
different sources where required. Standards 
should be developed for SIS as part of the 
Data Management Framework.  This will 
help ensure that information from SIS is 
compatible with national systems and meets 
national standards.   

Data management 
Framework for Education 
Data (including SIS) 

EMIS Staff, TA (8 
weeks), Survey 
Other Ministries, 
Provinces, Districts 
and Schools 
(revision to 
framework 2015) 

                    

1.3.1 

Review the policy and legislative 
environment to support reliable and timely 
education data and make recommendations 
for changes where required.  In particular 
review and strengthen legislation to ensure 
private schools must register and submit 
annual census forms to district education 
offices. 

Recommendations to 
legislation and policy 
changes concerning EMIS 
and EMIS data 

EMIS Staff, TA (2 
weeks) 

                    

1.00 TOTAL                         

2.00 
Increase Access to and Use of Information 
(Data Use) 

      

      

  

      

  

  

2.1.1 

Student Tracking and / or SIS: The 
Department of Planning should participate 
in and monitor the pilot of the student 
tracking system.   Ensure integration of the 
piloted Student Tracking System with EMIS 
and inclusion of rollout and recurrent 
budget estimates in future iterations of the 
EMIS Operational and Strategic 
Development Plan.  Pilot in one district for 3 
years or in selected schools throughout 
Cambodia.  An SIS can be developed to 
support the student tracking system for 
operation in schools able to access the 

Piloted student tracking 
system ready for rollout 
nationally and basic SIS 
linked to EMIS and available 
online for schools able to 
fund training, internet 
access and equipment.  
Pilot in 2014/2015.  5% 
schools in 2016, 10% 
schools in 2017, 15% 
schools in 2018 

EMIS Staff, GPE                     
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SN Activity Output Resources 

Schedule 

2014 2015 2016 2017 2018 

1 2 1 2 1 2 1 2 1 2 

internet 

2.1.2 

Redesign and pilot school report cards to 
ensure they are compatible with the needs 
of school development planning.  Ensure 
school report cards are distributed back to 
schools.  Also post online on the EMIS 
website (see 1.06 above) 

Revised school report cards 
distributed to all schools for 
2015, 2016, 2017,  2018.   

EMIS Staff, TA (1 
month), pilot 
program (30 
schools), Software 
Development 
Company, Print 
budget 

                    

2.2.1 
Develop QEMIS and ensure integration of 
QEMIS with EMIS. 

QEMIS operational EMIS Staff,                      

2.2.2 

Undertake a data needs assessment.  
Review EMIS reports to ensure inclusion of 
graphical presentation.  Enhance reporting 
to include other forms of data analysis such 
as sub-national cohort analysis.  Enhance 
needs analysis reporting to show 
development needs of schools by highest to 
lowest and ensure reports are linked to 
annual planning needs.   Standardize and 
code reports and develop training materials 
which link reports to use in planning in 
accordance with the sub-national the 
planning cycle.  With reference to the data 
needs assessment, review the school census 

New EMIS graphical and 
analytical reports and 
redesigned census form 

EMIS Staff, TA (3 
months), Software 
Development 
Company, Survey of 
schools, districts, 
provinces and other 
departments, 
ministries 
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SN Activity Output Resources 

Schedule 

2014 2015 2016 2017 2018 

1 2 1 2 1 2 1 2 1 2 

form to ensure capture of all required data.  
In particular data, data on ICT and financial 
income and expenditure.  Modifications to 
the Data Management Framework will also 
be required. 

2.2.3 

Develop a dedicated website for uploading 
(EMIS office) and searching (others) EMIS 
data and reports in generated format (such 
as school report cards).  The website should 
facilitate online support and help from the 
National EMIS office to sub-national units 
including the capacity to download training 
materials 

Dedicated EMIS website 
and online technical 
support and knowledge 
base for training materials 

EMIS Staff, Web 
development 
company 

                    

2.00 TOTAL                         

3.00 
Improve Data quality and completeness 
(Data Collection) 

      

      

  

      

  

  

3.1.1 

Develop a data warehouse based on the 
Data Management Framework at EMIS to 
store information gained from other line 
ministries and departments concerning: 
Pupil assessment data; Higher education; 
Vocational education and learning centers.  
Ensure data is annually integrated into the 
data warehouse in accordance with data 
standards (see point above). 

Data warehouse designed, 
developed and populated 
with data 

EMIS Staffs, TA (3 
months), Survey 
provinces, 
Departments and 
other ministries, 
Software 
Development 
Company 

                    

3.1.2 

Standardize data capture for the school 
census with the census conducted by the 
Ministry of Cults and Religion to ensure 
incorporation of data from religious schools 
into the EMIS database.   

Census form and tools 
incorporated into Ministry 
of Religion and Cults for 
capture of religious schools 

EMIS Staffs, TA (2 
weeks), 1 workshop 
in each of 2014 and 
2015 and national 
TA for 3 years to 
assist 
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SN Activity Output Resources 

Schedule 

2014 2015 2016 2017 2018 

1 2 1 2 1 2 1 2 1 2 

3.2.1 

Improve data verification and validation 
processes to involve both the national and 
provincial levels in the verification of school 
level data.   Involve NGO’s and development 
partners in the validation of school data. 

Develop and implement 
verification of data at the 
school level (estimate 2-3% 
of schools) 

EMIS Staffs, TA (1 
month) 

                    

3.2.2 

Improve reports so that as data is produced 
anomalies and data which falls outside 
acceptable norms can be easily identified.  
Analysis such as the Simplified Cohort 
analysis undertaken at the sub-national level 
will help identify anomalies in the data 
which can be addressed with the relevant 
authority.  This requires generation of time 
series reports 

Develop data validation 
reports and implement 
validation checks and 
processes  

EMIS Staffs, TA (1 
month), Software 
Development 
Company 

                    

3.2.3 

Review scheduling of the the school census 
to commence at an earlier date to ensure 
data is available and analysed by February 
the following year in time for the 
congressional meeting.  Consider more 
regular collection of student enrolment and 
attendance data and teacher attendance 
data.  Consider also less frequent data 
collection of static data such as classrooms. 

Proposal for changes to 
data collection which may 
lead to further action 

EMIS Staffs, TA (5 
week), Workshops 

                    

3.2.4 

Support development of national EMIS 
capacity to triangulate EMIS data against 
other data sources to help report on the 
accuracy of EMIS data. 

Annually updated reports 
triangulating EMIS data to 
other data sources 

EMIS Staff, TA (1 
month per year), 
workshop to 
showcase results 

                    

3.3.1 

Pilot and rollout decentralization of data 
entry and EMIS management to the district 
and school level for districts and schools 
able to access the internet. 

Data entry of census form 
online from up to 200 
schools (2015) and 400 
schools (2016) and 400 
schools (2017) and 400 
schools (2018) 

EMIS Staffs, 
Training at school 
level  
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SN Activity Output Resources 

Schedule 

2014 2015 2016 2017 2018 

1 2 1 2 1 2 1 2 1 2 

3.00 TOTAL                         

4.00 
Further develop Human and Technical 
Resources (Data Demand) 

      

      

  
      

  

  

4.1.1 

Train national staff in the conduct of 
longitudinal studies using EMIS data.  IIEP 
provide distance and face to face learning 
through the Advanced Training Programme, 
Specialised Courses and in-country 
workshops. 

6 national DoP and EMIS 
staffs trained in longitudinal 
studies using EMIS data 

DoP and EMIS Staffs                     

4.2.1 

A study tour for senior staff in the 
department of planning to review EMIS 
operation in 1-2 countries following good 
EMIS practice. 

4 senior DoP and EMIS staff 
to review the operational 
and development plan 
based on the findings of a 
study tour 

DoP and EMIS Staffs                     

4.00 TOTAL                         

 
OVERALL TOTAL DEVELOPMENT EMIS                         
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7.5 Total Annual Budget for EMIS Operational and Development 2014–18 

The total annual budget 2014-2018 is shown in the table below.  The budget for EMIS operational plan 

assumes a 5% annual increase in costs, in line with growth in the economy and inflation.  The budget for 

the EMIS development plan assumes all activities are funded and undertaken. 

Table 9. Total annual budget by year 2014-2018 (1000s of USD) 

 

2014 2015 2016 2017 2018 

Total 

(2014-2018) 

EMIS development plan $553.5 $496.5 $437.5 $217.0 $163.5 $1,868.0 

EMIS operational plan $413.5 $434.2 $455.9 $478.7 $502.6 $2,284.8 

Total budget $967.0 $930.7 $893.4 $695.7 $666.1 $4,152.8 

 

Figure 6:  Annual Operational and Development Budget by Year 2014-2018 

 

Figure 7:  Operational and Development Funding Gap (2014-2018)6 

 

                                                           
6
 *Assumption that present funding arrangements for operational budget are maintained and incremented in 

accordance with expected inflation annually 
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Annex 2:  EMIS Workflow 

Figure 8:  EMIS Annual Workflow 
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